

---

# Contents

---

	List of figures	xiii
	Preface to seventh edition	xix
	Acknowledgments	xxiii
<b>Part I</b>	<b>The nature and organization of project management</b>	<b>1</b>
Chapter 1	The nature and purpose of project management	3
	<i>Projects</i>	4
	<i>Project objectives</i>	6
	<i>Balancing the objectives</i>	7
	<i>The Association for Project Management</i>	11
Chapter 2	Project management organization	15
	<i>Effective organization and communications</i>	15
	<i>The emergence of project management in a developing company</i>	16
	<i>Project organization categories</i>	21
	<i>Organization of central administration functions</i>	27
	<i>Which type of organization is best?</i>	28
	<i>The project manager</i>	35
	<i>Project services groups</i>	40
	<i>Organizations with more than one project manager</i>	41
	<i>PRINCE 2</i>	44
	<b>References and further reading for Part I</b>	<b>49</b>
<b>Part II</b>	<b>The financial and commercial framework</b>	<b>51</b>
Chapter 3	Defining the project	53
	<i>Receipt of customer enquiries</i>	54

---

	<i>Screening enquiries for industrial projects</i>	55
	<i>Projects which are difficult or impossible to define</i>	55
	<i>Defining a project for financial appraisal</i>	59
	<i>The customer's project specification</i>	60
	<i>Project scope</i>	61
	<i>Using checklists</i>	62
	<i>The contractor's project and design specifications</i>	62
	<i>Specifications for product development projects</i>	68
	<i>Developing and documenting the project specification</i>	73
Chapter 4	<b>Cost estimates – 1. Definitions and principles</b>	77
	<i>Cost definitions and principles</i>	77
	<i>Estimating accuracy</i>	85
	<i>Classification of estimates according to confidence</i>	85
	<i>Estimating accuracy in relation to prices and profits</i>	87
	<i>Version control of project cost estimates</i>	88
	<i>Work breakdown</i>	89
	<i>Cost coding systems</i>	92
	<i>Benefits of a logical coding system</i>	95
	<i>Choosing a coding system</i>	98
	<i>What happens when the customer says 'You shall use my coding system!'</i>	99
Chapter 5	<b>Cost estimates – 2. Estimating in practice</b>	103
	<i>Compiling the task list</i>	103
	<i>Level of detail in project cost estimating</i>	105
	<i>Estimating formats</i>	105
	<i>Estimating manufacturing costs</i>	111
	<i>Collecting estimates for labour times</i>	115
	<i>Personal estimating characteristics</i>	117
	<i>Estimates for material and equipment costs</i>	119
	<i>Below-the-line costs</i>	121
	<i>Reviewing the cost estimates</i>	123
Chapter 6	<b>Commercial management</b>	125
	<i>Financial project appraisal</i>	125
	<i>Project funding</i>	133
	<i>Contracts</i>	135
	<i>Contract payment structures</i>	139
	<i>Insurance</i>	146
	<b>References and further reading for Part II</b>	<b>153</b>

<b>Part III</b>	<b>Planning and scheduling</b>	<b>155</b>
Chapter 7	An introduction to planning and scheduling	157
	<i>The planning and scheduling environment</i>	157
	<i>Distinction between planning and scheduling</i>	160
	<i>The planning time frame</i>	161
	<i>Matrix charts</i>	163
	<i>Simple tabular planning (timetables)</i>	166
	<i>Bar charts</i>	168
	<i>Line of balance charts</i>	176
Chapter 8	Network analysis: logic diagrams and the critical path	181
	<i>Background</i>	181
	<i>The different network notation systems</i>	182
	<i>Critical path analysis using arrow diagrams</i>	184
	<i>Critical path analysis using precedence notation</i>	189
	<i>Case study: furniture project</i>	194
	<i>Case study: gantry project</i>	195
	<i>PERT</i>	205
	<i>More complex network notation</i>	206
Chapter 9	Network analysis in practice	211
	<i>Developing network logic</i>	211
	<i>Level of detail in network planning</i>	215
	<i>Interface events and activities</i>	218
	<i>Milestones</i>	220
	<i>Estimating activity durations</i>	220
	<i>Is the timescale shown too long?</i>	222
	<i>A case for drawing networks from right to left</i>	223
	<i>Network analysis as a management tool</i>	224
Chapter 10	Scheduling resources – 1. Principles	227
	<i>What are resources and which of them can be scheduled?</i>	228
	<i>The role of network analysis in resource scheduling</i>	230
	<i>Case study: garage project</i>	231
	<i>Float</i>	241
	<i>Two fundamental priority rules for resource scheduling</i>	246
	<i>Summary: the elements of a practicable schedule</i>	249
Chapter 11	Scheduling resources – 2. In practice	251
	<i>Choice of labour resources to be scheduled</i>	251
	<i>Choice of resource units</i>	254
	<i>Rate-constant and non rate-constant use of resources</i>	255
	<i>Specifying departmental resource availability levels</i>	256
	<i>Using different calendars for resource scheduling</i>	257

<i>Scheduling labour costs</i>	258
<i>Scheduling costs for materials and other purchases</i>	259
<i>Scheduling cash flow</i>	261
<i>The seven steps of project resource scheduling</i>	267
<i>Project scheduling in the corporate context</i>	267
<b>References and further reading for Part III</b>	<b>271</b>

**Part IV Computer applications 273**

Chapter 12 Project management computer systems – 1. Preparation	275
<i>Scheduling with or without a computer</i>	275
<i>Facilities required</i>	278
<i>System requirements</i>	278
<i>Choosing a suitable program</i>	281
<i>Special network logic requirements for computer applications</i>	288
<i>Preparing for the first computer schedule</i>	291
Chapter 13 Project management computer systems – 2. Typical applications	301
<i>System and software</i>	301
<i>Case study project</i>	302
<i>Data preparation for the garage project</i>	302
<i>Error prevention and checking</i>	306
<i>Error detection for the case study project</i>	308
<i>Network plotting</i>	309
<i>Time analysis of the garage project network</i>	311
<i>Resource scheduling</i>	317
<i>Resource scheduling for the garage project</i>	319
<i>Output reports</i>	321
<i>Updating</i>	332
Chapter 14 Project management computer systems – 3. Specialized applications	335
<i>Dealing with large networks</i>	335
<i>Multiproject resource scheduling</i>	338
<i>Standard networks</i>	346
<i>Standard subnetwork modules or templates</i>	349
<i>A templating case study</i>	352
<i>Programs for probability and risk analysis</i>	357
<i>Software sources</i>	361
<b>References and further reading for Part IV</b>	<b>367</b>

<b>Part V</b>	<b>Purchasing and materials management</b>	<b>367</b>
Chapter 15	Scheduling parts for manufacturing projects	369
	<i>The scheduling framework</i>	369
	<i>Case study: single filing cabinet project</i>	371
	<i>Collating materials requirements</i>	376
	<i>Line of balance</i>	379
	<i>Line of balance case study: filing cabinet project</i>	379
	<i>Computer solutions</i>	388
Chapter 16	Purchasing – 1. Principles and initial ordering	389
	<i>The importance of purchasing and materials control</i>	389
	<i>The purchasing cycle</i>	390
	<i>The purchase order</i>	394
	<i>Commercial conditions of purchase</i>	396
	<i>Terms of trade used in international business (Incoterms)</i>	398
	<i>Specifying the goods</i>	399
	<i>Timing of orders and deliveries</i>	400
	<i>Purchase quantities</i>	403
Chapter 17	Purchasing – 2. Post-order activities and wider aspects of materials control	407
	<i>Purchase order amendments</i>	407
	<i>Expediting</i>	408
	<i>Shortages</i>	410
	<i>The Pareto principle and stock management</i>	411
	<i>Project or stock purchasing?</i>	413
	<i>Project purchasing as a condition of contract</i>	417
	<i>Stores administration</i>	418
	<i>Materials management as a shared or common service</i>	421
Chapter 18	Purchasing – 3. Procedures for capital projects	423
	<i>The purchasing organization</i>	423
	<i>Purchase control schedules</i>	425
	<i>Purchase specifications</i>	431
	<i>Purchase enquiries</i>	436
	<i>Bid evaluation</i>	439
	<i>Purchase requisitions and orders</i>	442
	<i>Correlation between specification, enquiry and order numbers</i>	444
	<i>Assuring quality and progress</i>	445
	<i>Vendors' documents</i>	446
	<i>Shipping, port and customs formalities</i>	449
	<i>Purchase order status reports</i>	450
	<b>References and further reading for Part V</b>	<b>453</b>

---

<b>Part VI</b>	<b>Managing work and costs</b>	<b>455</b>
Chapter 19	Implementing the programme	457
	<i>Project authorization</i>	457
	<i>Authorizing work without a contract or customer's order</i>	461
	<i>Preliminary organization of the project</i>	465
	<i>Correspondence and other documents</i>	466
	<i>Project engineering standards and procedures</i>	471
	<i>Physical preparations and organization</i>	472
	<i>Getting work started</i>	474
	<i>Issuing detailed planning and work instructions</i>	477
Chapter 20	Managing progress	481
	<i>Project progressing as a closed loop control system</i>	482
	<i>Routine collection of progress data</i>	483
	<i>The non-routine approach to progressing</i>	487
	<i>Managing subcontractors and agency employees</i>	489
	<i>Routine priority allocation in manufacturing projects</i>	493
	<i>When the news is bad</i>	494
	<i>Corrective measures</i>	495
	<i>Immediate action orders</i>	497
	<i>Haste versus good management</i>	500
	<i>Construction site organization and management</i>	502
	<i>Conduct of project meetings</i>	505
	<i>Progress meetings</i>	507
	<i>Progress meetings abandoned</i>	509
	<i>Project progress reports</i>	510
Chapter 21	Changes and production permits	513
	<i>Classification of changes</i>	513
	<i>Authorization arrangements</i>	516
	<i>General administration</i>	519
	<i>Estimating the true cost of a design modification</i>	522
	<i>Forms and procedures</i>	525
	<i>Discipline for modifying drawings</i>	535
	<i>Emergency modifications</i>	538
Chapter 22	Cost management – 1. Principles	543
	<i>Objectives of project cost management</i>	543
	<i>A checklist of cost management factors</i>	545
	<i>The total cost approach</i>	546
	<i>Budgets</i>	548
	<i>Cost collection methods</i>	551
	<i>Audits</i>	555
	<i>Comparing actual costs against planned costs</i>	556

---

Chapter 23	Cost management – 2. Evaluation, prediction and reporting	557
	<i>Milestone analysis</i>	557
	<i>Earned value analysis</i>	564
	<i>Earned value analysis prediction reliability and implications</i>	572
	<i>Evaluating cost performance for materials and bought-out equipment</i>	573
	<i>Effect of modifications on earned value analysis</i>	575
	<i>The project ledger concept</i>	577
	<i>Predicting profitability for the whole project</i>	577
	<i>Post-mortem</i>	583
Chapter 24	Final project definition and closure	585
	<i>Formal project closure</i>	585
	<i>Final project cost records</i>	588
	<i>Disposal of surplus material stocks</i>	588
	<i>Final project definition: the end of a continuous process</i>	588
	<i>As-built condition of a manufacturing or capital engineering project</i>	589
	<i>As-built condition of a multiple manufacturing project</i>	592
	<i>Managing files and archives</i>	596
	<b>References and further reading for Part VI</b>	<b>599</b>
	Index	601

---

# Figures

---

1.1	Triangle of objectives: version 1	8
1.2	Triangle of objectives: version 2	12
2.1	Example of a manufacturing company organization	19
2.2	A manufacturing project cycle	21
2.3	A functional matrix for a single project in a manufacturing company	22
2.4	Matrix organization for several simultaneous projects in a manufacturing company	23
2.5	Matrix organization for a company engineering petrochemical, mining or large construction projects	24
2.6	Project team organization	26
2.7	Project team versus a balanced matrix	33
2.8	A hybrid organization	34
2.9	A project with more than one project manager	43
2.10	The processes of project management identified in PRINCE 2	46
2.11	The PRINCE 2 organization structure	46
3.1	The process of definition for an industrial project	53
3.2	A screening and action plan form for new project sales enquiries	56
3.3	Part of a definition checklist for a new project	63
4.1	Cost and price structure for a simple manufacturing project	79
4.2	Example of labour grades for standard costing in a project engineering company	84
4.3	Part of the work breakdown for a large mining project	90
4.4	Work breakdown for a project to build a new railway	91
4.5	Work breakdown and cost coding structure for a small radiocommunication project	91
4.6	Detail from the work breakdown for the radiocommunication project	94
4.7	Project numbering and coding system used by a heavy engineering company	96

---

4.8	Project numbering and coding system used by an international mining engineering company	97
5.1	A useful general purpose cost estimating form for manufacturing projects	108
5.2	Cost estimating form for purchased materials on large projects	110
5.3	General purpose form for indicating project price	112
6.1	Boiler replacement project: tabulation of cash flows to determine payback period	128
6.2	Boiler replacement project: graphical methods for determining payback period	129
6.3	Table of discount factors for finding net present values	131
6.4	Boiler replacement project: net present value calculation	132
6.5	Relationship between the type of contract and project control emphasis	143
6.6	Risk and insurance in project management	147
7.1	The planning and scheduling environment	158
7.2	Simple matrix chart for planning and controlling a book editing project	164
7.3	Four possible arrangements for matrix planning charts	165
7.4	A simple project bar chart	169
7.5	Adjustable wall chart with 'rotating' panels	170
7.6	Furniture project: list of tasks	173
7.7	Furniture project: bar chart	174
7.8	Furniture project: linked bar chart	175
7.9	Five house project: bar chart	177
7.10	Five house project: line of balance chart	178
7.11	80 house project: line of balance chart	179
8.1	The main elements of arrow network logic	185
8.2	Tree project network using arrow notation	186
8.3	An example of arrow network time analysis	187
8.4	An activity in precedence notation	190
8.5	Tree project using precedence notation	191
8.6	An example of precedence network time analysis	192
8.7	Furniture project: task list with links defined	194
8.8	Furniture project network diagram: arrow version	196
8.9	Furniture project network diagram: precedence version	197
8.10	Furniture project: results of time analysis	198
8.11	Gantry project	199
8.12	Gantry project network diagram	200
8.13	Gantry project: results of time analysis	202
8.14	Gantry project: schedule of possible crash actions to shorten the project duration	204
8.15	Methods for showing overlapping activities in arrow and precedence networks	207
8.16	Constraint options in precedence network notation	209

8.17	Using dummies to clarify cluttered logic	210
9.1	A common logic error	214
9.2	Level of detail in a purchasing sequence	219
9.3	Network interfaces	220
10.1	Garage project: network diagram	232
10.2	Garage project: task list and time analysis	235
10.3	Garage project: bar chart and resource histogram – aggregation	236
10.4	Garage project: bar chart and resource histogram – resource-limited	239
10.5	Garage project: bar chart and resource histogram – time-limited	240
10.6	Garage project: float analysis of activity G0913 (09 to 13)	242
10.7	Garage project: float analysis of activity G1016 (10 to 16)	243
10.8	Time-limited versus resource-limited constraints	247
11.1	Cash outflow schedule	263
11.2	Table of guideline rules for timing cash flows	265
11.3	Net cash flow schedule	266
11.4	Essential elements of a project net cash flow schedule	267
11.5	Conflicting factors in project resource scheduling	268
11.6	Seven logical steps towards a project resource schedule	269
12.1	Procedure for buying project management software	283
12.2	Checklist for use when buying project management software	284
12.3	Avoidance of parallel activities in arrow diagrams	289
12.4	Tidying network starts and finishes	290
12.5	Suggested procedure for implementing new project management software	292
13.1	Garage project precedence network	303
13.2	Garage project material cost estimates	304
13.3	Garage project input data error warnings	310
13.4	Garage project network diagram plotted by Microsoft Project 98 (detail)	312
13.5	Garage project network plotted by Microsoft Project 98 (detail from improved version)	313
13.6	Garage project network plotted by Primavera Project Planner 2.0 (detail)	314
13.7	Summary garage network plotted by 4c	315
13.8	Two scheduling messages from Open Plan	320
13.9	Time-limited work-to list from Primavera for the garage project	322
13.10	Time-limited resource histograms for the garage project produced by Primavera	323
13.11	Resource-limited work-to list for the garage project produced by Primavera	324
13.12	Resource-limited resource histograms for the garage project produced by Primavera	325
13.13	Garage project Gantt chart as seen on screen (Primavera)	329
13.14	Garage project cost plans from Primavera	330

---

13.15	A useful resource and cost summary for the garage project	331
14.1	The rolling wave concept	336
14.2	Breaking down large project networks into subnetworks	337
14.3	Managing a multiproject model	341
14.4	A standard library subnetwork module for the design of one machine in a transfer line	350
14.5	A standard library subnetwork for procurement and machining a subassembly	351
14.6	Example of a standard library subnetwork for construction projects	352
14.7	A templating application	353
14.8	Start template and template B for templating case study	355
14.9	Template D and finish template for templating case study	356
14.10	A template library file in 4c	357
14.11	Summary view of the templating case study network (4c)	358
14.12	Zoomed detail from the templating case study network (4c)	358
14.13	Templating case study bar chart (4c)	359
14.14	Activity duration estimates for garage project risk analysis	361
14.15	Garage project risk analysis using OPERA	362
15.1	Filing cabinet project: an exploded view of the product	371
15.2	Filing cabinet: simple parts list	373
15.3	Filing cabinet: family tree	374
15.4	Filing cabinet: parts list arranged in family tree order of subassemblies	375
15.5	A single batch stock collation card	377
15.6	Detail from a multiproject stock collation card	378
15.7	Filing cabinet: delivery schedule	380
15.8	Filing cabinet: family tree redrawn for line of balance	380
15.9	Filing cabinet: calculation of lead times for parts	382
15.10	Filing cabinet: delivery commitment graph	383
15.11	Filing cabinet: calculation of line of balance quantities at day 4	384
15.12	Filing cabinet: the line of balance at day 4	386
15.13	Filing cabinet: the line of balance chart completed for day 4	387
16.1	Importance and recognition of purchasing in project management	390
16.2	The purchasing cycle	391
16.3	Elements of a typical purchase order form	395
17.1	Shortage list form	411
17.2	Three ways of recording purchased materials costs for a project	415
18.1	Elements of a purchasing organization for a capital project	424
18.2	Typical stages in the purchase of equipment for a capital project	426
18.3	Column headings for a purchase control schedule	429
18.4	A purchase control schedule set	431
18.5	Purchase specification: front sheet	433
18.6	Purchase specification: second sheet	434
18.7	Purchase specification: continuation sheet	435

18.8	Purchase enquiry letter	438
18.9	Bid summary form	440
18.10	Purchase requisition	443
18.11	Inspection and expediting report	447
19.1	Project register sheet	459
19.2	Works order	462
19.3	Project authorization	463
19.4	Typical relationship between total project costs and time	464
19.5	Responsibility matrix	467
19.6	Document distribution matrix	470
19.7	Standard start-up network for a manufacturing engineering project	476
20.1	A familiar sign	481
20.2	A control loop	483
20.3	A combined work-to list and progress questionnaire	485
20.4	A subcontract suborder	491
20.5	Immediate action order	498
20.6	A construction site organization	504
20.7	A combined meeting agenda and action sheet	508
21.1	Pattern of changes	514
21.2	A decision tree for considering changes	518
21.3	A general purpose change register sheet	521
21.4	Project variation order	528
21.5	Engineering change request	530
21.6	Production permit or concession	532
21.7	Engineering query	534
21.8	Inspection report form	536
22.1	A weekly time sheet	552
23.1	Comparison of costs against a time-scaled budget	558
23.2	Project cost and achievement comparison using milestones	562
23.3	Data for a milestone chart	563
23.4	Earned value analysis	570
23.5	A cost/profit prediction graph	579
23.6	A project cost report in tabular form	581
24.1	Project closure notice, with checklist	587
24.2	Column headings for a project drawing schedule	590
24.3	A build schedule sheet	595