

# **Code of Practice for Project Management for Construction and Development**

Fifth Edition



**WILEY** Blackwell

# Contents

Foreword	xi
Acknowledgements	xiii
Working group for the revision of the <i>Code of Practice for Project Management</i> – Fifth Edition	xv
List of tables	xvii
List of figures	xix
List of diagrams – Briefing Notes	xxi

Introduction	1
Project management	1
Definitions	1
Characteristics of construction projects	2
Characteristics of construction project management	3
Adding value	4
Scope of project management	4
Project lifecycle	4



Inception	11
Stage checklist	11
Stage process and outcomes	11
The client	12
<i>Client obligations and responsibilities</i>	12
<i>Client project objectives</i>	12
<i>Client engagement: Internal team</i>	12
Project manager	13
<i>Project manager's objectives</i>	13
<i>Project manager's duties</i>	14
<i>Project manager's appointment</i>	14
Project mandate	14
Environmental mandate	16
BIM mandate	17
BN 1.01 Leadership in project management	19
BN 1.02 Typical terms of engagement: Project manager	21
BN 1.03 Typical project mandate outline	26
BN 1.04 Project handbook	27
BN 1.05 Government Soft Landings	45

CHAPTER  
**2**

<b>Feasibility</b>	<b>47</b>
Stage checklist	47
Stage process and outcomes	47
Client's objectives	48
Outline project brief	48
Feasibility studies	48
Energy in a building environment	51
Lifecycle costing and sustainability	52
Sustainability in the built environment	52
Towards sustainable development	53
<i>Responsible sustainable development</i>	54
<i>Achieving sustainable development</i>	55
Site selection and acquisition	56
Project brief	58
Design brief	58
Funding and investment appraisal	60
Development planning and control	60
Stakeholder identification	61
Business case	61
Approval to proceed	61
BIM brief	62
BN 2.01 Key sustainability issues	63
BN 2.02 Environmental sustainability assessment methods	67
BN 2.03 Guidance on environmental impact assessment	72
BN 2.04 Site investigation	79
BN 2.05 Business case development	82

CHAPTER  
**3**

<b>Strategy</b>	<b>85</b>
Stage checklist	85
Stage process and outcomes	85
Client's objectives	86
Project governance	86
Strategy outline and development	89
Project organisation and control	90
Project team structure	91
Selecting the project team	91
Project management procedures and systems	92
Information and communication technology	92
Project planning	94
Cost planning and controls	94
Cost control	96
Design management process (managing the design delivery)	97
Risk identification and management	98
Environmental management and controls	98
<i>Environmental statements</i>	98
<i>Contractor's environmental management systems</i>	98
Stakeholder management	99

Quality management	99
Commissioning strategy	100
Selection and appointment of project team consultants	100
Collaborative arrangements	102
Framework arrangements	102
Private public partnership/private finance initiative (PPP/PFI)	102
Procurement strategy	103
<i>Traditional</i>	103
<i>Design and build</i>	104
<i>Management contracting</i>	104
<i>Construction management</i>	104
<i>Hybrid procurement approaches</i>	104
<i>Innovative form of procurement</i>	105
Characteristics of procurement options	106
Procuring the supply chain	106
Responsible sourcing	106
Tender procedure	106
Procurement under EU directives	108
e-Procurement	108
Employer's requirement document	108
Facility management strategy/considerations	109
Project execution plan	109
<i>Checklist for the PEP</i>	110
<i>Essential contents</i>	110
<i>Approval to PEP</i>	111
BIM strategy	111
BN 3.01 Health and safety in construction including CDM guidance	113
BN 3.02 Guidance on value management	121
BN 3.03 Project risk assessment	124
BN 3.04 Information and communication technology	131
BN 3.05 Building information modelling	144
BN 3.06 Project planning	153
BN 3.07 Characteristics of different procurement options	154
BN 3.08 Framework agreements	158
BN 3.09 Procedure for the selection and appointment of consultants	160
BN 3.10 Selection and appointment of contractors	163
BN 3.11 Guidance on EU procurement rules	177
BN 3.12 Project governance	180
BN 3.13 Change management	184
BN 3.14 Strategic collaborative working	187
BN 3.15 PPP/PFI arrangements	193
BN 3.16 Guidance on e-procurement	209
BN 3.17 Design management process	213

CHAPTER  
**4**

Pre-construction	217
Stage checklist	217
Stage process and outcomes	217
Design process	218
Managing the design delivery	218

Project coordination and progress meetings	219
Design team meetings	219
Managing design team activities	219
Statutory consents	221
Planning approval	221
<i>Planning consultants</i>	221
<i>Legislation</i>	222
<i>Timing</i>	222
<i>Negotiations</i>	222
<i>Presentations</i>	222
<i>Refusal</i>	222
<i>Appeal</i>	222
<i>Enforcement powers</i>	222
Other statutory consents	223
Building Regulations	223
Disability Discrimination Act (DDA)	224
Impact of utilities on project planning/scheduling	224
Technical design and production information	224
Value management	226
Contract award	226
Pre-start meeting	226
Agenda items at pre-start meeting	227
<i>Introduction</i>	227
<i>Contract</i>	227
<i>Contractors' matters</i>	227
<i>Resident engineer/clerk of works' matters</i>	228
<i>Consultants' matters</i>	228
<i>Quantity surveyor's matters</i>	228
<i>Communications and procedures</i>	229
<i>Meetings</i>	229
Contractual arrangements	229
Establish site	231
Control and monitoring systems	232
Contractor's working schedule	233
Value engineering (related to construction methods)	233
Management of the supply chain	234
Risk management	235
Payments	235
Benchmarking	236
Change and variation control	236
Dispute resolution	238
BIM strategy	239
BN 4.01 Regular report to client	241
BN 4.02 Dispute resolution methods	243
BN 4.03 Implications of Housing Grants, Construction and Regeneration Act 1996, Amended 2011	247
BN 4.04 Typical meetings and their objectives	248

CHAPTER  
**5**

Construction	251
Stage checklist	251
Stage process and outcomes	251

Project team duties and responsibilities	252
<i>Client</i>	252
<i>Project manager</i>	252
<i>Design team</i>	253
<i>Quantity surveyor</i>	253
<i>Contractor</i>	253
<i>Construction manager</i>	254
<i>Management contractor</i>	254
<i>Subcontractors and suppliers</i>	254
<i>Other parties</i>	255
Performance monitoring	255
Health, safety and welfare systems	256
Environmental statements	256
Contractor's environmental management systems	257
Compliance with site waste management plan regulations 2008	257
Monitoring of the works	258
Reporting	258
Public liaison and profile	259
Quality management systems	259
Commissioning and production of operation and maintenance manuals	259
<i>Commissioning</i>	259
<i>Operation and maintenance manuals</i>	260
<i>BIM strategy</i>	260
BN 5.01 Performance management plan	261



Testing and commissioning	263
Stage checklist	263
Stage processes and outcomes	263
Project manager's duties and responsibilities	264
Commissioning generally	264
Procurement of commissioning services	264
<i>Smaller projects</i>	264
<i>Larger projects</i>	265
Role of the commissioning contractor	265
The testing and commissioning process and its programming	266
Differences between testing and commissioning	267
<i>Testing</i>	267
<i>Commissioning</i>	268
<i>Performance testing</i>	268
Main tasks to be undertaken	268
<i>Pre-construction</i>	268
<i>Construction and post-construction</i>	270
Seasonal commissioning	270
Commissioning documentation	273
<i>O&amp;M manual (building owner's manual)</i>	273
<i>As-built documentation</i>	274
<i>Health and safety file</i>	274
<i>Occupier's handbook</i>	275
BIM strategy	275

BN 6.01	Contents of the health and safety file	277
BN 6.02	Contents of building owner's manual	280
BN 6.03	Contents of occupier's handbook	283

CHAPTER  
**7**

<b>Completion, handover and operation</b>		<b>285</b>
	Stage checklist	285
	Stage process and outcomes	285
	Planning and scheduling handover	286
	Procedures	286
	Client commissioning and occupation	287
	Operational commissioning	288
	<i>Main tasks</i>	288
	Client occupation	290
	Structure for implementation	291
	Scope and objectives	291
	Methodology	291
	Organisation and control	291
	Soft landings	296
	BIM strategy	296
BN 7.01	Client commissioning checklist	297
BN 7.02	Introduction to facilities management	299
BN 7.03	Engineering services commissioning checklist	300
BN 7.04	Engineering services commissioning documents	302
BN 7.05	Handover checklists	303
BN 7.06	Practical completion checklist	306

CHAPTER  
**8**

<b>Post-completion review and in use</b>		<b>307</b>
	Stage checklist	307
	Stage process and outcomes	307
	Post-occupancy evaluation	308
	Project audit	308
	Cost and time study	309
	Human resources aspects	309
	Performance study	309
	Project feedback	310
	Close-out report	310
	Benefits realisation	311
	Occupation/in-use strategy	311
	Client's BIM strategy	311
BN 8.01	Post-occupancy evaluation process chart	313
	Glossary	315
	Bibliography	319
	Past working groups of <i>Code of Practice for Project Management</i>	325
	Index	329