

Assessment of Cost and Time Overruns of Public Building Projects in Ghana

Dissertation

zur Erlangung des akademischen Grades
„Doktor-Ingenieur“ (Dr.-Ing.)
an der Fakultät für Bauingenieurwesen
der Bauhaus-Universität Weimar

vorgelegt von

M.Sc. Richard Ohene Asiedu

Geb. am 20.02.1980 in Akropong-Akwapim

Gutachter

Prof. Dr.-Ing. Dipl.-Wirtsch.-Ing. Hans-Wilhelm Alfen

Prof. Dr. Jutta Emes

Prof. Dr. Edward Badu

Tag der Disputation: 14.12.2015

TABLE OF CONTENT

LIST OF TABLES.....	vii
LIST OF FIGURES.....	ix
LIST OF ACRONYMS.....	x
1 INTRODUCTION.....	1
1.1 Problem Statement.....	1
1.2 State of the Art.....	2
1.3 Research Questions.....	4
1.4 Aim and Objectives of Research.....	4
1.5 Scope of Research.....	5
1.6 Research Approach.....	5
1.7 Structure of Research.....	7
2 CONSTRUCTION COST AND TIME PERFORMANCE.....	9
2.1 Construction Cost and Time Planning.....	9
2.2 Cost and Time Estimation Approaches.....	10
2.2.1 Detailed Estimation.....	11
2.2.2 Analogous Forecasting.....	12
2.2.3 Parametric Estimation.....	12
2.3 Understanding Cost and Time Overruns.....	12
2.3.1 Definition of Cost and Time Overruns.....	12
2.3.2 The Concept of Delays.....	14
2.3.3 Cost Contingency.....	17
2.3.4 Sources of Cost and Time Overruns.....	18
2.3.5 Contractual Clauses Influencing Cost and Time Overruns.....	20
2.3.6 Taxonomy of the Scale of Cost and Time Overruns.....	23
2.3.7 Modelling Techniques for Forecasting Cost and Time Overruns.....	25
2.4 Summary.....	32
3 OVERVIEW OF THE GHANAIAN CONSTRUCTION INDUSTRY.....	33
3.1 Significance of the Construction Industry.....	33
3.2 The Structure of the Ghanaian Construction Industry.....	34
3.2.1 Client.....	35
3.2.2 Contractor.....	35
3.2.3 Consultancy.....	37
3.3 Works Procurement Process within the Public Sector.....	37
3.4 Summary.....	40
4 RESEARCH METHODOLOGY.....	41

4.1 Research Process	41
4.2 Research Philosophy	42
4.2.1 Philosophical Position of the Research	43
4.3 Research Approach	43
4.4 Research Strategy	44
4.5 Research Techniques	45
4.5.1 Data Collection Methods	45
4.6 Summary	50
5 EVENTS LEADING TO AND EXTENT OF COST AND TIME OVERRUNS	52
5.1 Background Assessment of Projects	52
5.1.1 Data Compilation	52
5.1.2 Assessment of Regular Projects	52
5.1.3 Assessment of Emergency Projects	54
5.2 Assessment of the Sizes of Cost and Time Overruns	55
5.2.1 Adjustment of Cost Components	55
5.2.2 Assessment of the Sizes of Time Overruns	55
5.3 Assessment of the Sizes of Cost Overrun	57
5.3.1 Adequacy of Cost Contingency	58
5.3.2 Assessment of Project Unit Cost and Construction Speed	59
5.4 Impact of Change Orders on Cost Overrun	60
5.5 Summary	61
6 CRITICAL FAILURE FACTORS ENGENDERING COST AND TIME OVERRUNS	63
6.1 Preliminary Assessment of Survey Data	63
6.1.1 Data Validity and Reliability	63
6.1.2 General Profile of Respondents	64
6.2 Ranking of CFF and Test for Significance	65
6.2.1 Assessing CFF Engendering Cost Overrun	66
6.2.2 Assessing CFF Engendering Time Overrun	73
6.2.3 Test for Agreement for Cost and Time Overruns	78
6.3 Pareto Analysis	79
6.4 Further Variable Pattern Delineation Using Factor Analysis	81
6.4.1 Initial Examination	82
6.4.2 Factor Extraction	82
6.4.3 Factor Rotation	82
6.4.4 Discussion of Frequency of Factors Influencing Cost Overruns	87
6.4.5 Discussion of Severity of Factors Influencing Cost Overruns	90
6.4.6 Discussion of Frequency of Factors Influencing Time Overruns	92

6.4.7 Discussion of Severity of Factors Influencing Time Overruns	95
6.5 Summary.....	97
7 MODEL FOR FORECASTING COST AND TIME OVERRUNS	99
7.1 Statistical Modelling	99
7.1.1 Standardization of Dependent Variable	100
7.1.2 Dummy Coding of Categorical Predictive Variables	100
7.2 Data Exploration	103
7.2.1 Discrete Variables using Box and Whisker Plot	103
7.2.2 Continuous Variables using Scatter Plot Matrix	104
7.2.3 Correlation Matrix	106
7.3 Regression Model Development	106
7.3.1 Forward Selection Procedure	106
7.3.2 Backward Elimination Procedure	108
7.3.3 Adjusted R ² , Mallows C _p and AIC Method	109
7.3.4 Selection of Dominant Independent Variables	110
7.4 Model Diagnostics	111
7.4.1 Test of General Assumptions of Regression and Residual Analysis	112
7.4.2 Remedial Measures for Eliminating Outliers	115
7.4.3 Test for Failed Assumptions after First Deletion	117
7.4.4 Remedial Measures and Test for Failed Normality after Second Deletion	120
7.5 Discussion of MLR Model	125
7.6 Model Testing	126
7.7 Model Constraints	130
7.8 Implications for Practitioners and Policy Makers	130
7.9 Summary.....	131
8 MITIGATING COST AND TIME OVERRUNS	133
8.1 Development of a Mitigating Register for Managing Cost and Time Overruns	133
8.1.1 Government Fiscal Constraints	134
8.1.2 Poor Project Planning and Supervision	135
8.1.3 Change Orders	136
8.1.4 Inadequate Contingency Allowance	137
8.1.5 Poor Contract Administration	137
8.1.6 Competence of Project Team	138
8.1.7 Lack of Effective Coordination amongst Contractual Parties	140
8.1.8 Cultural and Political Risk	140
8.1.9 Contractors' Cash Flow Challenges	141
8.2 Policy Directives and Strategies	142

8.3 Summary.....	145
9 SUMMARY AND CONCLUSION	146
9.1 Summary.....	146
9.1.1 Events Leading to and Extent of Cost and Time Overruns	146
9.1.2 Identification of the CFF	147
9.1.3 Forecasting Model.....	148
9.1.4 Mitigation Measures	149
9.2 Implications to Practitioners and Decision Makers	150
9.3 Limitations and Delimitations	150
9.4 Outlook and Recommendations for Further Research.....	151
10 BIBLIOGRAPHY.....	i
11 APPENDIXES	xviii
ZUSAMMENFASSUNG.....	xiv