

Governance & Knowledge Management for Public-Private Partnerships

Herbert Robinson

Department of Property, Surveying and Construction
London South Bank University

Patricia Carillo

Department of Civil and Building Engineering
Loughborough University

Chimay J. Anumba

Department of Architectural Engineering
Penn State University

Manju Patel

NHS Grampian, Scotland



WILEY-BLACKWELL

A John Wiley & Sons, Ltd., Publication

Contents

<i>Foreword by Rob Smith, Department of Health</i>	x
<i>About the Authors</i>	xii
Chapter 1 Introduction	1
1.1 The Context	1
1.2 Key Drivers of PPP/PFI	3
1.3 Definitions and Key Features	4
1.4 Types of PPP/PFI Projects	6
1.5 Evolution and Development of PPP/PFI	8
1.6 Need for Governance and Knowledge Management	10
1.7 Organisation of the Chapters	11
References	14
Chapter 2 Policy and Strategic Framework	16
2.1 Introduction	16
2.2 The Policy Framework	17
2.2.1 Policy environment	18
2.2.2 Policy theory and objectives	18
2.2.3 Monitoring and evaluation	19
2.2.4 Institutions and roles	20
2.2.5 Expertise and resources	22
2.2.6 Processes	23
2.2.7 Information and knowledge systems	24
2.3 Governing Principles of PFI Projects	25
2.3.1 Value for money and risk transfer	26
2.3.2 Whole life cycle commitment	26
2.3.3 Facilitating the delivery of ‘core’ public services	27
2.3.4 Payments for services based on performance	28
2.4 Management Strategy	28
2.4.1 Team composition	29
2.4.2 Contract and interface management	30
2.4.3 Stakeholder engagement	31
2.5 Funding Strategy	33
2.5.1 Debt and equity component	33
2.5.2 Project structuring, bankability and credit enhancement	34

2.6	Sustainability Strategy	36
2.7	European and International Perspective	37
2.8	Concluding Remarks	39
	References	40
Chapter 3 Implementation and Delivery Mechanisms		42
3.1	Introduction	42
3.2	Needs Assessment and Business Case Development	43
	3.2.1 The output specification	44
	3.2.2 Risk transfer	46
	3.2.3 Risk pricing	48
3.3	Advertisement, Pre-qualification and Bidding	50
3.4	Competitive Negotiation and Dialogue Procedures	52
3.5	Evaluation of Bids	53
	3.5.1 Value for money	54
	3.5.2 Affordability	56
3.6	Preferred Bidder and Financial Close	57
	3.6.1 Whole life cost plan	58
	3.6.2 Financial modelling	58
	3.6.3 Due diligence	63
3.7	Construction Activities	64
3.8	Operation and Service Delivery	64
	3.8.1 Performance monitoring	65
	3.8.2 Payment mechanism	66
	3.8.3 Handing back	68
3.9	Concluding Remarks	69
	References	69
Chapter 4 Governance in Project Delivery		72
4.1	Introduction	72
4.2	Definitions and Principles of Governance	73
4.3	Key Components of Governance	73
	4.3.1 Organisational structure	74
	4.3.2 Control and monitoring mechanisms	76
4.4	Planning and Development Phase of PPP/PFI Project	77
	4.4.1 Organisational structure and accountability	77
	4.4.2 Project approval processes	79
	4.4.3 Project controls and gateways	82
	4.4.4 Post-project evaluation	86
4.5	Construction Phase of PPP/PFI Projects	87
	4.5.1 Design controls for construction	87
	4.5.2 Project management	88
	4.5.3 Project performance	91
4.6	Operation and Service Delivery Phase of PPP/PFI Project	93
	4.6.1 Control and monitoring of service delivery	93
	4.6.2 Organisational structure	96

4.7	Concluding Remarks	97
	References	98
Chapter 5 Case Studies on Governance in the Health Sector		102
5.1	Introduction	102
5.2	Overview of Health Sector and Evolution of PFI/PPP Projects	103
5.3	Case Study Findings on Early PFI Schemes	105
5.4	Case Study Findings on Complex PFI Schemes	108
5.5	Analysis and Discussion of Case Studies (5.1–5.4)	111
5.5.1	Reporting structure and levels of responsibilities	111
5.5.2	Effective controls	111
5.5.3	Project management	113
5.5.4	Risk management	113
5.5.5	Critical success factors (CSF) in projects	115
5.5.6	Critical failure factors in projects	116
5.5.7	Project outcome	117
5.6	Concluding Remarks	119
	References	120
Chapter 6 Knowledge Management in Collaborative Projects		122
6.1	Introduction	122
6.2	Knowledge and Associated Concepts	123
6.3	Definitions and Perspectives of Knowledge Management	124
6.4	Theory of Knowledge Creation	126
6.5	Types of Knowledge and Project Complexity	128
6.6	KM Life Cycle	129
6.7	KM Systems	130
6.7.1	KM technologies	130
6.7.2	KM techniques	131
6.8	Learning in Project Organisations	133
6.9	Developing a Business Case for KM	136
6.10	Development of a KM Strategy	136
6.11	KM Toolkit for PFI/PPP Projects	139
6.12	Concluding Remarks	143
	References	143
Chapter 7 Case Studies on Knowledge Transfer		147
7.1	Introduction	147
7.2	Perspective of Public Sector Client	147
7.3	Perspective of Special Purpose Vehicle (SPV)	151
7.4	Perspective of Consultant and Adviser	154
7.5	Perspective of Design and Build Contractor and FM Provider	159
7.6	Key Problem Areas and Scope for Learning	163
7.6.1	Outline business case	165
7.6.2	Preferred Bidder	165
7.6.3	Facilities Management and Operational Phase	166

7.7	The Need for Knowledge Transfer	167
7.8	Improvement Capability and Organisational Readiness	168
7.9	Concluding Remarks	169
	References	170
Chapter 8 Knowledge and Capacity Building Challenges		171
8.1	Introduction	171
8.2	Roles and Participation	171
8.3	Motivation and Perception	172
8.4	Value for Money, Costs, Innovation and Risks	173
8.5	Enablers and Barriers	174
	8.5.1 Expertise and knowledge	174
	8.5.2 Procurement periods	175
	8.5.3 Other barriers	176
	8.5.4 Unique PFI issues	177
8.6	Scope for Learning and Developing Knowledge	178
	8.6.1 Output specification and client requirements	179
	8.6.2 Project management structure	179
	8.6.3 Risks	180
	8.6.4 Design innovation/quality	180
	8.6.5 Standardisation of documents	181
	8.6.6 Market capacity and public perception	181
8.7	Developing Knowledge for Capacity Building	182
	8.7.1 Knowledge centres	184
	8.7.2 Dedicated PPP units	185
	8.7.3 Best practice and guidance documents	186
	8.7.4 Traditional training and CPD events	187
	8.7.5 Knowledge sharing networks and communities of practice	188
	8.7.6 Conferences, seminars and workshops	188
	8.7.7 Staff exchange and secondment	189
	8.7.8 External advisers and technical assistance	190
	8.7.9 Research and innovation capacity	190
8.8	Concluding Remarks	191
	References	192
Chapter 9 The Knowledge Transfer Framework		194
9.1	Introduction	194
9.2	Knowledge Transfer Issues	195
	9.2.1 Knowledge transfer needs	195
	9.2.2 Types of knowledge to transfer	196
	9.2.3 Mechanisms for knowledge transfer	197
	9.2.4 Knowledge transfer problems	198
9.3	The Knowledge Transfer Conceptual Model	199
9.4	Improving PFI/PPP Participation and Exploring Opportunities (Stage 1)	200
9.5	Building a Knowledge Map and Transfer Capability (Stage 2)	202

9.6	Creating an Action Plan for Learning and Capacity Building (Stage 3)	204
9.7	Evaluation of Framework	207
9.8	Industrial Application, Dissemination and Benefits	209
9.9	Concluding Remarks	210
	References	211
Chapter 10 Conclusion		213
10.1	Governance Issues	215
10.2	Knowledge Management and Capacity Building Issues	216
10.3	Sustainability of PFI/PPP Projects	217
	Reference	218
Appendix A	An Example of Output Specification (Accommodation Standard)	219
Appendix B1	Output Specification (Facilities Management Standard)	225
Appendix B2	Example of Performance Parameters (Car Park)	231
Appendix C	Performance Measurement System	237
	<i>Index</i>	240