

Project Life Cycle Economics

Cost Estimation, Management
and Effectiveness in Construction
Projects

Edited by

MASSIMO PICA

Foreword by

RUSSELL D. ARCHIBALD

GOWER

Contents

<i>List of Figures</i>	<i>ix</i>
<i>List of Tables</i>	<i>xiii</i>
<i>About the Editor</i>	<i>xv</i>
<i>About the Contributors</i>	<i>xvii</i>
<i>Foreword</i>	<i>xxi</i>
<i>Preface</i>	<i>xxiii</i>
<i>List of Abbreviations</i>	<i>xxv</i>

PART I FUNDAMENTALS OF PROJECT LIFE CYCLE ECONOMICS: INTRODUCTION TO PART I

1	The Essence of Project Management and its Challenges <i>Massimo Pica</i>	3
2	Project Management, Projects and Their Life Cycles: Historical Views <i>Massimo Pica</i>	13
3	Projects and Their Life Cycles: Some Current Views <i>Francesca Montanari</i>	27
4	Introduction to Project Life Cycle Cost, Schedule and Requirements Management <i>Federico Minelle and Franco Stolfi</i>	37
5	Initiating the Project <i>Claudia Spagnuolo</i>	55
6	Estimating and Budgeting for Project Activities: Project Work Breakdown Structures and Cost Breakdown Structures <i>Tommaso Panetti</i>	69
7	Developing and Managing the Project Schedule <i>Tommaso Panetti</i>	85

8	Resource Issues in Schedule Management <i>Tommaso Panetti</i>	99
9	Measuring, Monitoring and Controlling the Project Performance <i>Federico Minelle and Franco Stolfi</i>	111
10	The Percentage of Completion as a Metric of Project Control: Concepts and Calculation Methods <i>Massimiliano Arena</i>	119
11	Project Change Management <i>Fabrizio Colista</i>	137
12	Project Closeout and Lessons Learned <i>Carmine Russo</i>	155
13	Human Factors in Project Life Cycle Economics <i>Barbara Boccasini</i>	175
PART II PROJECT COST AND VALUE FOR CONSTRUCTIONS AND FACILITIES: INTRODUCTION TO PART II		
14	Planning for the Project Life Cycle of Constructions and Facilities <i>Massimo Pica</i>	199
15	Fundamentals of Construction Economics <i>Massimo Pica</i>	215
16	Identifying Cost and Life Expectancy Information <i>David Churcher</i>	235
17	The Evolution of Construction Cost Estimation and Project Management <i>Massimo Pica</i>	247
18	Environmental Impact and Lifetime Cost-Effective Sustainability of Constructed Assets <i>Massimo Pica</i>	267

19	Value for Money Assessment in Construction Projects: The Economic Effects of PPP/PFI in Projects <i>Massimo Pica</i>	281
20	Driving Towards Successful Progress and Delivery of Construction Projects <i>Massimo Pica</i>	297
21	Construction Project Monitoring in Complex Contexts <i>Massimo Pica</i>	313
	Conclusions <i>Massimo Pica</i>	327
	Appendix 1 The New ISO Standard 21500 Guidance on Project Management <i>Carmine Russo</i>	339
	Appendix 2 Project Optimization through AHP Decision Support Methods <i>Barbara Boccasini</i>	355
	Appendix 3 The PILOT Method and Software Tools for Decision Making <i>Barbara Boccasini</i>	369
	Appendix 4 Project Evaluation through Impact Analysis Methods: An Example <i>Federico Minelle and Franco Stolfi</i>	389
	Index	403