

# **Activity Based Costing for Construction Companies**

**First Edition**

**Yong-Woo Kim**

University of Washington,

Seattle, WA

USA

**WILEY Blackwell**

# Contents

<i>Preface</i>	ix
<b>1 Introduction</b>	<b>1</b>
1.1 What comprises costs in a construction company?	2
1.1.1 Construction costs (project costs)	3
1.1.2 Overhead costs in a construction company	3
1.1.3 The cost classification in use and the duality of overhead costs	5
1.2 Overhead costs in new business environments	6
1.3 Role of overhead cost management	10
1.3.1 Overhead costing system should provide accurate costing on cost objects	10
1.3.2 Overhead costing system should contribute to reducing total costs without sacrificing value	11
1.4 Structure of this book	11
References	12
<b>2 What Is Activity-Based Costing?</b>	<b>15</b>
2.1 Traditional accounting method: resource-based costing with volume-based allocation	16
2.1.1 Resource-based costing	16
2.1.2 Overhead costs allocation	17
2.2 What are the problems with the current method?	18
2.2.1 Is the current method contributing to reducing total costs?	19

2.2.2	Does the current method provide accurate pricing?	19
2.3	What is activity-based costing?	20
2.3.1	Definition	20
2.3.2	Characteristics of ABC	21
2.3.3	Objectives of ABC system	25
2.4	Implementing activity-based costing	26
2.4.1	Develop an activity-based costing charter	26
2.4.2	Define cost objects	27
2.4.3	Identify activities	28
2.4.4	Assign resource costs to activities	29
2.4.5	Assign activity costs to cost objects	32
2.5	Chapter summary	35
	References	36
<b>3</b>	<b>Managing Overhead Costs in Construction Projects</b>	<b>39</b>
3.1	Project overhead costs as profit points	40
3.2	Implementing ABC to manage project overhead costs	42
3.3	Case study: xx Commercial Complex	42
3.3.1	Developing an activity-based costing charter	43
3.3.2	Workshop	45
3.3.3	Defining cost objects	46
3.3.4	Identifying activities	47
3.3.5	Assigning resource costs to activities	48
3.3.6	Assigning activity costs to cost objects	53
3.4	Using ABC data for managerial purposes	58
3.4.1	Evaluating management areas with activity analysis	64
3.4.2	Evaluating subcontractors	68
3.5	Chapter summary	70
	References	70
<b>4</b>	<b>Managing Your General Overhead Costs</b>	<b>73</b>
4.1	General overhead costs	74
4.2	Managing general overhead costs	75
4.2.1	Accurate general overhead allocation	75
4.2.2	Providing a process view for process improvements	79

4.3	Does current practice for managing general overhead costs work?	80
4.3.1	Resource-based costing	80
4.3.2	Volume-based assignment	80
4.4	How can ABC be implemented in managing general overhead costs?	82
4.4.1	Case study: xx Construction (general contractor)	82
4.5	How can ABC data be used in managing general overhead costs?	92
4.5.1	Cost driver analysis	93
4.5.2	Profitability analysis for each project	93
4.5.3	Profitability analysis for each market sector	97
4.5.4	Profitability analysis for each customer	104
4.6	Chapter summary	105
	References	105
<b>5</b>	<b>Managing Overhead Costs in a Fabrication Shop</b>	<b>107</b>
5.1	Rebar supply system	108
5.2	Case study: PQR Construction Inc.	111
5.2.1	The rebar fabrication shop's cost structure	111
5.2.2	Allocation of rebar fabrication shop's costs to projects	113
5.3	Analysis using traditional rebar costs allocation	113
5.3.1	Identify cost objects and direct costs	114
5.3.2	Identify the overhead costs to be allocated and calculate the allocation base	114
5.3.3	Calculate the overhead costs allocated to each project	116
5.4	Analysis using activity-based costing	117
5.4.1	Determining system objectives and defining cost objects	118
5.4.2	Identifying resources and activities	119
5.4.3	Assigning resource costs to activities	120
5.4.4	Determining a cost driver for each activity	122
5.4.5	Calculating a unit rate of activity costs (cost driver rate) and allocating activity costs to cost objects	124

5.5	How can ABC data be used for managerial purposes?	125
5.5.1	Accurate cost information through overhead cost allocation	125
5.5.2	Cost information on processes	127
5.5.3	Cost driver analysis	129
5.5.4	Ways to reduce overhead costs	130
5.6	Chapter summary	130
	References	132
<b>6</b>	<b>Activity-Based Costing in Your Organization</b>	<b>133</b>
6.1	The benefits of the ABC journey	134
6.2	Implementation roadmap for ABC	138
6.2.1	Concept-level roadmap	138
6.2.2	Implementation roadmap for a focused application	139
6.2.3	Phase 1. Planning stage: preparing for your ABC journey	140
6.2.4	Phase 2. Execution stage: developing your ABC system	144
6.2.5	Phase 3. Internalization stage: final tune-up	154
6.3	Common mistakes in the journey	156
6.3.1	Beginning your ABC journey without strong commitment from top management	156
6.3.2	Beginning your journey with poorly defined objectives and scope	157
6.3.3	Developing a task force that does not have the necessary authority	157
6.3.4	Developing more cost objects than needed	158
6.3.5	Making activities ambiguous	158
6.3.6	The effect of distorted time-effort % assigned to activities	159
6.3.7	Choosing cost drivers that are hard to measure	159
	<i>Index</i>	161