International Construction Contract Law

Lukas Klee
Head of Legal at Metrostav a.s.
Professor of International Construction Law
Charles University, Prague
Contents

About the Author xv
Foreword xvii
Svend Poulsen
Acknowledgements xix
Introductory Remarks xxi
Shuibo Zhang
Introductory Remarks xxiii
Robert Werth
Introductory Remarks xxv
Ilya Nikiforov

1 International Construction Projects 1
1.1 The unique nature of the construction industry 1
1.2 Individuality of construction projects 1
1.3 Roles and relationships 2
1.4 Contract administration: The Engineer 4
1.5 Further important aspects of construction projects 10
1.6 Typical contractual relationships 11
1.7 Motivation for international business 11
1.8 Managerial analyses 13
1.9 Hazards and risks 14
1.10 Hazard identification 15
1.11 Risk analysis 15
1.12 Anti-risk measures 16
1.13 Typical hazards in the international construction business 17
1.14 Risk allocation in contracts 18
Vignette: Wrong forms of contract by James Bremen (UK) 18
1.15 Form of business organization 19
References 22
Further reading 23

2 Civil Law and Common Law 24
2.1 Specifics of the governing law 24
2.2 Common law versus civil law: Differences and interconnections 24
Vignette: The common law of Australia and the influence of statutory law by Donald Charrett (Australia) 26
2.3 Delay damages (liquidated damages) versus contractual penalty 28
2.4 Substantial completion versus performance 29
2.5 Binding nature of adjudication awards 31
2.6 Limitation of liability 31
<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>2.7 Lapse of claim due to its late notification (time bars)</td>
<td>32</td>
</tr>
<tr>
<td>2.8 Allocation of unforeseeable and uncontrollable risk to the contractor</td>
<td>32</td>
</tr>
<tr>
<td>2.9 Contract administration (The Engineer's neutrality and duty to certify)</td>
<td>42</td>
</tr>
<tr>
<td>2.10 Termination in convenience</td>
<td>43</td>
</tr>
<tr>
<td>Vignette: <em>Is an employer in breach of contract prevented from terminating the contract for its convenience?</em> by Cecilia Misu (Germany)</td>
<td>44</td>
</tr>
<tr>
<td>2.11 Time-related issues</td>
<td>45</td>
</tr>
<tr>
<td>2.12 Quantification of claims</td>
<td>46</td>
</tr>
<tr>
<td>2.13 Statutory defects liability</td>
<td>47</td>
</tr>
<tr>
<td>2.14 Performance responsibility: reasonable skill and care versus fitness for purpose</td>
<td>47</td>
</tr>
<tr>
<td>2.15 Common law, civil law and Sharia interconnections</td>
<td>48</td>
</tr>
<tr>
<td>References</td>
<td>49</td>
</tr>
<tr>
<td>Further reading</td>
<td>49</td>
</tr>
<tr>
<td>Website</td>
<td>50</td>
</tr>
<tr>
<td>3 Common Delivery Methods</td>
<td>51</td>
</tr>
<tr>
<td>3.1 Common delivery methods: Main features</td>
<td>51</td>
</tr>
<tr>
<td>3.2 General contracting</td>
<td>53</td>
</tr>
<tr>
<td>3.3 Design-build</td>
<td>54</td>
</tr>
<tr>
<td>3.4 Construction management</td>
<td>58</td>
</tr>
<tr>
<td>3.5 Multiple-prime contracts</td>
<td>60</td>
</tr>
<tr>
<td>3.6 Partnering</td>
<td>60</td>
</tr>
<tr>
<td>3.7 Alliancing</td>
<td>61</td>
</tr>
<tr>
<td>3.8 Extended delivery methods (PPP, BOT, DBO)</td>
<td>62</td>
</tr>
<tr>
<td>3.9 Further aspects of delivery methods</td>
<td>62</td>
</tr>
<tr>
<td>References</td>
<td>65</td>
</tr>
<tr>
<td>Further reading</td>
<td>65</td>
</tr>
<tr>
<td>4 Specifics of EPC and EPCM</td>
<td>66</td>
</tr>
<tr>
<td>4.1 EPC and EPCM</td>
<td>66</td>
</tr>
<tr>
<td>4.2 Engineer procure construct (EPC)</td>
<td>66</td>
</tr>
<tr>
<td>4.3 Bespoke EPC contracts</td>
<td>69</td>
</tr>
<tr>
<td>4.4 Turnkey EPC contracts</td>
<td>70</td>
</tr>
<tr>
<td>Vignette: <em>Water treatment, wind farm and road construction projects in Asian and African countries</em> by Stéphane Giraud (France)</td>
<td>71</td>
</tr>
<tr>
<td>4.5 Front end engineering design</td>
<td>72</td>
</tr>
<tr>
<td>Vignette: <em>Key issues in the procurement of international hydropower construction contracts</em> by Alex Blomfield (UK)</td>
<td>73</td>
</tr>
<tr>
<td>4.6 Engineer procure construction management (EPCM)</td>
<td>77</td>
</tr>
<tr>
<td>Vignette: <em>The use of the EPCM delivery method in the mining industry by Mark Berry (UK) and Matthew Hardwick (UK)</em></td>
<td>79</td>
</tr>
</tbody>
</table>
### 4.7 EPC versus EPCM

Reference

Further reading

### 5 Unification and Standardization in International Construction

<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>5.1</td>
<td>Unification of contracts</td>
<td>88</td>
</tr>
<tr>
<td>5.2</td>
<td>Unification per law, principles and sample documents</td>
<td>88</td>
</tr>
<tr>
<td>5.3</td>
<td>Lenders and their influence on unification</td>
<td>90</td>
</tr>
<tr>
<td>5.4</td>
<td>Standard form of contract in a governing law context</td>
<td>92</td>
</tr>
<tr>
<td>5.5</td>
<td>Purpose of sample documents in construction projects</td>
<td>93</td>
</tr>
<tr>
<td>5.6</td>
<td>Standard sample forms as a source of law</td>
<td>94</td>
</tr>
<tr>
<td>5.7</td>
<td><em>Lex causae</em></td>
<td>95</td>
</tr>
<tr>
<td>5.8</td>
<td>Interpretation</td>
<td>96</td>
</tr>
</tbody>
</table>
| 5.9     | Trade usage and business custom  
*Vignette: A common law of construction contracts – or vive la différence? by Donald Charrett (Australia)* | 97   |
| 5.10    | *Lex constructionis* principles | 100  |
| 5.11    | The use of *lex constructionis*  
*Vignette: Future-proofing construction contracts by Shy Jackson (UK)* | 102  |

References

Further reading

Websites

### 6 Price

<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>6.1</td>
<td>Contract price</td>
<td>106</td>
</tr>
<tr>
<td>6.2</td>
<td>Bid pricing methods</td>
<td>107</td>
</tr>
<tr>
<td>6.3</td>
<td>Methods of contract price determination</td>
<td>109</td>
</tr>
<tr>
<td>6.4</td>
<td>Re-measurement</td>
<td>109</td>
</tr>
<tr>
<td>6.5</td>
<td>The lump sum</td>
<td>112</td>
</tr>
<tr>
<td>6.6</td>
<td>Cost plus</td>
<td>112</td>
</tr>
<tr>
<td>6.7</td>
<td>Guaranteed maximum price</td>
<td>113</td>
</tr>
<tr>
<td>6.8</td>
<td>Target price</td>
<td>113</td>
</tr>
</tbody>
</table>
| 6.9     | Payment  
*Vignette: Taxation in international construction contracts by Alex Blomfield (UK)* | 114  |
| 6.10    | Contract price under FIDIC forms | 115  |
| 6.11    | Cost overruns | 117  |
| 6.12    | Abnormally low tender (ALT) | 119  |
| 6.13    | Claims as part of contract price | 120  |
| 6.14    | Public procurement law limitations  
*Vignette: A concept of variation in a construction contract under Polish public procurement by Michal Skorupski (Poland)* | 121  |

References

Further reading

Websites
### Time

7.1 Time in construction 128

7.2 Delay 128

7.3 The United Kingdom Society of Construction Law Delay and Disruption Protocol 129

7.4 Time programme 130

7.5 Ownership of floats 131

**Vignette: Time extension and float ownership under the FIDIC Red and Yellow Books (1999 editions) (BAMCO FDTEA final argument) by Frank Thomas (France)** 133

7.6 Time at large and Extension of Time (EOT) 146

7.7 Concurrent delay 148

**Vignette: Delay clauses in different jurisdictions by Jacob C. Jørgensen (Denmark)** 149

7.8 Disruption 150

7.9 Time for completion under FIDIC forms 151

7.10 Time programme under FIDIC forms 152

**Vignette: A lack of realism in negotiations by James Bremen (UK)** 154

7.11 Delay and suspension under FIDIC forms 154

7.12 Contract termination under FIDIC forms 158

References 160

Further reading 160

### Variations

8.1 Variation clauses 161

8.2 Variations under FIDIC forms 163

8.3 Claims related to variations 164

8.4 Acceleration 166

**Vignette: The US approach to constructive acceleration by Robert A. Rubin and Sarah Biser (the USA)** 170

8.5 Proving the acceleration claim 173

8.6 Substantial change 174

**Vignette: Modification of contracts during their execution under EU law by Odysseas P. Michaelides (Cyprus)** 176

References 180

Further reading 180

Websites 180

### Claims

9.1 Claims 181

**Vignette: Claims caused by deficiencies in tender documents by James Bremen (UK)** 184

9.2 Contractor's claims under FIDIC forms 185

9.3 Employer's claims under FIDIC forms 186

**Vignette: Claims in the St Petersburg flood protection barrier construction by Aleksei Kuzmin (Russia)** 186

9.4 Lapse of claim 189

9.5 Cause of the claim 191
9.6 Limits of the lapse of claim

*Vignette: Construction claims in the UK by Garry Kitt (UK)*

*Vignette: Condition precedent and time-barred claims under Polish Law by Michal Skorupski (Poland)*

*Vignette: Australian position on time bars by Andrew P. Downie (Australia)*

References

Further reading

<table>
<thead>
<tr>
<th>10</th>
<th>Claim Management</th>
<th>205</th>
</tr>
</thead>
<tbody>
<tr>
<td>10.1</td>
<td>Claim management</td>
<td>205</td>
</tr>
<tr>
<td>10.2</td>
<td>Claims for Extension of Time (EOT)</td>
<td>206</td>
</tr>
<tr>
<td>10.3</td>
<td>Claims for additional payment</td>
<td>208</td>
</tr>
<tr>
<td>10.4</td>
<td>Claims resulting from delay and/or disruption under the provisions of the contract</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: Considerations related to site overhead claims by Gary Kitt (UK)</em></td>
<td>209</td>
<td></td>
</tr>
<tr>
<td>10.5</td>
<td>Claims resulting from governing law</td>
<td>220</td>
</tr>
<tr>
<td>10.6</td>
<td>Global claims</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: All global claims are not negatively 'global'! by Frank Thomas (France)</em></td>
<td>223</td>
<td></td>
</tr>
<tr>
<td>10.7</td>
<td>Contractor’s claim management under FIDIC forms</td>
<td>224</td>
</tr>
<tr>
<td>10.8</td>
<td>Employer’s claim management under FIDIC forms</td>
<td>227</td>
</tr>
<tr>
<td>10.9</td>
<td>Intercultural aspects</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: Cultural considerations in Southeast Asia by Salvador P. Castro, Jr. (The Philippines)</em></td>
<td>228</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: 'Claim' as perceived in the Polish civil law environment by Michal Skorupski (Poland)</em></td>
<td>230</td>
<td></td>
</tr>
<tr>
<td>10.10</td>
<td>Claim management implementation</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: Claims in a tunnel construction in the Republic of Serbia by Radim Wrana (the Czech Republic)</em></td>
<td>232</td>
<td></td>
</tr>
</tbody>
</table>

References

Further reading

<table>
<thead>
<tr>
<th>11</th>
<th>Construction Dispute Boards</th>
<th>235</th>
</tr>
</thead>
<tbody>
<tr>
<td>11.1</td>
<td>Construction disputes</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: Construction dispute in sheet metal galvanizing line project by Patrick Kain (South Africa)</em></td>
<td>235</td>
<td></td>
</tr>
<tr>
<td>11.2</td>
<td>Dispute boards</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: Project dispute avoidance by Christopher J. Mather (the USA)</em></td>
<td>237</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: The use of dispute boards in the Middle East and North Africa by Andy Hewitt (United Arab Emirates)</em></td>
<td>238</td>
<td></td>
</tr>
<tr>
<td>11.3</td>
<td>Contractual adjudication: The use of DAB in FIDIC forms</td>
<td>246</td>
</tr>
<tr>
<td>11.4</td>
<td>Enforcement of dispute board decisions</td>
<td>249</td>
</tr>
<tr>
<td>11.5</td>
<td>Statutory adjudication</td>
<td></td>
</tr>
<tr>
<td><em>Vignette: Statutory adjudication by Nigel Grout (UK)</em></td>
<td>254</td>
<td></td>
</tr>
</tbody>
</table>
12 FIDIC

12.1 FIDIC expansion

12.2 FIDIC

12.3 FIDIC's influence on the construction industry

12.4 FIDIC membership

12.5 Networking activities

12.6 FIDIC forms of contract

12.7 The structure of the contract under FIDIC forms

12.8 Conditions of Contract for Construction (CONS) – 1999 Red Book

12.9 Conditions of Contract for Plant and Design-Build (P&DB) – 1999 Yellow Book

12.10 Conditions of Contract for EPC/Turnkey Projects (EPC) – 1999 Silver Book

12.11 Short Form of Contract – Green Book

12.12 Construction Subcontract

12.13 Conditions of Contract for Design, Build and Operate (DBO) – Gold Book

12.14 Other FIDIC standard forms

12.15 Risk allocation under FIDIC forms

12.16 Design responsibility under FIDIC forms

References

Further reading
15.10 Force majeure 369
15.11 Release from performance under law 370
References 370
Further reading 370
Website 371

16 Securities 372
16.1 Securities in construction 372
16.2 Bank guarantees 373
16.3 Functions and parameters of bank guarantees 373
16.4 Specifics of Retention Guarantee 375
Vignette: Performance security and termination payment security in hydroenergy projects by Alex Blomfield (UK) 377
16.5 Governing law 378
Vignette: Common law specifics related to securities by Rupert Choat and Aidan Steensma (UK) 379
16.6 ICC rules related to securities 381
16.7 Suretyship 381
16.8 Stand-by letter of credit 382
16.9 Securities under FIDIC forms 383
Further reading 384

17 Civil Engineering Works: Infrastructure Construction Projects 386
17.1 Investments in developing countries 386
17.2 The approach to the risk allocation in the United States 387
17.3 The approach to the risk allocation in the United Kingdom 389
Vignette: Construction of airports by Patrick Kain (South Africa) 390
17.4 The approach to the risk allocation in Central and Eastern Europe 392
Vignette: The Romanian experience by Claudia Teodorescu (Romania) 395
17.5 The Polish experience 399
Vignette: FIDIC forms and contractual relationships in Poland by Aleksandra Marzec (Poland) 399
Vignette: Market environment prior to and after 2008 by Michal Skorupski (Poland) 402
Vignette: Claims considerations by Aleksandra Marzec (Poland) 408
Vignette: Contractor defence measures by Michal Skorupski (Poland) 412
17.6 The Czech experience 415
Vignette: Local limits for development: An interview with Shy Jackson (UK) by Lukas Klee (the Czech Republic) 416
References 421
Further reading 421
Websites 422
18 Building Construction: Health Care Facilities 423

18.1 Health care facility construction project 423
18.2 Pre-design planning phase 423
18.3 Design phase 424
18.4 Basic structure of a hospital 425
18.5 Efficiency and cost effectiveness 425
18.6 Flexibility and expandability 426
18.7 Therapeutic environment 426
18.8 Cleaning and maintenance 426
18.9 Controlled circulation and accessibility 427
18.10 Aesthetics 427
18.11 Health and safety 428
18.12 Use of information technology 428
18.13 Relevant regulations and standards 428
18.14 Health care facility construction project: Suitable delivery method 429

Further reading 431

Appendix A: Interactive Exercises 433

A.1 Interactive exercise 1: Delivery method selection 433
A.2 Interactive exercise 2: Claim for delayed site handover 434
A.3 Interactive exercise 3: Claim due to suspension of work 436
A.4 Interactive exercise 4: Subcontractor claim for contractor delay (lack of cooperation, inadequate on-site coordination and improper, unclear and delayed instructions) 437

Appendix B: Sample Letters 441

B.1 Contractor's sample letters: Notice of probable future event 442
B.2 Contractor's sample letters: Notice of contractor's claims 443
B.3 Contractor's sample letters: Contractor's claim No.__________ submission (quantification) 445
B.4 Contractor's sample letters: Request for evidences of financial arrangements 446
B.5 Contractor's sample letters: Written confirmation of oral instruction 447
B.6 Contractor's sample letters: Notice of dissatisfaction with a determination of the engineer 448
B.7 Contractor's sample letters: Notice of contractor's entitlement to suspend work 449
B.8 Contractor's sample letters: Notice of contractor's claim under the Sub-Clause 16.1 450
B.9 Contractor's sample letters: Application for taking-over certificate 451
B.10 Employer's sample letters: Notice of employer's claim 452
B.11 Employer's sample letters: Answer to request for evidence of financial arrangements 453
B.12 Engineer's sample letters: Engineer's determination 454
B.13 Engineer's sample letters: Engineer's instruction 456
B.14 Engineer's sample letters: Engineer's notice to correct 457
B.15 Engineer's sample letters: Engineer's instruction to remove a person employed on the site 458
B.16 Engineer's sample letters: Engineer's instruction – lack of mobilisation 459

Appendix C: Dictionary of Construction Terms: Chinese, Czech, English, French, German, Hungarian, Polish, Portuguese, Russian, Spanish 461
C.1 Dictionary – General part 462
C.2 Dictionary – Contractor's claims 470
C.3 Dictionary – Employer's claims 474

Appendix D: Claim Management System under FIDIC Forms 478
D.1 Claim Management Team Responsibilities 478
D.2 Claim Management Processes 481
D.3 Table of Contractor's claims under FIDIC CONS 482
D.4 Table of Employer's claims under FIDIC CONS 482

Appendix E: FIDIC Forms Risk Allocation Charts 484
E.1 Chart No.1: Basic risk allocation alternatives in connection with unforeseeable physical conditions 484

Appendix F: Engineer's Determination Within the Ambit of the 1999 Edition of the FIDIC Contract Forms: A Case Study of Contractor's Claims in Respect of Sand and Gravel Borrow Areas 487
by Khalil T. Hasan
F.1 Preface 490
F.2 Introduction 490
F.3 Contractual provisions for a claim 491
F.4 Compliance with the contractual provisions 492
F.5 Consultations with the employer and the contractor 493
F.6 Contractor's original intent 507
F.7 Stage 2 – Contractor's tender submission 512
F.8 Conclusion in respect of contractor's original intent 512
F.9 Post contract award period 513
F.10 Contractor's reasons for refusal to exploit the river bed borrow areas 516
F.11 Equipment required for exploitation of river bed borrow areas 518
F.12 Engineer's analysis of the foregoing circumstances and facts 520
F.13 Additional costs and delays 523
F.14 Unjust enrichment of the contractor all at the expense of the employer 525
F.15 Engineer's determination of S&G borrow area claim notices 526

Index 529