North American Tunneling 2000

Underground Construction: “The Revolution Continues”

Edited by
Levent Ozdemir
Colorado School of Mines, Golden, Colorado, USA
# Table of contents

Foreword

## Management, contractual practices, risk

<table>
<thead>
<tr>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Contractual practices on the Downriver Regional Storage and Transport System for Wayne County, Michigan</td>
<td>3</td>
</tr>
<tr>
<td>Design and management for underground uncertainty on the Central Artery/Tunnel Project</td>
<td>13</td>
</tr>
<tr>
<td>B. Brenner &amp; T. Neff</td>
<td></td>
</tr>
<tr>
<td>Geotechnical report preparation</td>
<td>23</td>
</tr>
<tr>
<td>G.S. Brierley, D. Dobbels &amp; A. Howard</td>
<td></td>
</tr>
<tr>
<td>A discussion on alternative procurement methods in the construction industry</td>
<td>33</td>
</tr>
<tr>
<td>A.R. diCervia</td>
<td></td>
</tr>
<tr>
<td>Ensuring your contractor is qualified. Part 1. The what question: establishing qualification criteria</td>
<td>39</td>
</tr>
<tr>
<td>W.W. Edgerton</td>
<td></td>
</tr>
<tr>
<td>Ensuring your contractor is qualified. Part 2. The time question: when to determine qualifications</td>
<td>49</td>
</tr>
<tr>
<td>W.W. Edgerton</td>
<td></td>
</tr>
<tr>
<td>Decision making under uncertainty by the owner</td>
<td>53</td>
</tr>
<tr>
<td>H.H. Einstein</td>
<td></td>
</tr>
<tr>
<td>Design/build for underground construction</td>
<td>69</td>
</tr>
<tr>
<td>R.J. Essex &amp; B.H. Zelenko</td>
<td></td>
</tr>
<tr>
<td>Recent developments in the use of Geotechnical Baseline Reports</td>
<td>79</td>
</tr>
<tr>
<td>R.J. Essex &amp; S.J. Klein</td>
<td></td>
</tr>
<tr>
<td>Manage your claims before they manage you</td>
<td>85</td>
</tr>
<tr>
<td>G.C. Gough</td>
<td></td>
</tr>
<tr>
<td>Risk management and disputes avoidance in underground construction – are owners satisfied?</td>
<td>89</td>
</tr>
<tr>
<td>A view from the trenches</td>
<td></td>
</tr>
<tr>
<td>R.F. Hafer</td>
<td></td>
</tr>
<tr>
<td>Risk allocation for subsurface conditions: design-build projects</td>
<td>97</td>
</tr>
<tr>
<td>D.J. Hatem</td>
<td></td>
</tr>
<tr>
<td>Contractor Outreach and Pre-Qualification Program</td>
<td>125</td>
</tr>
<tr>
<td>H.M. Haywood</td>
<td></td>
</tr>
<tr>
<td>Dispute avoidance and resolution in underground construction: Partnering and duties of good faith</td>
<td>129</td>
</tr>
<tr>
<td>A.J. Heal &amp; K. Robinson</td>
<td></td>
</tr>
<tr>
<td>Dynamic scheduling: “Rules of engagement” to facilitate timely decision-making and successful project completion</td>
<td>139</td>
</tr>
<tr>
<td>P. Helmes, N. Gaudion &amp; M. Fulenwider</td>
<td></td>
</tr>
<tr>
<td>Risk management approach for the Tanner Creek Stream Diversion Project, Phase 2, Portland, Oregon</td>
<td>149</td>
</tr>
<tr>
<td>S. Klein, M. Havekost, N.L. Robinson &amp; B. Jossis</td>
<td></td>
</tr>
<tr>
<td>Tying it together – policy, management, contracting and risk – an overview</td>
<td>159</td>
</tr>
<tr>
<td>J.J. Reilly</td>
<td></td>
</tr>
</tbody>
</table>
Construction in an urban environment – the Brooklyn Tunnel
E.M. Schnock

Public relations and underground construction
P. Zeni (edited by B. Zeni)

Renewing our industry

The underground city of Montreal: A conception of the city, always considered as futurist
... since 1962
J. Besner

Boston transportation corridors underground
B. Brenner, C. Chabot & T. Parkhill

Underground space utilization for a neutrino experiment
M.P. Bruen, C.E. Ottsen & C. Laughton

Monitoring of TBM-induced ground vibrations
M. Carnevale, G. Young, J. Hager & M.C. Carnevale

Benefits of underground construction on two sewer projects
D.A. Day, H.L. Marsh & T.P. Kwiatkowski

Quartier international de Montréal: The new international district of Montreal
The developer point of view
C. Demers

Large station design for Tren Urbano’s Minillas Extension
D.B. Desai, K. Rossler & H. Wagner

Trevi park, an elegant underground solution to urban parking
A.R. diCervia

Fire and life safety in road tunnels for 2000 and beyond
C. Dubay

An organized, sustained level of public participation through environmental review, design and construction of MWRA’s MetroWest Water Supply Tunnel Project
T.H. Lindberg & J.K. Mack

Twenty-first century project delivery systems
V.S. McWhorter & M.E. Hanson

Boston’s North Station transportation improvement project
J.E. Powers & P.R. Egan

Underground design-build contract delivery: the designer's perspective
V.S. Romero & D.N. Adams

Use of contract unit prices for fair and reasonable payment of changes in baseline quantities for tunnel construction
R. Samuels

Future air rights development above cut-and-cover tunnels

Advances in underground construction technology

Difficulties with operation of slurry tunnel boring machines
S. Babendererde, J. Babendererde & J. Holzhäuser

Polymer and bentonite slurry on the Central Artery/Tunnel Project: Lessons learned
D. Bacon, B. Brenner, P. Das, L. Grebner & S. Payiatakis

Design of large thrust pit for jacked box tunnels
Large scale data acquisition & management: MetroWest Water Supply Tunnel project
M. Carnevale, G. Young, J. Paiva, O. Lawlor, K. Maglio, J. Hager & M.C. Carnevale

Investigations for tunnel rehabilitation projects
M.D. Claassen

Intake tunnel construction at Lake Mead
R.F. Coon

Blind drilling well shafts for Lake Mead Intake 2
R. Coon & J. Zeni

Advances in tunnel monitoring equipment
D.M. Cregger, A.R. Lowson & J. Narvaiz

Ground freezing for tunnel face stabilization
P.W. Deming, H.S. Lacy & D.K. Chang

Shaft construction in frozen ground
P.J. Doig

Analysis of low frequency vibrations from an underground light rail transit system
H.I. Ellis, R.A. Mikhail, G.R. Fischer & P.M. Godlewski

Design of water supply tunnels
J.N. Eskilsson

The use of borehole Ground Penetrating Radar in determining the risk associated with boulder occurrence
G. Frank & J. Daniels

Three pillars for an effective waterproofing system
V. Gall

Frozen ground for building support – implementation of innovative engineering concepts for tunneling at Russia Wharf
V. Gall, G. Urschitz & K. Zeidler

Design and construction components of tunnel rehabilitation
R.J.F. Goodfellow & M.D. Claassen

Instrumentation controls for chemical grouting during tunneling operations, Boston, Massachusetts
F. Grynkewicz & B. Roberts

Urban tunneling through variable geologic conditions – A case study of the Pipeline 3 Relocation Project at State Routes 125/94, San Diego, California
R.W. Henn, M.A. Ganse & G. Gomez

Redline underpinning – lessons learned
B.P. Kassap & B.B. Goyal

Prediction of final displacement of tunnel section during excavation
N.Y. Kim, S.H. Kim & H.S. Chung

Ground characterization for the Bradshaw Interceptor Section 5A tunnel
S.J. Klein & G.S. Nagle

Supporting historic buildings while tunneling below
H.S. Lacy, F.J. Arland & D.K. Chang

Advanced technology of soil conditioning in EPB shield tunnelling
L. Langmaack

Effects of foam soil conditioning on EPBM performance
T. Leinala, M. Grabinsky, R. Delmar & J.R. Collins

Waterproofing of underground constructions
R.J. Machon

Earth pressures on deep shafts
R.A. Mikhail, M.S. Kucker, G.R. Fischer, R.A. Robinson & P.M. Godlewski

The effects of hydrogen sulfide during underground construction
A.H. Naeemi, R.J. Essex & K.A. Giberson
The long arch – construction of large underground openings
K.A. Pease

The control of groundwater in underground structures
H.A. Russell & B.J. Iske

Significant advances in flooded pipeline and tunnel inspections by remotely operated vehicle (ROV)
B. Sherwood & R. Clarke

North Dorchester and Reserved Channel CSO tunnels – Boston, Massachusetts
T.P. Smirnoff, R. Cook, E. Abbott & W. Levy

Hollywood water quality improvement project construction

Box jacking in Boston
P.A. van Dijk, S. Taylor & P.M. Rice,

Models for predicting surface settlements due to soft ground tunneling

SuperJet grouting for tunneling applications
J.R. Wheeler & G.K. Burke

Innovative database management system key to successful geotechnical exploration program
D.O. Wright, D.C. Ward, P.M. Godlewski & S.A. Shimel

Author Index

Index of Keywords