Contents

List of figures and tables xvi
Acknowledgements xxiii
Preface for second edition xxv
Foreword for second edition xxvii

Introduction 1

Project management process and product 1
People 2
Definitions, standards and codes 4
Body of Knowledge (BoK) and methodologies 5
PRINCE2™ methodology 5
Uses 7
References 8

1 Project life cycle and success 9

Project life cycle 9
Project management 13
Programme and portfolio management 14
Project team roles 15
Project manager: skills and functions 18
Ethical project leadership 19

CASE STUDY 1.1 Considerate Constructors Scheme 21

Project complexity 21

CASE STUDY 1.2 Construction complexity 22

Project management maturity model 24
Determining the critical factors for success 24
Conclusion 29
References 30
2 Building the client business case

Project constraints and client objectives 33
Presenting a business case 38

CASE STUDY 2.1 Student accommodation feasibility 39
Analysis 40
Managing change in the business case 42

CASE STUDY 2.2 Olympic business legacy 42
CASE STUDY 2.3 Birmingham City Council 2006 43

Developing value in construction – the Gateway framework for decision making 44

Project stakeholders 46

CASE STUDY 2.4 Stakeholder conflict 49
CASE STUDY 2.5 Community stakeholder pressure 50
CASE STUDY 2.6 Internal stakeholder, relocate HQ 51
CASE STUDY 2.7 External stakeholders for a new swimming pool 52

Conclusion 53
References 54

3 Project definition

The design brief 56
Product scope definition 57
Determining the elements of project definition 57
Process mapping 61

CASE STUDY 3.1 Managing the estate 62
Building information modelling (BIM) 64

CASE STUDY 3.2 BIM hospital 65
CASE STUDY 3.3 Manchester public library 66

Feasibility and affordability 66
Funding and investment appraisal 69

CASE STUDY 3.4 Option appraisal on university accommodation 73

External factors in feasibility assessment 77
Building value and risk allocation 81

Conclusion 82
References 83

4 Strategic issues

Project systems 86
Project subsystems 86
Contents ix

Project scope – planning and controlling 87
The development of the master plan 90
Risk planning – identification and allocation 91
  CASE STUDY 4.1 Building Schools for the Future (BSF) 92
  CASE STUDY 4.2 Design risks 94
  CASE STUDY 4.3 Risk control at Heathrow Airport Terminal 5 95
Project control 96
Programme control 98
Cost planning and control 99
  CASE STUDY 4.4 Slippage in design programme 100
Procurement principles 107
  CASE STUDY 4.5 Multi-project single site procurement 109
Quality planning and satisfaction 110
  CASE STUDY 4.6 Contract flexibility 111
Information and communications management 113
  CASE STUDY 4.7 Example for extranet protocol 115
  CASE STUDY 4.8 A knowledge based system for project cost 117
Conclusion 118
References 120

5 Lean construction and benchmarking 121

The performance of the construction industry 121
  CASE STUDY 5.1 Great structures 123
Defining the terms of productivity 124
Standard ways of measuring productivity 124
Principles of lean and value 128
  CASE STUDY 5.2 Toyota production improvements 130
Ohno’s seven wastes 131
  CASE STUDY 5.3 Cultural development waste 131
  CASE STUDY 5.4 Just in time accommodation 135
Lean construction 136
  CASE STUDY 5.5 Building Down Barriers pilot projects 138
  CASE STUDY 5.6 Mechanical and electrical contractor on six
    floor new build office 139
Difference between lean manufacturing and lean construction 142
Offsite construction, MMC and prefabrication 143
Identifying construction waste in procurement 145
  CASE STUDY 5.7 Global cost comparisons 146
Measuring performance 147
6 Organisation, culture and leadership

WITH MARTYN JONES

Organisation structure 173

CASE STUDY 6.1 Typical pure project organisation 176
Centralisation of authority 178

CASE STUDY 6.2 Major development projects’ organisation structure 179

Mapping the project environment 180

The organisational context 182

CASE STUDY 6.3 Multi-project mixed use development 185

Corporate culture and behaviour 186

The external environment, strategic issues and forces for change 192

The role of partnering 194

CASE STUDY 6.4 BAA Frameworks 197

CASE STUDY 6.5 Strategic business units 199

World-class performance 200

CASE STUDY 6.6 European use of EFQM 201

CASE STUDY 6.7 Highways Agency capability assessment 203

CASE STUDY 6.8 EFQM RBD 50 204

CASE STUDY 6.9 The use of KPIs in a contractor organisation 205

Leadership 206

CASE STUDY 6.10 What it feels like to be led 209

CASE STUDY 6.11 Transformational leadership 215

CASE STUDY 6.12 Transformational leadership 2 216

What is an integrated project team (IPT)? 218

Conclusion 220

References 221
7 Engineering the psycho-productive environment
   Teamwork 225
   Team leadership and motivation 227
   Case study 7.1 Exhibition centre communications 237
   A communication model 238
   Case study 7.2 Health and safety information 241
   Psycho engineering the team 242
   Belbin team roles 242
   Myers Briggs 244
   Case study 7.3 Typical characteristics of a common Myers Briggs type 246
   Change and developing a project culture 249
   Case study 7.4 A best practice of the use of this contract by EDF Energy at Heathrow T5 251
   Conclusion 252
   References 253

8 Managing risk and value
   Risk and value imperatives 256
   Historical approaches to risk and value management 259
   Sustainable value and whole life cycle 261
   Definition and evaluation of risk 266
   Risk management process 269
   Risk attitude 271
   Risk response and management 272
   Risk management techniques 274
   Risk, value and procurement 278
   Risk behaviour 281
   Appointing consultants and contractors 282
   Conclusion 287
   References 289

9 Design and value management
   Nature of design 292
   Engineering design 294
   Design management 294
   Case study 9.1 Office fit out 296
   Client values 297
   Value management in design 298
# Contents

Value engineering 299  
The value management process 301  
**CASE STUDY 9.2** Functional definition 303  
**CASE STUDY 9.3** VM at the early concept stage 304  
**CASE STUDY 9.4** VM at the early concept stage 307  

Design and construction co-ordination 309  
Design waste and design types 310  
**CASE STUDY 9.5** Design co-ordination on specialist physical research facility 311  

Prefabrication 313  
**CASE STUDY 9.6** Panelised construction 314  
**CASE STUDY 9.7** Component type prefabrication 315  

Standard design solutions 315  
**CASE STUDY 9.8** Standardised schools 316  

Information flow 318  
Buildability 319  

Change management in design 320  
**CASE STUDY 9.9** Design development change 321  
**CASE STUDY 9.10** Scope change 323  

The role of urban design 324  
**CASE STUDY 9.11** Commission for the Built Environment in the UK 325  
**CASE STUDY 9.12** City centre mixed use development 327  

Conclusion 328  
References 329  

## 10 Project safety, health and the environment 331  

Introduction 331  
**CASE STUDY 10.1** Accident figures in the UK 2001–2010 332  
Principles of modern health and safety legislation and the HSW Act 1974 334  
Health and safety policy 335  
Organisation of H&S 336  
Worker involvement 338  
**CASE STUDY 10.2** Timber yard worker involvement 338  
**CASE STUDY 10.3** Manchester Royal Infirmary 339  
Reporting 340  
**CASE STUDY 10.4** Tower crane accidents 341  
CDM and the management and design responsibilities 343  
Impact of H&S legislation on SMEs 346
Contents xiii

Health and safety management 347
Culture and behavioural health and safety 349

CASE STUDY 10.5 Cultural development of health and safety 351

Product safety and liability 353

CASE STUDY 10.6 Manslaughter sentence for ignoring
improvement notices 353

CASE STUDY 10.7 Door set compliance 354

Risk assessment 355
Risk controls 356
Improving the effectiveness of accident prevention 357

CASE STUDY 10.8 A risk assessment pro forma 358
CASE STUDY 10.9 Major disaster reports 360
CASE STUDY 10.10 Staircase collapse (hypothetical) 363
CASE STUDY 10.11 Plasterboard fixing – improvements 364

Safe design 365
Buildings in use 366
Safe Construction 367

CASE STUDY 10.12 CSCS cards 368
CASE STUDY 10.13 Site safe management system – hospital site 370

Communications, information and training 373
Protecting the public 373
Integrated systems for quality, health, safety 375
Conclusion 376
References 378

11 Sustainable delivery of construction projects 381

The scope of sustainability in construction design and
delivery 381
UK government targets 383

CASE STUDY 11.1 Greater Manchester Housing Retrofit
Partnership 384

The planning system and sustainability 386
Private clients’ corporate social responsibility (CSR) 387
Environmental assessment schemes 388

CASE STUDY 11.2 Cross Valley Link Road 389
CASE STUDY 11.3 Comparison of Green Globe and BREEAM
ratings 390

CASE STUDY 11.4 The United Welsh Passivhaus 392
CASE STUDY 11.5 Sustainable school design to improve
learning 396
Sustainable procurement 398
CASE STUDY 11.6 Considerate Constructors Scheme 398
CASE STUDY 11.7 The Olympics London 2012 400
CASE STUDY 11.8 Eco Reinforcement company registration scheme 402
CASE STUDY 11.9 Local straw bale modular panels 404
Carbon reduction and climate change in delivery 405
CASE STUDY 11.10 Zero carbon building targets 407
Reducing waste and recycling more 408
CASE STUDY 11.11 Biomass boiler 409
Carbon reduction in design and services 411
CASE STUDY 11.12 Asda Stockton retail base case 411
CASE STUDY 11.13 Design and build for further education assessment 413
Carbon reduction in production 415
CASE STUDY 11.14 Clayfield construction 419
Environmental Management System (EMS) 420
CASE STUDY 11.15 Large contractor environment management system 421
Conclusion 422
References 423

12 Supply chain management in construction 425
MARTYN JONES
Introduction 426
Changes in the business environment 433
Outsourcing in construction 434
The theoretical roots of SCM 435
CASE STUDY 12.1 ProCure21 frameworks 442
CASE STUDY 12.2 SCM tiers in a construction firm 446
Having the appropriate governance, ethics and the exercise of power 451
CASE STUDY 12.3 World-class supply chains for the 21st century (SC21) 452
CASE STUDY 12.4 Contractor code of practice 453
CASE STUDY 12.5 Supply chain alliance ten commandments 454
CASE STUDY 12.6 Targeting the supply chain sustainability performance 462
CASE STUDY 12.7 A main contractor's SCM approach 465
13 Quality and customer care 473

   Introduction 473
   CASE STUDY 13.1 UK construction waste 474
   The threshold for construction quality 474
   Handy’s principles of customer care 476
   CASE STUDY 13.2 Customer care in private housing 478
   CASE STUDY 13.3 The use of a pact to gain mutual commitment 480
   Models of quality 480
   CASE STUDY 13.4 Quality control of piling 485
   Quality culture 487
   CASE STUDY 13.5 Quality improvement – sparklemeters 488
   CASE STUDY 13.6 Bekaert fencing 490
   CASE STUDY 13.7 The developing TQM culture 491
   Implementing a construction project quality plan 492
   Relationship marketing 493
   CASE STUDY 13.8 Client accounts 494
   Conclusion 495
   References 497

14 Project close and systems improvement 499

   PETER FEWINGS AND MARTYN JONES

   Completion stages 499
   CASE STUDY 14.1 Centre for Mathematical Sciences 502
   CASE STUDY 14.2 Stage visits on housing project 505
   Project reviews 507
   CASE STUDY 14.3 Heathrow Terminal 5 509
   Systems improvement 510
   CASE STUDY 14.4 Constructing Excellence – improvement by
          information exchange 513
   CASE STUDY 14.5 Fusion 514
   CASE STUDY 14.6 Integrating business improvements 515
   Conclusion 516
   References 517
15 PPP models

The need for public sector expansion 520
How does PFI work? 522
CASE STUDY 15.1 A hospital PFI 523
CASE STUDY 15.2 Redevelopment of major NHS teaching hospital, part one 525
Contract and tender 526
CASE STUDY 15.3 Lincolnshire schools PFI 527
Risk transfer 529
CASE STUDY 15.4 Competitive dialogue on hospital PFI 530
CASE STUDY 15.5 Redevelopment of major NHS teaching hospital, part two 532
Value for money considerations 533
CASE STUDY 15.6 Value for money calculation 534
Affordability 536
CASE STUDY 15.7 New college building, affordability and funding 537
When is it right to use PFI? 538
The culture and leadership of PPP 540
Risk identification and allocation 543
Sector differences in PFI 544
Issues affecting the operation of PFI projects 545
Conclusions 552
References 553

16 Towards a more integrated approach

Integration 558
CASE STUDY 16.1 Andover North Site Redevelopment 559
References 571

Glossary of important terms 573
Index 579