Table of Contents

Contracting and Legal Issues

1 A Delphi Study on the Effects of Culture on the Choice of Dispute Resolution Methods in International Construction Contracts
   Ghada M. Gad and Jennifer S. Shane

11 Applying Delay Analysis Techniques to the World Bank Funded Projects
   Salwa Fawzy and Islam El-Adaway

21 Comparative Analysis of Design-Bid-Build and Design-Build from the Standpoint of Claims
   Pardis Pishdad-Bozorgi and Jesus M. de la Garza

31 Delivering Solar Highway Project: A Case Study
   Xinyuan Zhu and Qingbin Cui

41 Impact of Unit Time Value on Contractors’ Optimal Bidding Strategies in Price-Time Bi-Parameter Bidding
   Saeed Abdollahipour and “David” Hyung Seok Jeong

51 Implementing a New Doctrine for Health Facility Commissioning
   Gregory Lasker, Phillip Dunston, Chen Chen, and Mark Kenneday

61 Initiating IPD Concepts on Campus Facilities with a “Collaboration Addendum”
   Bryan Franz and Robert M. Leicht

71 Managing the Period Preceding the Calling for a DAB’s Decision
   Ayman Makarem, M. Asem Abdul-Malak, and Issam Srour

80 Mapping the Submittal Process in a Design-Bid-Build Project
   Ana Catarina V. M. F. Pestana, and Thais da C. L. Alves

90 Modified Isolated Delay Type Technique
   Sasan Golanaraghi and Sabah Alkass

Construction Means and Methods
A Decision-Support Model Utilizing a Linear Cost Optimization Approach for Heavy Equipment Selection  
Ahmad Jrade and Nizar Markiz

Automation System Design and Lab Testing to Facilitate Tunnel Boring Machine Guidance in Construction of Large-Diameter Drainage Tunnels  
Xuesong Shen, Ming Lu, and Siri Fernando

Equipment Technology Innovation for Extreme-Batter Pile Driving Operations  
David Grau, John Kirk, and Edward W. Back

Evaluation of Data Requirements for Computerized Constructability Analysis of Pavement Rehabilitation Projects  
Masoud Gheisari, Laura Florez, Javier Irizarry, and Daniel Castro

Integrated Construction Engineering Activities to Satisfy Challenging Project Objectives  
Clyde B. Tatum

Monitoring the Efficiency of Bridge Construction Using LWSM Model  
Seonghoon Kim and Yong Bai

Pilot Tube Microtunneling: A Current State of Practice in North America  
Jason S. Lueke, Vamseedhar Gottipati, and Jeff Boschert

Task Analysis for Improving Training of Construction Equipment Operators  
Robert W. Proctor, Phillip S. Dunston, Joey C. Y. So, and Xiangyu Wang

Construction Planning, Control, and Risk Management

A Conceptual Model to Develop a Worker Performance Measurement Tool to Improve Construction Productivity  
Chandana S. A. Siriwardana and Janaka Y. Ruwanpura

A Framework for Construction Strategy Formulation and Visualization  
Ngoc Tran, Alan Russell, and Sheryl Staub-French
199 A Risk-Sensitive Markup Decision Model
Rita Awwad and Photios Ioannou

209 A Study on Crew Performance Measurement by Using Heart Rate and Oxygen Consumption
Wen-ta Hsiao, Hsien-tang Wu, and Tao-ming Cheng

Timothy R. B. Taylor, Michael Brockman, Dong Zhai, Paul M. Goodrum, and Roy Sturgill

226 Algorithm for Time-Cost Tradeoff Analysis in Construction Projects by Aggregating Activity-Level Singularity Functions
Shannon B. Terry and Gunnar Lucko

236 An Analytic Review of Earned Value Management Studies in the Construction Industry
Shu Chen and Xueqing Zhang

247 An Optimization Model for Maximizing the Benefits of Fast-Tracking Construction Projects
Youssef Khoueiry, Issam Srour, and Ali Yassine

258 Analysis of Risk-Response Measures for Tunneling Projects
Veerasak Likhitruangsilp and Photios G. Ioannou

268 Analysis of the Work Flow in a Complex Project
Adam Frandson and Thais da C. L. Alves

278 Are Soft Costs Increasing in Transit Projects?
Ye Zhang and Ali Touran

289 Attribute-Based Risk Model for Measuring Safety Risk of Struck-By Accidents
Behzad Esmaeili and Matthew Hallowell

299 Comparison of Design Risk Factors of Multistory Commercial Office Buildings
Vineeth Dharmapalan and John A. Gambatese

310 Continuous Process Planning and Controlling Techniques for Construction Productivity Performance Enhancement
Upul Ranasinghe and Janaka Ruwanpura

321 Creating Automated Crane Work Plans Using Real Time Operational Data and Predictive Analysis

Amir Zavichi and Amir H. Behzadan

331 Critical Risk Factors in Project Delivery Method Selection for Highway Projects

Dai (Daniel) Tran and Keith Molenaar

341 Designer, Contractor, and Owner Views on the Topic of Design for Construction Worker Safety

Nicholas Tymvios, John Gambatese, and David Sillars


Te Gao, Semiha Ergan, Burcu Akinci, James H. Garrett, Jr., and Lucio Soibelman

366 Development of Fuzzy Enabled Shuffled Frog Leaping Algorithm with Activity Splitting Allowed in Construction Project Scheduling

Mehdi Tavakolan and Baabak Ashuri


Jing Peng, Aminah Robinson Fayek, Ashraf Mohamed, and Chris Kennett

386 Finance-Based Scheduling for Multiple Projects with Multimode Activities

Mohammed Saeed El-Abbasy, Tarek Zayed, and Ashraf Elazouni

397 Formalizing the Four-Dimensional (4D) Topology As the Base for 4D Analysis in Construction Planning

Xing Su, Lei Zhang, Abdul Rahman Andoh, and Hubo Cai

407 Hazard Recognition Methods in the Construction Industry

Alex Albert and Matthew R. Hallowell
417 Historical Data Driven and Component Based Prediction Models for Predicting Preliminary Engineering Costs of Roadway Projects
   Asregedew Woldesenbet and “David” HyungSeok Jeong

427 Identification of Changes Formation Scenarios in Construction Projects Based on Changes Occurrence Paths Analysis
   Mohammad Hadi Charkhakan and Gholamreza Heravi

437 Information Exchange Requirements for Capital Equipment and Facility Infrastructure for Semiconductor Facilities
   Allan D. Chasey and Shruti Pindukuri

447 Interface Management Model for Mega Capital Projects
   Samin Shokri, Mahdi Safa, Carl T. Haas, Ralph C. G. Haas, Kelly Maloney, and Sandra MacGillivray

457 Is the Information Available from Historical Time Series Data on Economic, Energy, and Construction Market Variables Useful to Explain Variations in ENR Construction Cost Index?
   Baabak Ashuri, Seyed Mohsen Shahandashti, and Jian Lu

465 Maximizing Labor Stability As a Sustainability Performance Indicator in Project Scheduling
   Laura Florez, Daniel Castro, and Andrés L. Medaglia

475 Method Using Metric-Based Performance Feedback to Predict Client Satisfaction—A Hospital Case Study
   Wendy Li, Leah Jin, Martin Fischer, and John Kunz

485 Modeling Measures of Float Monetization for Quantitative Risk Management of Construction Projects
   Richard C. Thompson, Jr., and Gunnar Lucko

495 Pipe Spool Fabrication Sequencing by Automated Planning
   Di Hu and Yasser Mohamed

505 Predicting the Preliminary Engineering Duration of Bridge Projects
515 Relationships between Methods for Constructability Analysis during Design and Constructability Failures in Projects
Gabriel Raviv, Aviad Shapira, and Rafael Sacks

525 Safety Risk Analysis and Proposing Risk Mitigation Strategies for Operations and Maintenance Activities in Highways: A Qualitative Method
Sayanti Mukhopadhyay, Jennifer S. Shane, and Kelly C. Strong

535 Schedule Assessment and Evaluation
S. Farzad Moosavi and Osama Moselhi

545 Stochastic Method for Forecasting Project Time and Cost
Adel Alshibani and Osama Moselhi

556 Understanding of Target Value Design for Integrated Project Delivery with the Context of Game Theory
Wooyong Jung, Glenn Ballard, Yong-Woo Kim, and Seung Heon Han

Knowledge Management and Information Technology

564 A Framework for an Integrated and Evolutionary Body of Knowledge
Daniel Forgues, Ivanka Iordanova, and François Chiocchio

574 A Framework for Automatic Safety Checking of Building Information Models
Sijie Zhang, Jin-Kook Lee, Manu Venugopal, Jochen Teizer, and Charles M. Eastman

582 A Model for Product-Process Integration in the Building Industry Using Industry Foundation Classes and Design Structure Matrix
Jeevan Jacob and Koshy Varghese

591 A Semantic Approach to Representation, Sharing, and Discovery of Construction Simulation Models
Farzaneh Saba and Yasser Mohamed
602 An Extension of the Technology Acceptance Model for BIM-Based FM
   Seul-Ki Lee, Hyo-Kyung An, and Jung-Ho Yu

612 Automated Generation of 4D Building Information Models through Spatial Reasoning
   Yibrah W. Weldu and Gerald M. Knapp

622 Automated Regulatory Information Extraction from Building Codes: Leveraging Syntactic and Semantic Information
   Jiansong Zhang and Nora El-Gohary

633 Automatic Identification of Unsafe Bending Behavior of Construction Workers Using Real-Time Location Sensing and Physiological Status Monitoring
   Giovanni C. Migliaccio, Jochen Teizer, Tao Cheng, and Umberto C. Gatti

643 Cognitive Analysis of Field Managers
   Fernando A. Mondragon Solis and William J. O’Brien

650 Comparing Information Technology Adoption between Developing and Developed Countries
   Mehdi Nourbakhsh, Rosli Mohamad Zin, Javier Irizarry, Samaneh Zolfagharian, and Masoud Gheisari

658 Conceptual Framework of the Green Building Information Management System
   Veerasak Likhitruangsilp, Wanida Putthividhya, and Photios G. Ioannou

668 Concurrent Data Collection Method for Building Energy Analysis Using Project Temporary Database
   Ka-ram Kim and Jung-ho Yu

678 Construction Research Data Management
   Arash Shahi, Kaitlin Carlson, A. J. Antony Chettupuzha, Carl T. Haas, Jeffrey S. West, and Burcu Akinci

688 Construction to Operations Exchange: Challenges of Implementing C0Bie and BIM in a Large Owner Organization
Anne Anderson, Andrew Marsters, Carrie Sturts Dossick, and Gina Neff

698 Context-Aware Computing Framework for Improved Bridge Inspection
Manu Akula, Atul Sandur, Vineet R. Kamat, and Atul Prakash

708 Coordination Process and Network Centrality in ISGI Airport’s Wayfinding Project
Sevgi Zeynep Doğan, Suat Gunhan, and Bengi Erbasaranoğlu

718 Cost-Effective Mobile Application Strategies in a Competitive and Economically Challenged Industry
Tim Clancy, Jeong-Han Woo, and Pawel Wyszkowski

728 Facilities Management Interaction with Healthcare Delivery Process
Atefeh Mohammadpour, Chimay Anumba, Tanyel Bulbul, and John Messner

737 Identifying Energy Auditing Process and Information Exchange Requirements for the Commercial Building Retrofit Sector
Tabitha L. Sprau Coulter, Jason Hinsey, Robert M. Leicht, Michael G. Whelton, and David R. Riley

747 Leveraging Building Information Models to Support Supply Chain Decisions in Construction Projects
Marcelo Azambuja, Thais Alves, Fernanda Leite, and Jie Gong

757 Machine Vision-Based Infrastructure As-Built Documentation Using Edge Points
Habib Fathi and Ioannis Brilakis

767 Providing Query Support to Leverage BIM for Construction
Madhav Nepal, Sheryl Staub-French, and Rachel Pottinger

778 Rethinking the Cost Estimating Process through 5D BIM: A Case Study
Daniel Forgues, Ivanka Iordanova, Fernando Valdiviesio, and Sheryl Staub-French
Data Sensing and Analysis

787  Spatio-Temporal Safety Analysis of Construction Site Operations Using GPS Data
    Nipesh Pradhananga and Jochen Teizer

797  Value-Sensitive Construction: Value Discovery in Building Projects
    Hamid Jahani and Nora El-Gohary

808  A Boundary Condition-Based Algorithm for Locating Construction Site Objects Using RFID and GPS
    Abdul Rahman Andoh, Xing Su, and Hubo Cai

818  A Framework of RFID and GPS for Tracking Construction Site Dynamics
    Abdul Rahman Andoh, Xing Su, and Hubo Cai

828  A Non-Intrusive Occupancy Monitoring System for Demand Driven HVAC Operations
    Zheng Yang, Nan Li, Burcin Becerik-Gerber, and Michael Orosz

838  Activity-Based Data Fusion for Automated Progress Tracking of Construction Projects
    Arash Shahi, Jose M. Cardona, Carl T. Haas, Jeffrey S. West, and Gary L. Caldwell

848  Analysis of XBOX Kinect Sensor Data for Use on Construction Sites: Depth Accuracy and Sensor Interference Assessment
    Nima Rafibakhsh, Jie Gong, Mohsin K. Siddiqui, Chris Gordon, and H. Felix Lee