Erling S. Andersen
Norwegian School of Management BI

Rethinking Project Management
An Organisational Perspective
Chapter One  The project concept and the organisational perspective

Introduction 1
1.1 Projects and perspectives 2
1.2 The task perspective
   1.2.1 Definition and main ideas 5
   1.2.2 Theoretical base 7
   1.2.3 Criticisms of the task perspective 8
1.3 The organisational perspective
   1.3.1 Definition and main ideas 9
   1.3.2 Theoretical base 13
1.4 A universal project management theory or several contingency theories?
   1.4.1 Types of project 18
   1.4.2 Life cycle models 20
   1.4.3 How this affects what follows 23
1.5 The project assignment
   1.5.1 The rationale of the project – stability and change at the same time 23
   1.5.2 Dividing responsibilities between the project and base organisation 26
   1.5.3 What sorts of changes are possible in a base organisation? 28
   1.5.4 Pursuing different types of change at the same time 30
   1.5.5 Evolutionary development 31
   1.5.6 Resistance to change 32
   1.5.7 The evolving task 33
1.6 Projects and time
   1.6.1 Cyclical, linear and alternating time 36
   1.6.2 Temporal focus and temporal depth 38
   1.6.3 Polychronicity and monochronicity 39
   1.6.4 Scheduling of activities – entrainment of processes 40
   1.6.5 Coping with stress 43
## Contents

1.7 A project management theory based on the organisational perspective 45
  1.7.1 Concepts, theories and methods 45
  1.7.2 A project management theory 46
  1.7.3 Theory elaboration 49

Notes to Chapter One 51

### Chapter Two The foundation of the project 64

**Introduction** 64

2.1 Strategies affecting projects 66
  2.1.1 Change strategy: punctuated equilibrium 66
  2.1.2 Change strategy: event pacing or time pacing 67
  2.1.3 Positioning strategy 69
  2.1.4 Implementation strategies 72

2.2 Project uncertainty 73
  2.2.1 The concept of uncertainty 74
  2.2.2 Attitudes to uncertainty 76
  2.2.3 Uncertainty management strategies 78

2.3 Project stakeholders 81
  2.3.1 Salience 81
  2.3.2 A strategy for dealing with stakeholders 83
  2.3.3 Constructing a coalition - the contribution/reward model 84

2.4 Establishing the project 85
  2.4.1 Business case 85
  2.4.2 Project mandate 86

2.5 Project mission, goals and success criteria 87
  2.5.1 Mission and goals 87
  2.5.2 Elaborating the mission – mission breakdown structure 90
  2.5.3 Project success criteria 93
  2.5.4 Moving targets 94

2.6 Project scope and delimitations 95
  2.6.1 Freedom of action 96
  2.6.2 Project responsibilities 96
  2.6.3 Project completion date 97

2.7 Giving the project an identity 98
  2.7.1 Project identity 98
  2.7.2 Naming the project 99
  2.7.3 Project owner 100
  2.7.4 Project steering committee 101
  2.7.5 Project manager 104
  2.7.6 Project background 105

2.8 Value of the project 106
  2.8.1 Project benefits 106
  2.8.2 Project costs 107
  2.8.3 Value = benefits – costs 107

Notes to Chapter Two 108
### Chapter Three       Planning the project  

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Introduction</td>
<td>122</td>
</tr>
<tr>
<td>3.1 The planning process</td>
<td>123</td>
</tr>
<tr>
<td>3.1.1 Project planning as a collective effort</td>
<td>123</td>
</tr>
<tr>
<td>3.1.2 The dilemma of project planning</td>
<td>123</td>
</tr>
<tr>
<td>3.1.3 Project planning on three levels</td>
<td>125</td>
</tr>
<tr>
<td>3.1.4 The importance of project planning</td>
<td>126</td>
</tr>
<tr>
<td>3.2 Project start-up</td>
<td>127</td>
</tr>
<tr>
<td>3.3 Milestones</td>
<td>129</td>
</tr>
<tr>
<td>3.3.1 Concept of a milestone</td>
<td>129</td>
</tr>
<tr>
<td>3.3.2 Controllability of milestones</td>
<td>130</td>
</tr>
<tr>
<td>3.3.3 The attractiveness of milestones</td>
<td>131</td>
</tr>
<tr>
<td>3.4 The milestone plan</td>
<td>132</td>
</tr>
<tr>
<td>3.4.1 Milestone plan philosophy</td>
<td>132</td>
</tr>
<tr>
<td>3.4.2 Focus areas - result paths in the milestone plan</td>
<td>134</td>
</tr>
<tr>
<td>3.4.3 Time scheduling - entrainment as the guiding light</td>
<td>137</td>
</tr>
<tr>
<td>3.5 The detailed planning</td>
<td>138</td>
</tr>
<tr>
<td>3.5.1 Network plans</td>
<td>139</td>
</tr>
<tr>
<td>3.5.2 The planning fallacy and other problems</td>
<td>139</td>
</tr>
<tr>
<td>3.5.3 Buffers in plans</td>
<td>141</td>
</tr>
<tr>
<td>3.6 Uncertainty assessments of plans</td>
<td>142</td>
</tr>
<tr>
<td>3.6.1 The uncertainty assessment process</td>
<td>142</td>
</tr>
<tr>
<td>3.6.2 The great dilemma in uncertainty management</td>
<td>146</td>
</tr>
<tr>
<td>3.7 IT support</td>
<td>146</td>
</tr>
<tr>
<td>Notes to Chapter Three</td>
<td>148</td>
</tr>
</tbody>
</table>

### Chapter Four       Organising the project  

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Introduction</td>
<td>154</td>
</tr>
<tr>
<td>4.1 What sort of organisation is a project?</td>
<td>155</td>
</tr>
<tr>
<td>4.1.1 Action organisations and political organisations</td>
<td>155</td>
</tr>
<tr>
<td>4.1.2 The project's organisational dilemma</td>
<td>156</td>
</tr>
<tr>
<td>4.2 Allocating responsibilities in the project</td>
<td>160</td>
</tr>
<tr>
<td>4.2.1 Responsibility concepts</td>
<td>160</td>
</tr>
<tr>
<td>4.2.2 Responsibility charts</td>
<td>162</td>
</tr>
<tr>
<td>4.2.3 Project work roles</td>
<td>163</td>
</tr>
<tr>
<td>4.2.4 Role conflict and role ambiguity</td>
<td>167</td>
</tr>
<tr>
<td>4.2.5 Conflicts between family and work</td>
<td>168</td>
</tr>
<tr>
<td>4.2.6 Do people comply with the responsibility chart?</td>
<td>169</td>
</tr>
<tr>
<td>4.3 The project's organisational structure</td>
<td>170</td>
</tr>
<tr>
<td>4.3.1 External organisational structures</td>
<td>170</td>
</tr>
<tr>
<td>4.3.2 Pros and cons of the matrix organisation</td>
<td>172</td>
</tr>
<tr>
<td>4.3.3 Internal organisational structures</td>
<td>173</td>
</tr>
</tbody>
</table>
4.4 Allocating resources to the project 175
  4.4.1 Resource allocation syndrome 175
  4.4.2 Resource allocation as a negotiation process 175
4.5 Project team 176
  4.5.1 Recruiting team members 177
  4.5.2 Personality and its impact 177
  4.5.3 The importance of team roles 181
  4.5.4 The significance of external contact 183
  4.5.5 Team development 185
  4.5.6 The virtual team 188
4.6 Project support office 190
4.7 Organisational culture in the project and base organisation 192
  4.7.1 The base organisation’s project culture 193
  4.7.2 The project’s own organisational culture 193
  4.7.3 Passion, creativity, humour and ethics 194
  4.7.4 Story-telling 196
Notes to Chapter Four 198

Chapter Five  Controlling the project 208
  Introduction 208
  5.1 Status reports and project evaluations 209
    5.1.1 Focusing on milestones 210
    5.1.2 Focusing on goals and performance 211
    5.1.3 Critical success factors 213
    5.1.4 Quality assurance of project deliverables 214
    5.1.5 Holistic project evaluation 215
    5.1.6 Sense making and change 218
    5.1.7 Inaccurate status reports? 219
  5.2 Decision making and action 220
    5.2.1 Balancing time, costs and quality 221
    5.2.2 Project escalation 221
    5.2.3 Authority to act 223
  5.3 Learning and project management 224
    5.3.1 Organisational learning 224
    5.3.2 Project-based learning 226
    5.3.3 Project-based learning methods 227
    5.3.4 Facilitating project-based learning 228
    5.3.5 Project-based learning obstacles 229
Notes to Chapter Five 230

Chapter Six  Important project leadership tasks 237
  Introduction 237
  6.1 Project manager’s leadership style 238
    6.1.1 Situational leadership theory 239
6.1.2 Transformational leadership and transactional leadership 240
6.1.3 Leadership style: yet another paradox 246
6.2 A project manager's external duties 246
6.2.1 Project manager and politician 247
6.2.2 Securing support for the project 248
6.2.3 Ensuring balanced user involvement 249
6.2.4 Promoting transparency 250
6.3 Duties that are both external and internal 251
6.3.1 External and internal trust 251
6.3.2 External and internal communication 254
6.4 Project manager's internal interpersonal duties 257
6.4.1 Boosting morale 257
6.4.2 Empowering employees 260
6.4.3 Solving conflicts 261
6.4.4 Managing moods and emotions 264
6.4.5 Preventing burnout 266
6.4.6 Making a successful team 268
Notes to Chapter Six 269

Chapter Seven  The project-oriented organisation and the project-oriented society 280

Introduction 280
7.1 Management by projects 281
7.1.1 Many concurrent projects 281
7.1.2 What is management by projects? 283
7.1.3 Programme management 284
7.1.4 Portfolio management 286
7.1.5 Portfolio management rationality 289
7.1.6 Base organisation's control and project autonomy 290
7.1.7 Standardisation? 292
7.1.8 Project management maturity 293
7.2 The project-oriented society 295
7.2.1 Project orientation 295
7.2.2 Do national cultures matter? 297
7.2.3 What about multinational projects? 299
7.3 Project management as a profession 300
7.3.1 What is a profession? 300
7.3.2 Professionalising project management 301
7.4 The future of project management 303
7.4.1 Rethinking project management 303
7.4.2 Happy projects! 305
Notes to Chapter Seven 305

References 313
Index 335