PROJECT MANAGEMENT INSTITUTE

IDENTIFYING THE FORCES DRIVING FREQUENT CHANGE IN PMOs

Monique Aubry, PhD, MPM, and Brian Hobbs, PhD, MBA, PMP
School of Business and Management
University of Quebec at Montreal

Ralf Müller, DBA, MBA, PMP
Umeå School of Business, Umeå University
BI Norwegian School of Management

Tomas Blomquist, PhD
Umeå School of Business, Umeå University
7.5.8 Associations With Increases in the Scope and the Controlling Nature of the PMO’s Mandate (Change 2) ......................................................... 105
7.5.9 Associations With Improvements in Portfolio Management and Methods (Impact 1) .................................................................................. 105
7.5.10 Associations With Improvements in Collaboration, Accountability and Skill (Impact 2) ....................................................................... 106
7.6 Key Findings ........................................................................................................ 106

CHAPTER EIGHT: SURVEY RESULTS: MEDIATING AND MODERATING EFFECTS .... 109
8.1 Mediating Effects .................................................................................................. 110
  8.1.1 Variables Mediating the Relationship Between External Events and Impact 2, Improvements in Collaboration, Accountability and Skill ................. 111
  8.1.2 Other Mediating Effects of Change Management ........................................ 113
  8.1.3 Mediation of the Relationship Between the Importance of Collaboration Issues and Accountability Issues (Issue 2) and Improvements in these Issues (Impact 2) .......................................................... 114
8.2 Moderating Effects ................................................................................................. 114
  8.2.1 Moderating Effects on Impact 1: Improvements in Portfolio Management and Methods .................................................................................. 116
  8.2.2 Moderating Effects on Impact 2: Improvements in Collaboration, Accountability and Skill .................................................................................. 119
  8.2.3 Moderating Effects on Impact 3: Work Climate and Cost of PMO .......... 122
8.3 Discussion of the Findings Related to Mediating and Moderating Effects ... 126
  8.3.1 Patterns Related to Improvements in Portfolio Management and Methods (Impact 1) .................................................................................. 127
  8.3.2 Patterns Related to Improvements in Collaboration, Accountability and Skill (Impact 2) .................................................................................. 127
  8.3.3 Patterns Related to Improvements in Work Climate and Cost of PMO 127
  8.3.4 The Logic of PMO Transformations is Primarily Context-Specific ..... 128
  8.3.5 Moderating Effects of Project Management Maturity 129
  8.3.6 Organizational Change ..................................................................................... 129
8.4 Key Findings Related to Mediating and Moderating Effects ...................... 129

CHAPTER NINE: DISCUSSION ............................................................................. 131
9.1 Modeling the Transformation of PMOs ................................................................. 131
9.2 Why Do PMOs Change? ....................................................................................... 132
9.3 The Implementation of the Change to the PMO .................................................. 133
9.4 The Changes to the PMOs ................................................................................. 133
9.5 The Failure to Identify Patterns in the Transformation Process .................. 133

CHAPTER 10: CONCLUSION ............................................................................. 137

APPENDICES ......................................................................................................... 139

REFERENCES ......................................................................................................... 161