## Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Preface</td>
<td>xi</td>
</tr>
<tr>
<td>Acknowledgments</td>
<td>xv</td>
</tr>
<tr>
<td>About the Authors</td>
<td>xvi</td>
</tr>
</tbody>
</table>

1 **Introduction to Project Portfolio Management** ................................................. 1
   1.1 Acceptance of Project Management ................................................................. 2
   1.2 Overview of PPM .............................................................................................. 2
   1.3 PPM Model Overview ......................................................................................... 4
      1.3.1 Strategic Phase Overview ........................................................................... 5
      1.3.2 Screening Phase Overview ......................................................................... 6
      1.3.3 Selection Phase Overview .......................................................................... 7
      1.3.4 Implementation Phase Overview ............................................................... 8
      1.3.5 Evaluation Phase Overview ....................................................................... 10
   1.4 Iterative Nature of the PPM Process ............................................................... 10
   1.5 Governance of the PPM Process ..................................................................... 11
   1.6 Organizational PPM Roles and Responsibilities .............................................. 12
   1.7 Executive (Strategic) Review Board ............................................................... 12
   1.8 Portfolio Management Board .......................................................................... 13
   1.9 Portfolio Process Group .................................................................................. 14
   1.10 Portfolio Managers and Portfolio Management Team ..................................... 14
   1.11 Considerations for Implementing PPM ............................................................. 15
   1.12 Summary ......................................................................................................... 16
   1.13 References ....................................................................................................... 17

2 **Establishing the Foundation Through Strategic Planning** ................................. 19
   2.1 Overview of Strategic Planning ......................................................................... 19
      Role of Strategic Planning in the PPM Process ................................................. 20
      Organizational Mission and Values ................................................................... 21
      2.1.1 Mission Statement—Defining Organizational Purpose ............................... 21
      2.1.2 Establishing Values and Ethics—Defining Organizational Behavior .......... 22
      2.1.3 Vision Statement—Setting Long-term Direction ....................................... 23
      2.1.4 Setting Goals—Benchmarks for Achieving Success .................................. 24
      Organizational Assessment ................................................................................ 25
      2.1.5 Establishing Objectives—Defining Performance Outcomes ....................... 26
      2.1.6 Strategic Plan—Charting the Course .......................................................... 27
         Environmental Protection Agency Strategic Plan Approach .......................... 27
         Siemens AG Strategic Plan Approach ............................................................ 28
      2.1.7 Strategic Planning and Project Portfolio Management ................................ 31
      2.1.8 Completing the Strategic Phase .................................................................. 31
   2.2 American Business University Background & Strategic Plan ......................... 32
      2.2.1 ABU Mission .............................................................................................. 32
## 2.2.2 ABU Vision

2.2.3 ABU Goal

2.2.4 ABU Objectives

### ABU Objectives and Sub-objectives

2.3 Summary

2.4 References

---

## 3 Introduction to Ratio-scale Measurements and the Analytic Hierarchy Process

3.1 Decision Making with B.O.G.S.A.T.

3.2 The Importance of Hierarchies in Complex Problems

3.3 Comparison of Ways to Use Numbers

### 3.3.1 Nominal Scale

### 3.3.2 Ordinal Scale

### 3.3.3 Interval Scale

### 3.3.4 Ratio Scale

3.4 Compensatory and Non-compensatory Decision Making

3.5 Analytic Hierarchy Process

3.6 Pairwise Comparison

3.7 Overview of AHP in Project Portfolio Management

3.8 Introduction to Expert Choice Software Tools

### 3.8.1 Comparison Suite

### 3.8.2 Expert Choice Desktop

#### Numerical Mode

#### Verbal Mode

#### Graphical Mode

### 3.8.3 Periscope

3.9 Summary

3.10 References

---

## 4 Prioritizing the Objectives Hierarchy Using Analytic Hierarchy Processes

4.1 PPM Role in Prioritizing Objectives

4.2 Prioritizing Objectives

4.3 Structuring the Objectives Hierarchy

4.4 Measuring by Conducting the Evaluation

### 4.4.1 Select Measurement Methods

### 4.4.2 Additional Pairwise Comparison Concepts

### 4.4.3 Preparing the Participants

4.5 Synthesizing to Derive Priorities for the Objectives

### 4.5.1 Local and Global Priorities in an Objectives Hierarchy

### 4.5.2 Ideal versus Distributive Mode

### 4.5.3 Consistency

4.6 Iterating as Necessary

4.7 Present Results and Maintain Governance of the Process

4.8 ABU Campus Revitalization Program Example

### 4.8.1 ABU Campus Revitalization Program Goals and Objectives

#### Identify Objectives and Sub-objectives

#### Determine the Level of Objectives To Be Evaluated

### 4.8.2 Prepare to Evaluate the Objectives Using AHP and Comparion

#### Login to Comparion and Create a New Project
5.1.6 Obtaining Buy-in and Approval of Pre-screened Projects ........................................ 121
5.2 Determining Feasibility ......................................................................................... 121
5.3 Other Considerations for Pre-screening .............................................................. 122
  5.3.1 Organizational Risk Tolerance and Attitude .................................................... 123
  5.3.2 Senior Leadership Influence ........................................................................ 124
  5.3.3 Anticipated Portfolio Budget .......................................................................... 124
  5.3.4 Understanding the Organization’s Capabilities and Resource Pool .............. 125
  5.3.5 Project Management Capabilities ................................................................ 125
  5.3.6 Portfolio Management Capabilities ............................................................... 127
5.4 ABU Campus Revitalization Program Pre-screening ............................................. 127
  5.4.1 Pre-screening Process ..................................................................................... 127
    5.4.2 Establishing Roles and Responsibilities (Governance) ............................... 128
    - Board of Trustees (Executive Review Board) .................................................. 128
    - Steering Committee (Project Management Board) ........................................... 128
    - University Facilities Office .............................................................................. 129
  5.4.3 Establishing the Program Management Office .............................................. 129
  5.4.4 Implementing a PPM System ........................................................................ 129
  5.4.5 Preparing to Pre-screen Project Proposals .................................................... 130
  5.4.6 Soliciting Project Proposals for the ABU Revitalization Program ............... 130
  5.4.7 Evaluating ABU Revitalization Program Project Proposals ....................... 131
  5.4.8 Obtaining Pre-screening Alignment Matrix Approval .................................. 133
5.5 Summary .............................................................................................................. 133
5.6 References ........................................................................................................... 133

6 Determining Candidate Projects and Making the Case ............................................. 135
  6.1 Screening Process ............................................................................................... 135
    6.1.1 Screening Activities .................................................................................... 136
    6.1.2 Screening Roles and Responsibilities ......................................................... 136
    6.1.3 Screening Prerequisites .............................................................................. 137
  6.2 Business Cases .................................................................................................. 138
    6.2.1 Developing Business Cases ....................................................................... 138
    6.2.2 Special Considerations for Cost Estimation .............................................. 139
    6.2.3 Business Case Elements for Existing Projects ......................................... 140
  6.3 Existing Projects ............................................................................................... 140
    6.3.1 Inventory of Existing Projects .................................................................... 141
    6.3.2 Organizational Change Management ......................................................... 141
  6.4 Establishing Project Categories or Classifications .............................................. 142
    6.4.1 Common Categories of Projects ................................................................. 142
    6.4.2 Strategic Buckets ...................................................................................... 143
  6.5 Defining Screening Models for Project Categories ............................................. 143
  6.6 Potential Screening Model Criteria .................................................................... 144
    6.6.1 Nonnumeric Criteria .................................................................................. 144
      - Sacred Cow .................................................................................................. 145
      - Operating Necessity .................................................................................... 145
      - Competitive Necessity ................................................................................. 145
      - Product Line Extension .............................................................................. 145
      - True Innovations ......................................................................................... 146
    6.6.2 Numeric Criteria ......................................................................................... 146
      - Payback Period ........................................................................................... 147
      - Average Rate of Return .............................................................................. 148
<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>7.1</td>
<td>PPM Role in Prioritizing Alternatives</td>
<td>175</td>
</tr>
<tr>
<td>7.2</td>
<td>Prioritizing Candidate Projects Overview</td>
<td>176</td>
</tr>
<tr>
<td>7.3.1</td>
<td>Adding Alternatives to the Model</td>
<td>177</td>
</tr>
<tr>
<td>7.3.2</td>
<td>Map Alternatives to Objectives to Establish Contribution</td>
<td>177</td>
</tr>
<tr>
<td>7.3.3</td>
<td>Specify Evaluators and Their Roles</td>
<td>178</td>
</tr>
<tr>
<td>7.4.1</td>
<td>Select Measurement Methods</td>
<td>179</td>
</tr>
<tr>
<td>7.4.2</td>
<td>Establish Measurement Options</td>
<td>181</td>
</tr>
<tr>
<td>7.4.3</td>
<td>Prepare the Participants</td>
<td>181</td>
</tr>
<tr>
<td>7.5.1</td>
<td>Local and Global Priorities for Alternatives</td>
<td>181</td>
</tr>
<tr>
<td>7.5.2</td>
<td>Ideal versus Distributive Mode</td>
<td>182</td>
</tr>
<tr>
<td>7.5.3</td>
<td>Consistency</td>
<td>183</td>
</tr>
<tr>
<td>7.5.4</td>
<td>Sensitivity Analysis</td>
<td>184</td>
</tr>
<tr>
<td>7.6</td>
<td>Iterate as Necessary</td>
<td>184</td>
</tr>
<tr>
<td>7.7</td>
<td>Present Results and Maintain Governance of the Process</td>
<td>184</td>
</tr>
<tr>
<td>7.8.1</td>
<td>ABU Campus Revitalization Program Alignment Matrix</td>
<td>185</td>
</tr>
<tr>
<td>7.8.2</td>
<td>Prepare to Evaluate the Alternatives Using AHP and Comparison</td>
<td>185</td>
</tr>
<tr>
<td>7.8.3</td>
<td>Structure the Model</td>
<td>187</td>
</tr>
<tr>
<td>7.8.4.1</td>
<td>Add Alternatives</td>
<td>187</td>
</tr>
<tr>
<td>7.8.4.2</td>
<td>Add Descriptions for Alternatives</td>
<td>188</td>
</tr>
<tr>
<td>7.8.4.3</td>
<td>Map Alternatives to Objectives to Establish Contribution</td>
<td>191</td>
</tr>
<tr>
<td>7.8.4.4</td>
<td>Specify Evaluators and Their Roles</td>
<td>193</td>
</tr>
<tr>
<td>7.8.5</td>
<td>Perform the Evaluation—Collect Data and Prioritize Candidate Projects</td>
<td>213</td>
</tr>
<tr>
<td>7.8.6</td>
<td>Synthesize the Results</td>
<td>216</td>
</tr>
<tr>
<td>7.8.7</td>
<td>Perform Sensitivity Analysis of Synthesized Results</td>
<td>218</td>
</tr>
<tr>
<td>7.9</td>
<td>Prioritized Projects—A Major Step</td>
<td>224</td>
</tr>
</tbody>
</table>

**7 Prioritizing Candidate Projects**

7.1 PPM Role in Prioritizing Alternatives

7.2 Prioritizing Candidate Projects Overview

7.3 Structure the Model

7.3.1 Adding Alternatives to the Model

7.3.2 Map Alternatives to Objectives to Establish Contribution

7.3.3 Specify Evaluators and Their Roles

7.4 Measure by Conducting the Evaluation

7.4.1 Select Measurement Methods

7.4.2 Establish Measurement Options

7.4.3 Prepare the Participants

7.5 Synthesize to Derive Priorities for the Alternatives

7.5.1 Local and Global Priorities for Alternatives

7.5.2 Ideal versus Distributive Mode

7.5.3 Consistency

7.5.4 Sensitivity Analysis

7.6 Iterate as Necessary

7.7 Present Results and Maintain Governance of the Process

7.8 ABU Campus Revitalization Program Example

7.8.1 ABU Campus Revitalization Program Alignment Matrix

7.8.2 Prepare to Evaluate the Alternatives Using AHP and Comparison

7.8.3 Structure the Model

7.8.4.1 Add Alternatives

7.8.4.2 Add Descriptions for Alternatives

7.8.4.3 Map Alternatives to Objectives to Establish Contribution

7.8.4.4 Specify Evaluators and Their Roles

7.8.5 Perform the Evaluation—Collect Data and Prioritize Candidate Projects

7.8.6 Synthesize the Results

7.8.7 Perform Sensitivity Analysis of Synthesized Results

7.9 Prioritized Projects—A Major Step

7.10 Summary

7.11 References
8 Considerations for Selecting the Initial Portfolio

8.1 Funding Levels
8.2 Selecting the Initial Project Portfolio
8.3 Efficient Frontier
8.4 Constraint for the Initial Portfolio—Groups
8.5 ABU Initial Portfolio Selection Example

8.5.1 ABU Initial Project Portfolios
8.5.2 Preparing the Model
8.5.3 Introduction to the Resource Aligner
8.5.4 Preparing for ABU Initial Portfolio Selection
8.5.5 ABU Initial Portfolio Selection Scenarios

8.5.6 ABU Initial Portfolio Conclusions and Recommendations

8.6 Summary
8.7 References

9 Additional Considerations for Selecting the Project Portfolio

9.1 Organizational Power and Political Environment
9.2 Balance and Coverage of Projects Across Objectives
9.3 Resource Limitations
9.4 Other Types of Constraints
9.5 Accounting for Project Risk in Portfolio Selection
9.6 Optimal Portfolio with Dependencies, Balance, Coverage, and Risk
9.7 Alternate Scenarios
9.8 ABU Optimal Project Portfolio Example

9.8.1 Project Dependencies and Mandatory Constraints
9.8.2 Critical Resource Constraints
9.8.3 Consideration of Balance and Coverage
9.8.4 Creating Charts Showing Costs versus Benefits
9.8.5 Consideration of Risk and Risk-Discounted or Expected Benefits
9.8.6 Approval to Proceed and Next Steps

9.9 Summary
9.10 References

10 Implementing and Governing the Project Portfolio

10.1 Portfolio Performance Reporting Structure
10.2 PPM Governance during Implementation
10.3 Evolving PPM Roles and Responsibilities
11 Implementing and Evaluating Project and Portfolio Performance ..................... 313

11.1 Project Performance Indicators ......................................................... 314
11.2 Earned Value Management—Measuring Cost and Schedule Performance .......... 315
   11.2.1 Schedule and Cost Performance Indices ........................................... 317
   11.2.2 Combining Cost and Schedule Performance ....................................... 317
   11.2.3 Estimated Costs to Complete ......................................................... 318
11.3 Quality Performance Index—Measuring Conformance to Specifications .......... 319
11.4 Measuring Project Performance ....................................................... 319
11.5 Measuring Portfolio Performance ...................................................... 322
11.6 Project Portfolio Performance Dashboard ............................................. 324
11.7 Evaluating Performance and Determining Portfolio Corrective Action .......... 327
11.8 Summary .............................................................................................. 329
11.9 References ............................................................................................ 330

Index ............................................................................................................. 331