## PART II: SYSTEMS DEVELOPMENT CYCLE  
83

### CHAPTER 3  Systems Development Cycle and Project Conception  
85

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>3.1 Systems Life Cycle</td>
<td>86</td>
</tr>
<tr>
<td>3.2 Systems Development Cycle</td>
<td>87</td>
</tr>
<tr>
<td>3.3 Phase A: Conception</td>
<td>91</td>
</tr>
<tr>
<td>3.4 Project Feasibility</td>
<td>93</td>
</tr>
<tr>
<td>3.5 The Project Proposal</td>
<td>102</td>
</tr>
<tr>
<td>3.6 Project Contracting</td>
<td>108</td>
</tr>
<tr>
<td>3.7 Summary</td>
<td>115</td>
</tr>
</tbody>
</table>

Appendix: Kinds of Contracts  
115

<table>
<thead>
<tr>
<th>Variables</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Fixed Price Contract</td>
<td>116</td>
</tr>
<tr>
<td>Cost-Plus Contract</td>
<td>117</td>
</tr>
<tr>
<td>Incentive Contract</td>
<td>118</td>
</tr>
</tbody>
</table>

Review Questions and Problems  
120

Questions About the Study Project  
121

Case 3.1 West Coast University Medical Center  
122

Case 3.2 X-philes Data Management Corporation: RFP Matters  
122

Case 3.3 Proposal Evaluation for Apollo Spacecraft  
123

Notes  
124
CHAPTER 4  Project and System Definition  126
4.1 Phase B: Definition  126
4.2 Project Charter  129
4.3 Project Definition  129
4.4 System Definition  133
4.5 Concurrent Engineering  143
4.6 Systems Development in Industry and Government  144
4.7 Summary  149
Appendix: Quality Function Deployment  149
  House of Quality  150
  QFD Process  152
Review Questions and Problems  154
Questions About the Study Project  155
Case 4.1 Star-Board Construction and Santaro Associates:
  Requirements Snafu  156
Case 4.2 Revcon Products and Welbar, Inc.: Client-Contractor
  Communication  156
Case 4.3 Lavasoft.com: Interpreting Customer Requirements  157
Case 4.4 Proposed Gold Mine in Canada: Phased Project Planning  158
Notes  159

PART III:  SYSTEMS AND PROCEDURES FOR
PLANNING AND CONTROL  161

CHAPTER 5  Planning Fundamentals  163
5.1 Planning Steps  164
5.2 The Project Master Plan  164
5.3 Scope and Statement of Work  167
5.4 Work Definition  169
5.5 Project Organization and Responsibilities  177
5.6 Scheduling  180
5.7 Planning and Scheduling Charts  181
5.8 Line of Balance  186
5.9 Procurement Management  187
5.10 Summary  191
Review Questions and Problems  191
Questions About the Study Project  193
Case 5.1 Barrage Construction Company: Sean’s WBS  193
Case 5.2 Startrek Enterprises, Inc.: Deva’s Project Plan  194
Case 5.3 Walter’s Project Plan  195
Notes  196

CHAPTER 6  Project Time Planning and Networks  197
6.1 Network Diagrams  198
6.2 The Critical Path  202
6.3 Gantt Charts and Calendar Schedules 210
6.4 Management Schedule Reserve 211
6.5 Types of Precedence Relationships 212
6.6 Scheduling with Resource Constraints 217
6.7 Criticisms of Network Methods 225
6.8 Summary 225
Summary List of Symbols 225
Summary Illustration Problem 226
Appendix I: AOA Diagrams 226
  Dummy Activities 227
  AON versus AOA 228
Appendix II: Alternate Scheduling Method: Starting the
  Project at Day 1 228
Review Questions and Problems 229
Questions About the Study Project 234
Case 6.1 Network Diagram for a Large Construction Project 234
Notes 236

CHAPTER 7 Advanced Project Network Analyses and Scheduling 237
  7.1 CPM and Time–Cost Trade-off 237
  7.2 Variability of Activity Duration 245
  7.3 PERT 246
  7.4 Theory of Constraints and Critical Chain Method 255
  7.5 Allocating Resources and Multiple Project Scheduling 262
  7.6 TOC Method for Allocating Resources to Multiple Projects 265
  7.7 Discussion and Summary 269
Summary List of Symbols 270
Appendix: The Central Limit Theorem and its Implications 270
  Theorem 270
  Application to PERT 270
  The Principle of Aggregation 272
Review Questions and Problems 272
Questions About the Study Project 276
Case 7.1: Bridgecon Contractors 276
Case 7.2: The LOGON Project 278
Notes 279

CHAPTER 8 Cost Estimating and Budgeting 281
  8.1 Cost Estimates 282
  8.2 Cost Escalation 282
  8.3 Cost Estimating and the Systems Development Cycle 287
  8.4 Life Cycle Costs 288
  8.5 Cost Estimating Process 290
  8.6 Elements of Budgets and Estimates 297
  8.7 Project Cost Accounting Systems 301

Contents
8.8 Budgeting Using Control (Cost) Accounts 303
8.9 Cost Summaries 304
8.10 Cost Schedules and Forecasts 309
8.11 Summary 314
Review Questions and Problems 315
Questions About the Study Project 317
Case 8.1 Life Cycle Costs for Fleet of Tourist Spaceships 318
Case 8.2 Estimated Tunnel Costs for the Chunnel Project 318
Notes 319

CHAPTER 9 Project Quality Management 320
9.1 The Concept of Quality 320
9.2 Processes of Project Quality Management 324
9.3 Techniques for Quality Assurance during System Development 328
9.4 Techniques for Quality Control 339
9.5 Summary 343
Review Questions and Problems 344
Questions About the Study Project 344
Case 9.1 Ceiling Panel Collapse in the Big Dig Project 345
Case 9.2 FIFA 2010 World Cup South Africa 346
Notes 349

CHAPTER 10 Managing Risks in Projects 351
10.1 Risk Concepts 351
10.2 Risk Identification 353
10.3 Risk Assessment 358
10.4 Risk Response Planning 366
10.5 Risk Tracking and Response 370
10.6 Project Management Is Risk Management 371
10.7 Summary 374
Appendix: Risk Analysis Methods 375
Expected Value 375
Decision Trees 377
Uncertainty and Payoff Tables 378
Simulation 380
Review Questions and Problems 380
Questions About the Study Project 383
Case 10.1 The Sydney Opera House 384
Case 10.2 Infinity & Beyond, Inc. 385
Case 10.3 The Nelson Mandela Bridge 385
Notes 387

CHAPTER 11 Project Execution and Control 389
11.1 Phase C: Execution 390
11.2 Design Stage 390

Contents xi
<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>11.3 Production/Build Stage</td>
<td>393</td>
</tr>
<tr>
<td>11.4 The Control Process</td>
<td>395</td>
</tr>
<tr>
<td>11.5 Work Packages and Control Accounts</td>
<td>398</td>
</tr>
<tr>
<td>11.6 Project Control Emphasis</td>
<td>402</td>
</tr>
<tr>
<td>11.7 Performance Analysis</td>
<td>407</td>
</tr>
<tr>
<td>11.8 Forecasting “To Complete” and “At Completion”</td>
<td>417</td>
</tr>
<tr>
<td>11.9 Controlling Changes</td>
<td>421</td>
</tr>
<tr>
<td>11.10 Contract Administration</td>
<td>424</td>
</tr>
<tr>
<td>11.11 Problems with Controlling Projects</td>
<td>426</td>
</tr>
<tr>
<td>11.12 Summary</td>
<td>426</td>
</tr>
<tr>
<td>Summary of Variables</td>
<td>427</td>
</tr>
<tr>
<td>Review Questions and Problems</td>
<td>428</td>
</tr>
<tr>
<td>Questions About the Study Project</td>
<td>430</td>
</tr>
<tr>
<td>Case 11.1 The Cybersonic Project</td>
<td>431</td>
</tr>
<tr>
<td>Case 11.2 SA Gold Mine: Earned Value After a Scope Change</td>
<td>432</td>
</tr>
<tr>
<td>Case 11.3 Project Change Control Process at Dynacom Company</td>
<td>433</td>
</tr>
<tr>
<td>Notes</td>
<td>434</td>
</tr>
<tr>
<td>CHAPTER 12 Project Evaluation, Communication, Implementation, and Closeout</td>
<td>436</td>
</tr>
<tr>
<td>12.1 Project Evaluation</td>
<td>437</td>
</tr>
<tr>
<td>12.2 Project Communication Management</td>
<td>438</td>
</tr>
<tr>
<td>12.3 Project Management Information Systems</td>
<td>443</td>
</tr>
<tr>
<td>12.4 Implementation Stage</td>
<td>448</td>
</tr>
<tr>
<td>12.5 Project Termination and Closeout</td>
<td>450</td>
</tr>
<tr>
<td>12.6 Project Summary Evaluation</td>
<td>453</td>
</tr>
<tr>
<td>12.7 After the Project—Phase D: Operation</td>
<td>455</td>
</tr>
<tr>
<td>12.8 Summary</td>
<td>456</td>
</tr>
<tr>
<td>Review Questions and Problems</td>
<td>457</td>
</tr>
<tr>
<td>Questions About the Study Project</td>
<td>458</td>
</tr>
<tr>
<td>Case 12.1 Status Report for the LOGON Project</td>
<td>459</td>
</tr>
<tr>
<td>Case 12.2 SLU Information Central Building</td>
<td>459</td>
</tr>
<tr>
<td>Notes</td>
<td>460</td>
</tr>
<tr>
<td>PART IV: ORGANIZATION BEHAVIOR</td>
<td>461</td>
</tr>
<tr>
<td>CHAPTER 13 Project Organization Structure and Integration</td>
<td>463</td>
</tr>
<tr>
<td>13.1 Formal Organization Structure</td>
<td>464</td>
</tr>
<tr>
<td>13.2 Organizational Design by Differentiation and Integration</td>
<td>465</td>
</tr>
<tr>
<td>13.3 Requirements of Project Organizations</td>
<td>467</td>
</tr>
<tr>
<td>13.4 Integration of Subunits in Projects</td>
<td>468</td>
</tr>
<tr>
<td>13.5 Liaison Roles, Task Forces, and Teams</td>
<td>468</td>
</tr>
<tr>
<td>13.6 Project Expeditors and Coordinators</td>
<td>470</td>
</tr>
<tr>
<td>13.7 Pure Project Organizations</td>
<td>472</td>
</tr>
<tr>
<td>13.8 Matrix Organizations</td>
<td>474</td>
</tr>
</tbody>
</table>