PROJECT PAIN RELIEVER
A JUST-IN-TIME HANDBOOK FOR ANYONE MANAGING PROJECTS

Dave Garrett

J.ROSS PUBLISHING
### CONTENTS

<table>
<thead>
<tr>
<th>Section</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>Dedication</td>
<td>vii</td>
</tr>
<tr>
<td>Preface</td>
<td>ix</td>
</tr>
<tr>
<td>Acknowledgement</td>
<td>xiii</td>
</tr>
<tr>
<td>Contributors</td>
<td>xv</td>
</tr>
<tr>
<td>About the Editor</td>
<td>xxv</td>
</tr>
</tbody>
</table>

**PART A: Leadership—The Art of Project Management**

**Chapter 1: Focusing Your Efforts**

1.1: Whom do I have to please? ............................................. 3
1.2: How do I define *success* on this project? ......................... 3
1.3: Different people want different things at different times.......... 7
1.4: I'm technically on track, but not accomplishing what people wanted. 11
1.5: I feel like I need to start over .................................... 14
1.6: I feel all alone. Where can I turn for advice? .................... 17
1.7: Management just changed the goals. How do I reset the direction? 20
1.8: I'm having trouble making decisions .................................. 22
1.9: Sponsors won't decide what they want ................................ 27
1.10: What my sponsor wants doesn't make sense .......................... 32
1.11: What makes my project important? ................................. 36

**Chapter 2: Motivating People**

2.1: I feel like I'm the only one who cares ................................ 43
2.2: Team members are not excited about their work .................... 43
2.3: Team members question whether the project is worth doing ....... 47
2.4: People feel like they don't get credit for the work they do ...... 50
2.5: My team doesn't believe in their ability to execute ............... 55
2.6: My team doesn't believe in the plan or schedule .................. 58
2.7: My team doesn't believe in me as a manager ....................... 62

**Chapter 3: Effectively Communicating**

3.1: How do I gain my team's trust? .................................. 69
3.2: I don't understand what my stakeholders want .................... 74
3.3: My team members misunderstand or will not follow my directions. 78
3.4: What should my relationships with my team look like? ............. 81
3.5: What should my relationship with my sponsor look like? ........... 85
3.6: People say they don't know what is going on ....................... 89
3.7: I can't get people to see my point of view ........................ 93
3.8: Someone on my team has an answer, but I can't get it out of them. 98
3.9: How do I deliver bad news? ..................................... 102
3.10: I can't get management to resolve an issue or dispute .......... 106
3.11: My boss won’t listen to me................................................................. 110
3.12: I can’t get the team to talk to each other effectively......................... 115

Chapter 4: Navigating People Challenges.................................................. 123
4.1: The office politics are killing me.......................................................... 123
4.2: My sponsor doesn’t trust me or give me the authority I need.................. 127
4.3: My team members pad their estimates................................................ 131
4.4: Some team members lack the skills they need...................................... 135
4.5: Other projects keep stealing my resources............................................ 138
4.6: My team isn’t really a team................................................................. 141
4.7: My team spends more time arguing than working.................................. 145
4.8: There is too much finger pointing....................................................... 151
4.9: People around me have hidden agendas.............................................. 155
4.10: I do too much work to manage anything............................................ 158

PART B: Management—The Science of Project Management....................... 163

Chapter 5: Dealing With Constraints, Assumptions, and Scope..................... 165
5.1: We took on too much........................................................................... 165
5.2: Everything has changed. I need to reset goals and expectations.............. 169
5.3: We don’t have the resources we need.................................................. 172
5.4: We’re fine, but over budget............................................................... 175
5.5: We’re fine, but short on time............................................................... 179
5.6: We can get everything done on time and under budget, but not very well 184
5.7: My project’s end point is a moving target.......................................... 188
5.8: Part of my project has no end to it..................................................... 192
5.9: The requirements keep changing....................................................... 195

Chapter 6: Building and Delivering on Requirements.................................. 199
6.1: My sponsor told me what to do, but there’s not enough detail................. 199
6.2: We ended up with the wrong design.................................................... 203
6.3: We have the wrong technology for the job......................................... 207
6.4: The design meets the requirements, but does not satisfy the project’s goal 210
6.5: Beyond being done, how do I measure quality?.................................... 213
6.6: The team is frustrated with rework based on changing requirements...... 216
6.7: Our specifications are unclear............................................................ 220
6.8: We spend too much time on documentation....................................... 223
6.9: Sponsors complain that documentation and training are insufficient........ 227

Chapter 7: Planning..................................................................................... 231
7.1: I don’t understand why we need to plan so much.................................. 231
7.2: How do I break down a project into smaller parts?............................... 235
7.3: Everything is top priority..................................................................... 238
7.4: Someone must have done this before. Where do I find more info?........ 242
7.5: I have no idea how to estimate how long this will take........................ 246
7.6: The project management software is not helping me........................... 251
7.7: My schedule is totally unrealistic....................................................... 255
7.8: It’s hard for me to tell what is important (the critical path)............... 260
7.9: I made some wrong assumptions....................................................... 268
7.10: The company’s project management process doesn’t work for me....... 273
7.11: Everything is urgent, and I’m behind............................................... 278
7.12: Oops, I forgot a chunk of work that needs to be done .................................................. 281
7.13: We have no Plan B ........................................................................................................ 285
7.14: Whenever I propose a project schedule, I am asked to compress it .......................... 288

Chapter 8: Managing People Day to Day .............................................................................. 293
8.1: Meetings are a waste of time. .......................................................................................... 293
8.2: Vendors are not delivering ............................................................................................. 298
8.3: People ignore my emails ................................................................................................. 302
8.4: I may not have the right team ....................................................................................... 305
8.5: I am not sure how much process is enough ................................................................. 311
8.6: I do not know enough technical stuff to manage .......................................................... 314
8.7: There are too many issues to handle in a timely fashion ............................................ 317
8.8: How much status is enough? ......................................................................................... 324
8.9: I don't know how to test to ensure things will work ..................................................... 329
8.10: I can't work well with people at a distance ................................................................... 332
8.11: I don't know how to balance my project and team needs! ......................................... 337

Chapter 9: Managing Risks .................................................................................................. 345
9.1: I didn't realize what could happen if this project fails .................................................. 345
9.2: Problems keep popping up that I did not expect .......................................................... 349
9.3: The importance of my project changed ......................................................................... 355
9.4: My project is too dependent on a few key people ......................................................... 359
9.5: Some of this project is beyond my control .................................................................... 363
9.6: Costs are much higher than we thought ....................................................................... 368
9.7: I don't know if a real risk is an issue ............................................................................. 372
9.8: How do I know what might be a problem in the future? ............................................ 376
9.9: Should we end this project early? ................................................................................ 382
9.10: There's been a crisis, beyond the scope of my project! ............................................. 385

Index .................................................................................................................................... 391