CHAPTER 3 **The Project Manager**  

3.1 Project Management and the Project Manager  103  
3.2 Special Demands on the Project Manager  108  
3.3 Attributes of Effective Project Managers  118  
3.4 Problems of Cultural Differences  124  

**PROJECT MANAGEMENT IN PRACTICE**  
Churchill as a Project Manager  107  
A Surprise "Director of Storm Logistics" for Katrina  109  
Channel Tunnel  115  
Why Project Managers Need to Have Local Knowledge  123  
Success at Energo by Integrating Two Diverse Cultures  126  

**CASE: The National Jazz Hall of Fame**  134  

**DIRECTED READING:** What It Takes to Be a Good Project Manager  140  

CHAPTER 4 **Managing Conflict and the Art of Negotiation**  145  

4.1 Conflict and the Project Life Cycle  148  
4.2 The Nature of Negotiation  155  
4.3 Partnering, Chartering, and Scope Change  156  
4.4 Some Requirements and Principles of Negotiation  161  

**PROJECT MANAGEMENT IN PRACTICE**  
Quickly Building a School through Negotiation  147  
Consideration of Waste During Project Implementation  154  
Habitat for Humanity Wins a Big One  157  
Project Assessment and Recovery  163  

**DIRECTED READING:** Methods of Resolving Interpersonal Conflict  168  

CHAPTER 5 **The Project in the Organizational Structure**  175  

5.1 Projects in a Functional Organization  177  
5.2 Projects in a Projectized Organization  180  
5.3 Projects in a Matrixed Organization  183  
5.4 Projects in Composite Organizational Structures  188  
5.5 Selecting a Project Form  189  
5.6 The Project Management Office (PMO)  192  
5.7 The Project Team  197  
5.8 Human Factors and the Project Team  200  

**PROJECT MANAGEMENT IN PRACTICE**  
Managing Risk in a Competitive Market  180  
Software Firm Yunio Avoids Complex Technologies  187  
Trinatronie, Inc.  191  
A Project Management Office Success for the Transportation Security Administration  193  
The Empire Uses Floating Multidisciplinary Teams  199  
South African Repair Success through Teamwork  204
CHAPTER 6 Project Activity and Risk Planning 221

6.1 Initial Project Coordination and the Project Charter 224
6.2 Starting the Project Plan: The WBS 232
6.3 Human Resources: The RACI Matrix and Agile Projects 240
6.4 Interface Coordination through Integration Management 245
6.5 Project Risk Management 249

PROJECT MANAGEMENT IN PRACTICE
- Beagle 2 Mars Probe a Planning Failure 222
- Child Support Software a Victim of Scope Creep 225
- Timetable Scheduling and Operational Plan Generation for London Underground 227
- Facebook Risks Interruption to Move a Terabyte 230
- Disaster Project Planning in Iceland 243
- Trying to Install a Wind Farm in the Middle of the North Sea 246
- Ail Acquisition Failure Questions Recommended Practice 248
- Risk Analysis vs. Budget/Schedule Requirements in Australia 250
- Ignoring Risk Contrasted with Recognizing Risk in Two Industries 255

CASE: Caprico 268
DIRECTED READING: Planning for Crises in Project Management 275

CHAPTER 7 Budgeting: Estimating Costs and Risks 283

7.1 Estimating Project Budgets 284
7.2 Improving the Process of Cost Estimating 297
7.3 Risk Estimation 307

PROJECT MANAGEMENT IN PRACTICE
- Pathfinder Mission to Mars—on a Shoestring 285
- Oresund Bridge: Seeing Projects Through Different Lenses 288
- Managing Costs at Massachusetts' Neighborhood Health Plan 291
- Completing the Limerick Nuclear Facility Under Budget 298
- The Emanon Aircraft Corporation 304

CASE: Gujarat Auto 321
DIRECTED READING: Three Perceptions of Project Cost 324

CHAPTER 8 Scheduling 331

8.1 Background 331
8.2 Network Techniques: PERT (ADM) and CPM (PDM) 334
8.3 Risk Analysis Using Simulation with Crystal Ball® 363
8.4 Usim? These Tools 370
CHAPTER 9 Resource Allocation 383

9.1 Critical Path Method—Crashing a Project 385
9.2 The Resource Allocation Problem 394
9.3 Resource Loading 396
9.4 Resource Leveling 399
9.5 Constrained Resource Scheduling 404
9.6 Multiproject Scheduling and Resource Allocation 410
9.7 Goldratt’s Critical Chain 414

PROJECT MANAGEMENT IN PRACTICE
Expediting Los Angeles Freeway Repairs after the Earthquake 384
Architectural Associates, Inc. 387
Thirty Days to Rescue 393
Benefit/Cost Analysis Saves Chicago’s Deep Tunnel Project 395
Benefits of Resource Constraining at Pennsylvania Electric 409
CASE: D. U. Singer Hospital Products Corp. 426

CHAPTER 10 Monitoring and Information Systems 433

10.1 The Planning-Monitoring-Controlling Cycle 434
10.2 Information Needs and Reporting 441
10.3 Earned Value Analysis 446
10.4 Computerized PMIS (Project Management Information Systems) 457

PROJECT MANAGEMENT IN PRACTICE
Tracking Scope Creep: A Project Manager Responds 434
Drug Counseling Program 441
Earned Value at CERN 455
CASE: Kroon Chemischc Fabriek 466

CHAPTER 11 Project Control 471

11.1 The Fundamental Purposes of Control 475
11.2 Three Types of Control Processes 476
11.3 The Design of Control Systems 485
11.4 Control of Change and Scope Creep 493
11.5 Control: A Primary Function of Management 497

PROJECT MANAGEMENT IN PRACTICE
Regaining Control of Nuclear Fusion 473
Delhi Metro 477
CHAPTER 12 Project Auditing  517

12.1 Purposes of Evaluation—Goals of the System  518
12.2 The Project Audit  521
12.3 The Project Audit Life Cycle  526
12.4 Some Essentials of an Audit/Evaluation  529
12.5 Measurement  532

PROJECT MANAGEMENT IN PRACTICE
Lessons from Auditing 110 Client/Server and Open Systems Projects  521
Management of the Typhoon Project  527
CASE: Theater High Altitude Area Defense (THAAD): Five Failures and Counting (B)  537
DIRECTED READING: An Assessment of Postproject Reviews  540

CHAPTER 13 Project Termination  547

13.1 The Varieties of Project Termination  548
13.2 When to Terminate a Project  553
13.3 The Termination Process  558
13.4 The Final Report—A Project History  564
13.5 Afterword  566

PROJECT MANAGEMENT IN PRACTICE
Project Termination Practices in Indian Industry  550
Pulling the Plug: Projects in a Risky World  552
Terminating the Superconducting Super Collider Project  557
When You Have to Kill a Project  564

Photo and Copyright Credits  571

Name Index  573

Subject Index  579

Please visit http://www.wiley.com/go/global/meredith for Appendices.