CONTENTS

Preface 15

Chapter 1  Introduction: Why Project Management? 21
PROJECT PROFILE: Rescue of Chilean Miners 22

Introduction 24
1.1 What is a Project? 25
   General Project Characteristics 26
1.2 Why are Projects Important? 29
   PROJECT PROFILE: Projects in China: Pushing the Innovative Envelope 30
1.3 Project Life Cycles 31
   □ PROJECT MANAGERS IN PRACTICE: Damien Baxter, Arrium Limited 34
1.4 Determinants of Project Success 35
   □ PROJECT MANAGEMENT RESEARCH IN BRIEF: Assessing Information Technology (IT)
     Project Success 37
1.5 Developing Project Management Maturity 38
1.6 Project Elements and Text Organization 42
   Summary 45
   Key Terms 47
   Discussion Questions 47
   Case Study 1.1 MegaTech, Inc. 47
   Case Study 1.2 Continuing Education Center at TOBB University of Economics
     and Technology 48
   Case Study 1.3 Disney's Expedition Everest 48
   Internet Exercises 50
   PMP Certification Sample Questions 50
   Notes 50

Chapter 2  The Organizational Context: Strategy, Structure, and Culture 52
PROJECT PROFILE: The U.S. Army Returns to the Era of Blimps 53

Introduction 54
2.1 Projects and Organizational Strategy 55
2.2 Stakeholder Management 58
   Identifying Project Stakeholders 58
   Managing Stakeholders 61
2.3 Organizational Structure 64
2.4 Forms of Organizational Structure 64
   Functional Organizations 65
   Project Organizations 67
   Matrix Organizations 69
   Moving to Heavyweight Project Organizations 71
   □ PROJECT MANAGEMENT RESEARCH IN BRIEF: The Impact of Organizational Structure
     on Project Performance 72
2.5 Project Management Offices 73
Chapter 4 Leadership and the Project Manager 127
PROJECT PROFILE: Aziza Chaouni and Her Project to Save a River 128
Introduction 129
4.1 Leaders versus Managers 129
4.2 How the Project Manager Leads 131
Acquiring Project Resources 131
Motivating and Building Teams 132
Having a Vision and Fighting Fires 132
Communicating 132
PROJECT MANAGEMENT RESEARCH IN BRIEF: Leadership and Emotional Intelligence 135
4.3 Traits of Effective Project Leaders 135
Conclusions About Project Leaders 136
PROJECT PROFILE: Dr. Elattuvalapil Sreedharan, India’s Project Management Rock Star 137
Leading and Time Orientation 138
4.4 Project Champions 139
Champions—Who Are They? 140
What Do Champions Do? 141
How to Make a Champion 142
PROJECT MANAGERS IN PRACTICE: Julie Slater and Kerry Anderson, CLLM 143
4.5 The New Project Leadership 144
PROJECT PROFILE: The Challenge of Managing Internationally 145
4.6 Project Management Professionalism 145
Summary 147
Key Terms 148
Discussion Questions 148
Case Study 4.1 In Search of Effective Project Managers 149
Case Study 4.2 Finding the Emotional Intelligence to Be a Real Leader 150
Case Study 4.3 Problems with John 150
Internet Exercises 153
PMP Certification Sample Questions 153
Notes 154

Chapter 5 Scope Management 156
PROJECT PROFILE: The Expeditionary Fighting Vehicle 157
Introduction 159
5.1 Conceptual Development 160
The Statement of Work 162
5.2 The Scope Statement 164
The Work Breakdown Structure 165
Purposes of the Work Breakdown Structure 166
The Organization Breakdown Structure 171
The Responsibility Assignment Matrix 172
PROJECT PROFILE: Defining a Project Work Package 174
5.3 Work Authorization 174
5.4 Scope Reporting 175
PROJECT MANAGEMENT RESEARCH IN BRIEF: Information Technology (IT) Project “Death Marches”: What Is Happening Here? 176
5.5 Control Systems 178
Configuration Management 178
Chapter 6 Project Team Building, Conflict, and Negotiation 196

PROJECT PROFILE: Plugging a Leaking Oil Well—BP's Disaster Response 197

Introduction 200

6.1 Building the Project Team 200
   Identify Necessary Skill Sets 200
   Identify People Who Match the Skills 200
   Talk to Potential Team Members and Negotiate with Functional Heads 201
   Build in Fallback Positions 202
   Assemble the Team 203

6.2 Characteristics of Effective Project Teams 203
   A Clear Sense of Mission 203
   A Productive Interdependency 203
   Cohesiveness 204
   Trust 204
   Enthusiasm 204
   Results Orientation 205

6.3 Reasons Why Teams Fail 205
   Poorly Developed or Unclear Goals 205
   Poorly Defined Project Team Roles and Interdependencies 206
   Lack of Project Team Motivation 206
   Poor Communication 206
   Poor Leadership 206
   Turnover Among Project Team Members 207
   Dysfunctional Behavior 207

6.4 Stages in Group Development 207
   Stage One: Forming 207
   Stage Two: Storming 208
   Stage Three: Norming 208
   Stage Four: Performing 209
   Stage Five: Adjourning 209
   Punctuated Equilibrium 209
Chapter 6 Risk Management

6.5 Achieving Cross-Functional Cooperation
   Superordinate Goals
   Rules and Procedures
   Physical Proximity
   Accessibility
   Outcomes of Cooperation: Task and Psychosocial Results

6.6 Virtual Project Teams
   PROJECT PROFILE: Tele-Immersion Technology Eases the Use of Virtual Teams

6.7 Conflict Management
   What Is Conflict?
   Sources of Conflict
   Methods for Resolving Conflict

6.8 Negotiation
   Questions to Ask Prior to the Negotiation
   Principled Negotiation
   Invent Options for Mutual Gain
   Insist on Using Objective Criteria

Summary
Key Terms
Discussion Questions
Case Study 6.1 Columbus Instruments
Case Study 6.2 The Bean Counter and the Cowboy
Case Study 6.3 Johnson & Rogers Software Engineering, Inc.
Exercise in Negotiation
Internet Exercises
PMP Certification Sample Questions
Notes

Chapter 7 Risk Management

PROJECT PROFILE: Haitian Earthquake Relief

Introduction
PROJECT MANAGERS IN PRACTICE: Mohammed Al-Sadiq, Saudi Aramco Oil Company

7.1 Risk Management: A Four-Stage Process
   Risk Identification
   Analysis of Probability and Consequences
   Risk Mitigation Strategies
   Use of Contingency Reserves
   Other Mitigation Strategies
   Control and Documentation

PROJECT PROFILE: Collapse of Shanghai Apartment Building

7.2 Project Risk Management: An Integrated Approach

Summary
Key Terms
Solved Problem
Discussion Questions
Problems
Case Study 7.1 Classic Case: de Havilland’s Falling Comet
Case Study 7.2 Nicoll Highway Collapse
Chapter 8  Cost Estimation and Budgeting  263
   PROJECT PROFILE:  Cost Overruns Continue to Dog Important Projects  264
8.1 Cost Management  266
   Direct Versus Indirect Costs  267
   Recurring Versus Nonrecurring Costs  268
   Fixed Versus Variable Costs  269
   Normal Versus Expedited Costs  269
8.2 Cost Estimation  270
   Learning Curves in Cost Estimation  272
   Software Project Estimation—Function Points  276
   ■ PROJECT MANAGEMENT RESEARCH IN BRIEF:  Software Cost Estimation  276
   Problems with Cost Estimation  278
   ■ PROJECT MANAGEMENT RESEARCH IN BRIEF:  "Delusion and Deception" Taking Place in Large Infrastructure Projects  280
8.3 Creating a Project Budget  281
   Top-Down Budgeting  281
   Bottom-Up Budgeting  282
   Activity-Based Costing  282
8.4 Developing Budget Contingencies  284
   Summary  286
   Key Terms  287
   Solved Problems  287
   Discussion Questions  288
   Problems  289
   Case Study 8.1 The Dulhasti Power Plant  290
   Case Study 8.2 After the Oil  291
   Internet Exercises  294
   PMP Certification Sample Questions  294
   Integrated Project—Developing the Cost Estimates and Budget  295
   Notes  297

Chapter 9  Project Scheduling: Networks, Duration Estimation, and Critical Path  299
   PROJECT PROFILE:  South Africa Gets Stadiums Ready for 2010 World Cup  300
Introduction  302
9.1 Project Scheduling  302
9.2 Key Scheduling Terminology  304
9.3 Developing a Network  305
   Labeling Nodes  306
   Serial Activities  306
   Concurrent Activities  306
   Merge Activities  307
   Burst Activities  307
Chapter 11  Critical Chain Project Scheduling  368

PROJECT PROFILE: Switzerland Celebrates Completion of World's Longest Tunnel  369
Introduction  370
11.1 The Theory of Constraints and Critical Chain Project Scheduling  371
   Theory of Constraints  371
   Common Cause and Special Cause Variation  372
11.2 CCPM and the Causes of Project Delay  374
   Method One: Overestimation of Individual Activity Durations  374
   Method Two: Project Manager Safety Margin  375
   Method Three: Anticipating Expected Cuts from Top Management  375
11.3 How Project Teams Waste the Extra Safety They Acquire  375
   Method One: The Student Syndrome  376
   Method Two: Failure to Pass Along Positive Variation  376
   Method Three: Negative Consequences of Multitasking  377
   Method Four: Delay Caused by Activity Path Merging  378
11.4 The Critical Chain Solution to Project Scheduling  378
   Developing the Critical Chain Activity Network  380
   Critical Chain Solutions Versus Critical Path Solutions  382
PROJECT PROFILE: Eli Lilly Pharmaceuticals and Its Commitment to Critical
   Chain Project Management  384
11.5 Critical Chain Solutions to Resource Conflicts  385
11.6 Critical Chain Project Portfolio Management  386
   PROJECT MANAGEMENT RESEARCH IN BRIEF: Advantages of Critical Chain
   Scheduling  388
11.7 Critiques of CCPM  389
   Summary  390
   Key Terms  391
   Solved Problem  392
   Discussion Questions  392
   Problems  393
   Case Study 11.1 Judy's Hunt for Authenticity  395
   Case Study 11.2 Ramstein Products, Inc.  396
   Internet Exercises  397
   Notes  397

Chapter 12  Resource Management  399

PROJECT PROFILE: Nissan LEAF: New Fuel Economy Champ  400
Introduction  401
12.1 The Basics of Resource Constraints  402
   Time and Resource Scarcity  402
12.2 Resource Loading  404
Chapter 14  Project Closeout and Termination  467

PROJECT PROFILE: New Jersey Kills Hudson River Tunnel Project  468

Introduction  469

14.1 Types of Project Termination  470

■ PROJECT MANAGERS IN PRACTICE: Mike Brown, Rolls-Royce Plc  470

14.2 Natural Termination—The Closeout Process  471

■ PROJECT MANAGEMENT RESEARCH IN BRIEF: Project Termination in the IT Industry  486

Finishing the Work  472
Handing Over the Project  472
Gaining Acceptance for the Project  473
Harvesting the Benefits  473
Reviewing How It All Went  474
Putting It All to Bed  475
Disbanding the Team  475

What Prevents Effective Project Closeouts?  480

14.3 Early Termination for Projects  480

Making the Early Termination Decision  482
■ PROJECT PROFILE: The Zion Nuclear Plant Tear-Down  483
Shutting Down the Project  484

Allowing for Claims and Disputes  487

14.4 Preparing the Final Project Report  488

Conclusion  489

Summary  489
Key Terms  490
Discussion Questions  490
Case Study 14.1 Project Libra: To Terminate or Not to Terminate  491
Case Study 14.2 The Project That Wouldn’t Die  491
Case Study 14.3 Eight Years in the Making  492
Internet Exercises  493
PMP Certification Sample Questions  493
Notes  494

Appendix A  496
Appendix B  497
Glossary  507
Company Index  520
Name Index  522
Subject Index  525