The Essentials of Project Management

Fourth Edition

DENNIS LOCK

GOWER
Contents

List of Figures ix
Preface xiii

1  Introduction to Projects and their Management 1
   Project Fundamentals 1
   Project Characteristics 1
   People and Organizations 3
   Project Life Cycles and Life Histories 4
   Factors Relevant to Success or Failure 5
   Relationship Between the Three Primary Objectives 6
   Perceptions of Project Success or Failure Beyond the Three
      Primary Objectives 9
   Benefits Realization 11
   Principal Organizations Representing the Project
      Management Profession 12
   References 13

2  Defining the Project Task 15
   Projects Which are Impossible to Define Accurately 16
   Checklists 17
   Defining the Project Scope 20
   The Contractor’s Strategy 21
   Specifications for Internally Funded Development Projects 23
   The Project Specification and Version Control 26

3  Estimating the Project Costs 29
   Cost Elements 29
   Accuracy of Cost Estimates 30
   Standard Estimating Tables 31
   Compiling the Task List 32
   Documenting the Cost Estimates 32
   Collecting Departmental Estimates 34
   The Estimating Abilities of Different People 35
   Estimates for Material and Equipment Costs 36
   Below the Line Costs 38
   Reviewing the Cost Estimates 40
4 Managing Risk
Identifying the Possible Risks 43
Risk Appraisal and Analysis 44
Risk Register 46
Methods for Dealing with Risks 47
Obtaining Insurance 50

5 Organizing the Project
Matrix Organizations 51
Project Team Organization 55
Team or Matrix: which Organization is Best? 57
Hybrid Organizations 59
Contract Matrix Organizations 60
Joint Venture Projects 61
The Project Manager 62
Project Management Office (PMO) 65

6 Work Breakdown Structures
The WBS Concept 67
Coding Systems 72
Benefits of a Logical Coding System 75
Choosing a Coding System 79
What Happens when the Customer Says 'You Shall Use my Coding System!'? 80

7 Planning the Timescale
Bar Charts 83
Critical Path Analysis 87
Two Different Network Notation Systems 87
Critical Path Networks Using Arrow Diagrams 88
Precedence Network Diagrams 91
Planning the Furniture Project by Critical Path Network 94
Level of Detail in Network Diagrams 95
Milestones 99
Is the Predicted Timescale too Long? 99
Early Consideration of Resource Constraints 100

8 Scheduling Project Resources
Resource Scheduling 103
The Role of Network Analysis in Resource Scheduling 104
Introducing the Garage Project 104
Garage Project Network Planning 107
A First Look at the Garage Project Resource Schedule 108
Float 109
CONTENTS

Garage Project Resource Scheduling 112
Computer Scheduling of the Garage and Other Projects 115
Recapitulation 121

9 Implementing the Project Plan 123
Project Authorization 123
Preliminary Organization of the Project 124
Physical Preparations and Organization 128
Getting Work Started 130
Detailed Plans and Work Instructions 131
Managing Progress 133
Progress Monitoring and Schedule Updating 134
When the News is Bad 137
Progress Meetings 139
Project Progress Reports 141

10 Managing Purchasing 143
Outline of the Purchasing Function 143
Specifying the Goods to be Purchased 144
Early Ordering of Long-lead Items 146
Choosing the Best Supplier 146
Purchase Order 150
Expediting 152
Shipping, Port and Customs Formalities 154
Goods Receipt 155
Shortages 155
Vendors' Documents 156

11 Managing Changes 159
The Impact of Changes in Relation to the Project Life Cycle 159
Classification of Changes 160
Change Authorization Procedures 160
Registration and Progressing 162
Formal Procedures for External Change Requests 163
Formal Procedure for Internal Change Requests 165
Design Freeze 167
The Interchangeability Rule 167
Emergency Modifications 167

12 Managing Costs 173
A Checklist of Cost Management Factors 173
Cost Budgets 174
Milestone Analysis 176
A Simple Performance Analysis Method for Design Engineering 180
An Outline of Earned Value Analysis 180
Effect of Changes on Earned Value Analysis 185
The Project Ledger Concept 186
Predicting Profitability for a Project 187
Managing Cash Flow 189
Closing the Project Down 192

13 Corporate Managers' Support for the Project Manager 195
Costs and Benefits of Project Management 195
Active Support from Senior Management for Project Management 198
Reference 201

Select Bibliography 203
Index 207