Program Management of Technology Endeavours

Lateral Thinking in Large Scale Government Program Management

Ali M. Al-Khouri
# Contents

*List of Figures*  
List of Tables  
Foreword  
Robert Kaplan and David Norton  
Preface

## 1 Introduction

1.1 Introduction to the book  
1.2 Objective  
1.3 What are portfolios, programs, and projects?  
1.3.1 Relationships among portfolios, programs, and projects in an organisation  
1.4 The importance of portfolio, program, and project management  
1.5 Program and project management practices – Government vs Enterprise  
1.5.1 ‘Accidental project managers’ – survey details on public-sector projects  
1.5.2 Project management implementation – observations from the government sector  
1.6 Project management standards for government technology endeavours  
1.7 Definition and classification of programs and projects – small, medium, and large  
1.8 The structure of this book  
1.9 Conclusion

## 2 Project Management Philosophy

2.1 Project management overview  
2.1.1 Need for project management  
2.1.2 Why does project management matter?  
2.2 Research in project management  
2.2.1 Project management in practice  
2.2.2 Popular project management methodologies and standards
2.3 Typical project life cycle 26
2.4 The life of a project manager 27
2.5 What is a project management office? 31
   2.5.1 What is the purpose of a PMO? 32
   2.5.2 Do PMOs and project managers play the same role? 34
2.6 Project interdependencies 37
2.7 Alignment of projects within overall program benefits 38
2.8 Conclusion 40

3 Program Management Philosophy and the Importance of a PgMO 42
   3.1 Program management overview and common misconceptions 42
      3.1.1 Identification and definition of a program 43
      3.1.2 Program management and project management 45
      3.1.3 Some common misconceptions 48
   3.2 Program manager's role and attributes 49
   3.3 Research in program management 52
      3.3.1 Program management themes 54
   3.4 Program strategy alignment 56
   3.5 Program benefits and business value management 59
      3.5.1 Benefits realisation plan 61
      3.5.2 Delivering program benefits 62
   3.6 Program stakeholder engagement 62
   3.7 Program governance 65
      3.7.1 Phase-gate reviews 67
      3.7.2 Periodic 'health checks' 67
      3.7.3 Program governance board 68
   3.8 Typical program life cycle 69
   3.9 Common program management challenges and means to overcome them 70
      3.9.1 Human resources 70
      3.9.2 Quality 70
      3.9.3 Communication 71
      3.9.4 Information 71
      3.9.5 Risk 72
      3.9.6 Change and stakeholder alignment 72
      3.9.7 Integration 72
   3.10 Importance of the program management office 73
      3.10.1 Do PMOs and PgMOs mean the same? 74
      3.10.2 Role of a program management office 76
### Contents

<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>3.11</td>
<td>Program monitoring and control</td>
<td>79</td>
</tr>
<tr>
<td>3.12</td>
<td>How do PgMOs succeed?</td>
<td>81</td>
</tr>
<tr>
<td>3.13</td>
<td>Conclusion</td>
<td>85</td>
</tr>
</tbody>
</table>

### 4 Overview of Various Project and Program Management Standards

<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>4.1</td>
<td>The project management methodology – the standards jungle</td>
<td>87</td>
</tr>
<tr>
<td>4.2</td>
<td>Handshake between SDLC and project management for technology projects</td>
<td>88</td>
</tr>
<tr>
<td>4.3</td>
<td>Overview of PMBOK, PRINCE2, ISO10006, and ISO21500</td>
<td>92</td>
</tr>
<tr>
<td>4.3.1</td>
<td>PMBOK</td>
<td>92</td>
</tr>
<tr>
<td>4.3.2</td>
<td>PRINCE2</td>
<td>93</td>
</tr>
<tr>
<td>4.3.3</td>
<td>ISO 10006</td>
<td>93</td>
</tr>
<tr>
<td>4.3.4</td>
<td>ISO 21500</td>
<td>94</td>
</tr>
<tr>
<td>4.4</td>
<td>Comparison among various project management methodologies and standards</td>
<td>94</td>
</tr>
<tr>
<td>4.4.1</td>
<td>Processes</td>
<td>95</td>
</tr>
<tr>
<td>4.4.2</td>
<td>Senior management and project manager responsibility</td>
<td>96</td>
</tr>
<tr>
<td>4.4.3</td>
<td>Focus area</td>
<td>96</td>
</tr>
<tr>
<td>4.4.4</td>
<td>Stakeholders and customers</td>
<td>97</td>
</tr>
<tr>
<td>4.4.5</td>
<td>Documentation</td>
<td>97</td>
</tr>
<tr>
<td>4.4.6</td>
<td>People management</td>
<td>97</td>
</tr>
<tr>
<td>4.4.7</td>
<td>Quality management</td>
<td>97</td>
</tr>
<tr>
<td>4.4.8</td>
<td>Product realisation</td>
<td>98</td>
</tr>
<tr>
<td>4.4.9</td>
<td>Supplier relationship</td>
<td>98</td>
</tr>
<tr>
<td>4.5</td>
<td>Overview of various program management standards/frameworks</td>
<td>98</td>
</tr>
<tr>
<td>4.5.1</td>
<td><em>The Standard for Program Management</em> by PMI</td>
<td>102</td>
</tr>
<tr>
<td>4.5.2</td>
<td>MSP by OGC</td>
<td>103</td>
</tr>
<tr>
<td>4.6</td>
<td>Why do large projects fail?</td>
<td>105</td>
</tr>
<tr>
<td>4.6.1</td>
<td>Key findings of the Gartner survey</td>
<td>105</td>
</tr>
<tr>
<td>4.6.2</td>
<td>Underlying reasons for the failure of large projects</td>
<td>106</td>
</tr>
<tr>
<td>4.7</td>
<td>Case studies of a few failed large projects</td>
<td>109</td>
</tr>
<tr>
<td>4.7.1</td>
<td>NASA, USA Mars climate orbiter project</td>
<td>109</td>
</tr>
<tr>
<td>4.7.2</td>
<td>Heathrow Terminal 5, UK</td>
<td>110</td>
</tr>
<tr>
<td>4.7.3</td>
<td>Patient Administration System, Western Australia Department of Health</td>
<td>111</td>
</tr>
</tbody>
</table>
5.7 PROMOTE and the danger zone: people, process, and technology 142
5.8 Working assumptions 143
5.9 PROMOTE design model 145
  5.9.1 PROMOTE phases: phase one 147
  5.9.2 PROMOTE Phases: Phase Two 149
  5.9.3 Why a two-phased methodology? 153
5.10 Techniques and tools 154
5.11 Inputs 156
5.12 Scope 157
5.13 Outputs 160
5.14 Practice 163
5.15 Testing the methodology 164
5.16 The roles of program manager and project manager in PROMOTE 167
  5.16.1 Neutral mentor 172
5.17 Conclusion 172

6 PROMOTE Processes 175
  6.1 Design and structure 175
  6.2 Senior management responsibility and support 176
  6.3 Project management life cycle 178
  6.4 Project management organisation 180
    6.4.1 Project management responsibility 180
    6.4.2 Project/program management office 180
  6.5 Project planning, monitoring, and control 182
  6.6 Performance management 184
  6.7 Quality management 185
    6.7.1 PROMOTE and ISO 10006 185
  6.8 Risk management 187
  6.9 Customer/stakeholder focus and management 190
  6.10 Team management 191
  6.11 Consulting companies/contractor/vendor/supplier management 193
  6.12 Contract management 195
  6.13 Issue management 197
  6.14 Scope management 198
  6.15 Change management 200
  6.16 Communications management 202
  6.17 Conflict management 204
  6.18 Delivery management 204
7 Program Reporting and Controls

7.1 Program controls – the key to a successful program execution

7.1.1 Records management
7.1.2 Financial management
7.1.3 Schedule management
7.1.4 Communications management
7.1.5 Resource management
7.1.6 Technology management
7.1.7 Program metrics

7.2 Establishing the environment for successful control of large government programs

7.2.1 Program governance and organisation structure
7.2.2 Program monitoring and reporting mechanisms
7.2.3 Status/progress/performance reports
7.2.4 Feedback loops
7.2.5 Program/project audits and reviews

7.3 Program and project dashboards

7.4 Various program controls

7.4.1 Master schedule
7.4.2 Vendor/supplier/consultant schedule
7.4.3 Master budget
7.4.4 Cost control
7.4.5 Scope change
7.4.6 Program quality
7.4.7 Program risk control
7.4.8 Document control
7.4.9 Control of contracts

7.5 Program benefits realisation

7.6 Program closure

7.7 Perceived limitations of PROMOTE and future recommendations

7.8 Conclusion

8 PROMOTE Case Study

8.1 Introduction
8.2 National ID projects and the UAE experience
8.3 Identification of project director
8.4 Project management office 241
8.5 Project management 242
  8.5.1 Roles and responsibilities 244
8.6 Neutral mentor 245
8.7 Planning, communicating, and performance management 246
8.8 Learning lessons and transfer of knowledge 247
8.9 Critical success factors 248
8.10 Registration process 249
8.11 Supplier relationship management 250
8.12 Risk management 253
  8.12.1 Process flow summary 253
  8.12.2 Key roles and responsibilities for risk management 253
  8.12.3 Risks logs 254
8.13 Quality management process 261
  8.13.1 Key roles and responsibilities related to quality management 261
8.14 Communications management 262
  8.14.1 Communication Process 262
  8.14.2 Minutes of Meetings 262
8.15 Scope change management 267
  8.15.1 Scope change management 267
  8.15.2 Change request format template 268

9 Conclusion 273
  9.1 Managing a project 274
  9.2 Need for project management 275
  9.3 PROMOTE 275

References 279

Index 289