Inside Megaprojects
Understanding Cultural Practices in Project Management
# Table of Contents

Acknowledgements ............................................. 7

Contributors .................................................. 9

CHAPTER 1 .................................................... 13
Introduction: Megaproject as Cultural Phenomenon

*Alfons Van Marrewijk*

CHAPTER 2 .................................................... 33
Catwalking a Bridge: A Longitudinal Study of a Transnational Megaproject and its Ritual Life

*Orvar Löfgren*

CHAPTER 3 .................................................... 69
Cultures of Coordination and Control: Digital Information and New Forms of Project Organising

*Jennifer Whyte*

CHAPTER 4 .................................................... 103
The Collabrynth of Cross-cultural Collaboration in the Panama Canal Megaproject

*Karen Smits, Alfons Van Marrewijk and Marcel Veenswijk*

CHAPTER 5 .................................................... 137
Knowledge Sharing in Megaprojects: A Case Study of a Co-location Approach

*Esra Bektas, Kristina Lauche and Hans Wamelink*
Dealing with Ambiguity in Complex Projects: Planned or Emergent Practices?

Neil Alderman and Chris Ivory