

Table of Contents

Introduction	7
Chapter I	
Overview	9
Chapter II	
Understanding Accountability	25
Chapter III	
Some Accountability Mechanisms.....	29
Chapter IV	
The IIM at the Inter American Development Bank.....	49
Chapter V	
Yacyretá Project.....	65
Chapter VI	
Termoelectrica del Golfo (TEG).....	79
Chapter VII	
Yacyreta Project 2.....	97
Chapter VIII	
Caña Brava Project.....	119
Chapter IX	
Reconstruction of Provincial Route 28.....	135
Chapter X	
Lessons learned and Recomendations.....	147
About the Authors	155