



# Project Management

Second Edition

Gary R. Heerkens



New York Chicago San Francisco Athens  
London Madrid Mexico City Milan New Delhi  
Singapore Sydney Toronto

# Contents

<b>Acknowledgments</b>	<b>ix</b>
<b>Introduction</b>	<b>xi</b>
<b>1. Congratulations! You're the Project Manager!</b>	<b>1</b>
The Accidental Project Manager	2
What Might You Encounter Out There?	3
About the Art and Science of Project Management	5
About This Book	6
Manager's Checklist for Chapter 1	7
<b>2. An Overview of Projects and Project Management</b>	<b>9</b>
Project Management: The Business Perspective	10
Project Management: The Process Perspective	10
Project Management: The Interpersonal and Behavioral Perspective	15
Project Management: The Organizational Management Perspective	18
Defining Project Success	22
Manager's Checklist for Chapter 2	24
<b>3. About the Role of Project Manager</b>	<b>27</b>
The Inherent Responsibilities of a Project Manager	27
Common Challenges You Can Expect to Face	29
Skill Requirements of the Project Manager	32
Functional Competencies of the Project Manager	37
The Project Manager's "Unofficial" Job Duties	39
The Value of Introspection and Self-Awareness	40

Communication Skills and the Project Manager	41
Conducting High-Quality Meetings	48
Manager's Checklist for Chapter 3	51
<b>4. How Companies Identify and Select the "Right" Projects</b>	<b>53</b>
Where Projects <i>Should</i> Come From	54
Critical Process #1: Identify Projects Through a Needs Analysis	55
Critical Process #2: Ensure a Solid Return on Investment	57
Critical Process #3: Assess the Relative Value of Your Project	62
Getting Off to a Good Start	63
Manager's Checklist for Chapter 4	64
<b>5. Planning and Estimating: The Foundation of Project Management</b>	<b>67</b>
An Introduction to Project Planning	68
An Introduction to Estimating	76
Manager's Checklist for Chapter 5	81
<b>6. Defining and Launching Your Project</b>	<b>83</b>
A Common Challenge in Project Definition	84
First, Thoroughly Understand the Problem, Need, or Opportunity	86
Second, Determine the Optimum Solution to the Problem, Need, or Opportunity	93
Third, Refine the Optimum Solution and Develop a Preliminary Project Plan	98
Fourth, Formally Launch the Project	104
The Unspoken Imperative: Evaluate the Political Environment	107
Key Documentation Used in the Project Definition Stage	108
Manager's Checklist for Chapter 6	111
<b>7. Building and Maintaining an Effective Team</b>	<b>113</b>
The Mechanics of Building a Team	114
Team Leadership Starts on Day 1!	118
Getting the Most from Your Team	123
Getting the Most from Individual Team Members	127
Manager's Checklist for Chapter 7	129
<b>8. Managing the Project Interfaces</b>	<b>131</b>
What Are Project Interfaces?	132
Internal Stakeholders and Their Roles	135

---

External Stakeholders and Their Roles	139
Other Interfaces	141
Special Considerations in Interface Management	143
Manager's Checklist for Chapter 8	147
<b>9. Preparing an Integrated Project Plan</b>	<b>149</b>
But First . . . Develop a Project Management Configuration Plan	150
Identifying What Needs to Be Done (Scope Management)	151
Identifying How Long It Will Take to Do Everything (Time Management)	160
Identifying How Much You'll Spend (Cost Management)	172
What About Project Management Software?	174
Key Documentation Used to Develop an Integrated Project Plan	176
Manager's Checklist for Chapter 9	178
<b>10. Addressing Risk and Uncertainty</b>	<b>181</b>
Overview of Risk and Uncertainty	182
Managing Risk: An Overview	184
Step 1. Identifying What Can Hurt You (Risk Identification)	185
Step 2. Assessing the Potential Damage (Risk Quantification)	188
Step 3. Determining the Biggest Threats to Your Project (Risk Analysis)	189
Step 4. Address the High-Threat Problems (Risk Response)	190
Managing Project Risk Is a Mindset	192
You Can't Fix Everything: Learn to Accommodate Uncertainty	192
Manager's Checklist for Chapter 10	198
<b>11. Ensuring Successful Project Execution</b>	<b>201</b>
What Project Control Really Means	202
Establishing a Baseline of Measurement	205
What Information Do You Need?	206
How Do You Gather Information?	206
Making Sure You Get Good Information	209
Analyzing the Information	210
How Should You React to the Information?	218
Manager's Checklist for Chapter 11	224
<b>12. Bringing the Project to a Successful Conclusion</b>	<b>225</b>
Early Termination: Not as Bad as You Think	225

Management Challenges at the End of the Project	227
Key Elements of Successful Project Closure	228
A Few More Words About Punch List Management	230
Developing a Project Completion Checklist	232
Transferring What You've Learned to Others	232
And So We've Reached the End	237
Manager's Checklist for Chapter 12	238
<b>Index</b>	<b>239</b>