Software Project Management
(Second Edition)

Bob Hughes and Mike Cotterell,
School of Information Management, University of Brighton

The McGraw-Hill Companies
# Contents

1 Introduction to software project management 1
1.1 Introduction 1
1.2 What is a project? 2
1.3 Software projects versus other types of project 3
1.4 Activities covered by software project management 3
1.5 Some ways of categorizing software projects 6
1.6 The project as a system 7
1.7 What is management? 8
1.8 Problems with software projects 9
1.9 Management control 11
1.10 Stakeholders 13
1.11 Requirement specification 14
1.12 Information and control in organizations 15
1.13 Conclusion 17
1.14 Further exercises 18

2 Step Wise: an overview of project planning 19
2.1 Introduction to Step Wise project planning 19
2.2 Step 0: Select project 20
2.3 Step 1: Identify project scope and objectives 22
2.4 Step 2: Identify project infrastructure 24
2.5 Step 3: Analyse project characteristics 27
2.6 Step 4: Identify project products and activities 28
2.7 Step 5: Estimate effort for each activity 32
2.8 Step 6: Identify activity risks 32
2.9 Step 7: Allocate resources 33
2.10 Step 8: Review/publicize plan 34
2.11 Steps 9 and 10: Execute plan and Lower levels of planning 35
2.12 Conclusion 35
2.13 Further Exercises 36

3 Project evaluation 37
3.1 Introduction 37
3.2 Strategic assessment 38
3.3 Technical assessment 40
<table>
<thead>
<tr>
<th>Section</th>
<th>Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>3.4</td>
<td>Cost–benefit analysis</td>
<td>40</td>
</tr>
<tr>
<td>3.5</td>
<td>Cash flow forecasting</td>
<td>42</td>
</tr>
<tr>
<td>3.6</td>
<td>Cost–benefit evaluation techniques</td>
<td>43</td>
</tr>
<tr>
<td>3.7</td>
<td>Risk evaluation</td>
<td>50</td>
</tr>
<tr>
<td>3.8</td>
<td>Conclusion</td>
<td>55</td>
</tr>
<tr>
<td>3.9</td>
<td>Further exercises</td>
<td>55</td>
</tr>
<tr>
<td>4</td>
<td>Selection of an appropriate project approach</td>
<td>57</td>
</tr>
<tr>
<td>4.1</td>
<td>Introduction</td>
<td>57</td>
</tr>
<tr>
<td>4.2</td>
<td>Choosing technologies</td>
<td>59</td>
</tr>
<tr>
<td>4.3</td>
<td>Technical plan contents list</td>
<td>63</td>
</tr>
<tr>
<td>4.4</td>
<td>Choice of process models</td>
<td>63</td>
</tr>
<tr>
<td>4.5</td>
<td>Structured methods</td>
<td>64</td>
</tr>
<tr>
<td>4.6</td>
<td>Rapid application development</td>
<td>64</td>
</tr>
<tr>
<td>4.7</td>
<td>The waterfall model</td>
<td>65</td>
</tr>
<tr>
<td>4.8</td>
<td>The V-process model</td>
<td>66</td>
</tr>
<tr>
<td>4.9</td>
<td>The spiral model</td>
<td>67</td>
</tr>
<tr>
<td>4.10</td>
<td>Software prototyping</td>
<td>67</td>
</tr>
<tr>
<td>4.11</td>
<td>Other ways of categorizing prototypes</td>
<td>70</td>
</tr>
<tr>
<td>4.12</td>
<td>Tools</td>
<td>71</td>
</tr>
<tr>
<td>4.13</td>
<td>A prototyping example</td>
<td>72</td>
</tr>
<tr>
<td>4.14</td>
<td>Incremental delivery</td>
<td>73</td>
</tr>
<tr>
<td>4.15</td>
<td>An incremental example</td>
<td>76</td>
</tr>
<tr>
<td>4.16</td>
<td>Selecting the most appropriate process model</td>
<td>76</td>
</tr>
<tr>
<td>4.17</td>
<td>Conclusion</td>
<td>77</td>
</tr>
<tr>
<td>4.18</td>
<td>Further exercises</td>
<td>77</td>
</tr>
<tr>
<td>5</td>
<td>Software effort estimation</td>
<td>79</td>
</tr>
<tr>
<td>5.1</td>
<td>Introduction</td>
<td>79</td>
</tr>
<tr>
<td>5.2</td>
<td>Where are estimates done?</td>
<td>81</td>
</tr>
<tr>
<td>5.3</td>
<td>Problems with over- and under-estimates</td>
<td>82</td>
</tr>
<tr>
<td>5.4</td>
<td>The basis for software estimating</td>
<td>84</td>
</tr>
<tr>
<td>5.5</td>
<td>Software effort estimation techniques</td>
<td>85</td>
</tr>
<tr>
<td>5.6</td>
<td>Expert judgement</td>
<td>87</td>
</tr>
<tr>
<td>5.7</td>
<td>Estimating by analogy</td>
<td>88</td>
</tr>
<tr>
<td>5.8</td>
<td>Albrecht function point analysis</td>
<td>89</td>
</tr>
<tr>
<td>5.9</td>
<td>Function points Mark II</td>
<td>92</td>
</tr>
<tr>
<td>5.10</td>
<td>Object points</td>
<td>94</td>
</tr>
<tr>
<td>5.11</td>
<td>A procedural code-oriented approach</td>
<td>96</td>
</tr>
<tr>
<td>5.12</td>
<td>COCOMO: a parametric model</td>
<td>97</td>
</tr>
<tr>
<td>5.13</td>
<td>Conclusion</td>
<td>103</td>
</tr>
<tr>
<td>5.14</td>
<td>Additional exercises</td>
<td>104</td>
</tr>
</tbody>
</table>
6 Activity planning 107
6.1 Introduction 107
6.2 The objectives of activity planning 108
6.3 When to plan 109
6.4 Project schedules 109
6.5 Projects and activities 111
6.6 Sequencing and scheduling activities 115
6.7 Network planning models 116
6.8 Formulating a network model 117
6.9 Using dummy activities 121
6.10 Representing lagged activities 122
6.11 Adding the time dimension 122
6.12 The forward pass 124
6.13 The backward pass 125
6.14 Identifying the critical path 127
6.15 Activity float 128
6.16 Shortening the project duration 129
6.17 Identifying critical activities 129
6.18 Precedence networks 130
6.19 Conclusion 131
6.20 Further exercises 132

7 Risk management 133
7.1 Introduction 133
7.2 The nature of risk 133
7.3 Managing risk 135
7.4 Risk identification 137
7.5 Risk analysis 139
7.6 Reducing the risks 142
7.7 Evaluating risks to the schedule 143
7.8 Calculating the z values 147
7.9 Conclusions 150
7.10 Further exercises 150

8 Resource allocation 151
8.1 Introduction 151
8.2 The nature of resources 152
8.3 Identifying resource requirements 153
8.4 Scheduling resources 154
8.5 Creating critical paths 159
8.6 Counting the cost 161
8.7 Being specific 161
CONTENTS

8.8 Publishing the resource schedule 162
8.9 Cost schedules 164
8.10 The scheduling sequence 165
8.11 Conclusion 167
8.12 Further exercises 167

9 Monitoring and control 169
9.1 Introduction 169
9.2 Creating the framework 169
9.3 Collecting the data 173
9.4 Visualizing progress 175
9.5 Cost monitoring 179
9.6 Earned Value 180
9.7 Prioritizing monitoring 185
9.8 Getting the project back to target 186
9.9 Change control 188
9.10 Conclusions 190
9.11 Further exercises 190

10 Managing contracts 191
10.1 Introduction 191
10.2 Types of contract 192
10.3 Stages in contract placement 198
10.4 Typical terms of a contract 203
10.5 Contract management 206
10.6 Acceptance 208
10.7 Summary 208
10.8 Further exercises 208

11 Managing people and organizing teams 211
11.1 Introduction 211
11.2 Understanding behaviour 213
11.3 Organizational behaviour: a background 213
11.4 Selecting the right person for the job 215
11.5 Instruction in the best methods 217
11.6 Motivation 217
11.7 Working in groups 221
11.8 Becoming a team 221
11.9 Decision making 224
11.10 Leadership 226
11.11 Organizational structures 229
11.12 Conclusion 232
11.13 Further exercises 232
C.3 An overview of the EM acquisition process 292
C.4 Acquisition goal definition 292
C.5 Acquisition planning 293
C.6 Procurement 295
C.7 Adaptation planning 295
C.8 Method bridging 300
C.9 Conclusions 301

D ISO 12207 – an overview 303
D.1 Introduction 303
D.2 The ISO 12207 approach to software life cycle data 303
D.3 The ISO 12207 approach to software life cycle processes 304
D.4 The acquisition process 305
D.5 The supply process 308
D.6 The development process 309

E Project Management Bodies of Knowledge 315
E.1 Introduction 315
E.2 Project Management Institute 316
E.3 Australian Institute of Project Management 319
E.4 Association for Project Management 320
E.5 UK National Vocational Qualifications 322
E.6 Information Systems Examination Board 324

F Answer pointers 327
Further reading 367