Business-Driven IT-Wide Agile (Scrum) and Kanban (Lean) Implementation

An Action Guide for Business and IT Leaders

Andrew T. Pham and David K. Pham

Foreword by Jack Bergstrand,
Former CFO of the Coca-Cola Beverages and CIO of the Coca-Cola Company

Foreword by Adam Warner, IT Management, ESC
Contents

Foreword by Jack Bergstrand ........................................... xiii
Foreword by Adam Warner ........................................... xv
Preface: What Is This Book About? ................................. xix
Acknowledgments ..................................................... xxi
About the Authors ..................................................... xxiii

SECTION I SETTING UP THE STAGE

1 Ineffectiveness of IT Software Project Management
   and Development: What Can We Do about It? ...................... 3
   Why Are Command-and-Control and Waterfall Life Cycle
   Approaches Harmful When Used Together? .......................... 4
   What Can We Do about It? ........................................... 6

2 Executive Summary of Agile (Scrum) and Kanban (Lean) ........ 7
   So, What Is Agile? .................................................. 7
   Agile Manifesto ................................................... 7
   Example of a Known Agile Process: Scrum ........................ 9
   Agile Practices in a Nutshell ..................................... 11
   So, What Is Lean? .................................................. 12
   So, What Is Kanban? .............................................. 14
   Kanban Practices in a Nutshell ................................... 22
   Similarities between Agile/Scrum and Kanban ..................... 22
   Summary .......................................................... 24
   Endnotes .......................................................... 24
3 Why Agile Alone May Not Be Enough or the Right Solution, and Why Implementing Agile or Kanban without Good Business Objectives Will Normally Fail

Why Agile Alone May Not Be Enough (Preliminary Case Study #1)...

Initial Planning...

Pilot Project Team...

Initial Project Team Training...

On-Site Scrum Workshop...

Second Sprint: Another Hit for the Team!

Third Sprint: Things Started to Rumble

Fourth Sprint: Things Became Worse and Worse

Fifth Sprint: Project Was Cancelled!

Lessons Learned...

From Scrum to Kanban (Preliminary Case Study #2)...

Context...

Information Technology...

There Is Nothing They Do Not Have...

Feedback from the Trenches...

Finally the Truth Came Out...

Kanban Came to the Rescue...

Pitfalls of New Software Processes...

Release and Sprint Planning...

Scrum Ceremonies...

First Month...

Change in Product Owner...

Different Understanding of Agile and Scrum...

Building New Expectations...

Nice Surprise...

Agile Started to Rumble...

Back to Waterfall and Command and Control...

SECTION II BUSINESS GOALS-DRIVEN IT-WIDE SOFTWARE DELIVERY IMPROVEMENT FRAMEWORK

4 Seven-Step Software Delivery Improvement Framework

Description...

Step 1: Identify the Business Sponsor and Her or His Needs and Goals...

Identify the Business Sponsor...

Identify Business Problems and Issues...
10 Step 6: Inspecting the Implementation’s Progress ..................81
  Why Is Regular Progress Inspection Critical? ......................81
  What to Inspect ...................................................81
  At the Overall Plan Level .......................................82
  At the Action Item Level .......................................82
  Summary ..........................................................83

11 Step 7: Adapt the Chosen Action Plan (as Needed) ............87
  Different Types of Change .......................................87
    Strategic Change ...............................................87
    Operational Change ...........................................87
  Examples of Adaptations ........................................88
    Strategic Impact ...............................................88
    Operational Impact ...........................................88
  Summary ..........................................................88

SECTION III RETROSPECTIVES

12 Lessons Learned ..................................................93

SECTION IV CASE STUDIES

Case Study 1: “Customized Agile Combined with Kanban” .......97
  Step 1: Identify Business Sponsor and Her or His Needs and Goals ....97
  Step 2: Perform ATP’s Environment Boundary Identification and Assessment ....................................................100
    ATP Process Improvement Effort’s Boundary ....................100
    Environment Assessment .....................................101
    Findings Summary .............................................101
  Step 3: Envision ATP Scenarios ..................................111
  Step 4: Develop the Detailed Action Plan for ATP ................112
  Step 5: Execute the ATP Action Plan .............................119
  Step 6: Inspect ATP Execution’s Progress .......................122
    Identify and Mitigate Risks ..................................122
    Organize Effective Retrospectives and Learn from Their Lessons ..........................................................125
    Inspect the Actual Budget to Watch Out for Variance ..........125
    Watch Out for Positive (and Less than Positive) Changes  Coming from the Different Dimensions ..........................126
Step 7: Adapt the ATP Plan ......................................................... 126
  Change from the Action Items and the Environment Reaction
to the Action Plan ................................................................. 127
  Change Due to Change in Business and/or IT Strategy ........... 128
Lessons Learned ................................................................. 128

Case Study 2: “(Customized) Agile and Kanban Coexistence” ....... 131
  Step 1: Identify WTR's Business Sponsor and Her Needs and Goals... 132
    Mary Beckers's Organization .................................................. 132
    First Preliminary Training .................................................. 132
  Step 2: Perform WTR Environment Boundary Identification and
    Assessment ........................................................................ 136
  Step 3: WTR Scenarios Envisioning ......................................... 138
    Scenarios Risk Analysis ..................................................... 138
  Step 4: Developing the Detailed Action Plan for WTR ............... 139
  Step 5: Execute the WTR Action Plan .................................... 139
  Step 6: Inspect Progress of the WTR Action Plan ..................... 141
    Identify and Mitigate Risks .................................................. 142
    Lessons from the Pilot Project's Retrospectives ..................... 146
    Inspect the Actual Budget to Watch Out for Variance ............ 146
    Watch Out for Positive—and Less than Positive—Changes on
    the Different Dimensions .................................................... 146
  Step 7: Adapt the WTR Action Plan ........................................ 146
    Changes Coming from the Action Items and the Environment
    Reaction to the Action Plan ................................................ 146
      Organizational .................................................................. 146
      Process ............................................................................ 149
    Change Due to Change in Business and/or IT Strategy .......... 150
Lessons Learned .................................................................. 150

SECTION V APPENDICES

Appendix A: From the Project Management Office to the Project
Delivery Office ................................................................. 155
  Modify the Traditional Project Manager's Job Description ........ 156
    Project Manager's Traditional Job Description ..................... 156
  Agile/Lean Project Manager's New Job Description .................. 156
Change the Way the PMO Calculates Its Project Estimate .......... 157

Appendix B: Change Management .............................................. 159
Appendix C: Two Most Important Tools of a Good Software Development Infrastructure ........................................... 161
  Continuous Integration .................................................. 161
  Automated Testing ..................................................... 162
Glossary ........................................................................ 163
Bibliography ................................................................... 167
Index .............................................................................. 169