# TABLE OF CONTENTS

## CONTRACT AND COST MANAGEMENT

**CONCEPTUAL ESTIMATING AND TARGET COSTING**

Glenn Ballard, Ari Pennanen

1

**INCENTIVE STRUCTURE IN PUBLIC DESIGN-BID-BUILD TENDERING AND ITS EFFECTS ON PROJECTS**

Annett Schöttle, Fritz Gehbauer

11

**COLLABORATION TO EXTEND TARGET COSTING TO NON-MULTI-PARTY CONTRACTED PROJECTS: EVIDENCE FROM LITERATURE**

Reymard Savio Sampaio De Melo, Ariovaldo Denis Granja, Glenn Ballard

21

**CHARACTERIZATION OF LEAN PROJECT DELIVERY**

Luis Fernando Alarcón, Harrison Mesa, Gregory Howell

31

**CONSTRUCTION PERMITS AND FLOW OF PROJECTS WITHIN THE SUNYANI MUNICIPALITY, GHANA**

E. Zoya Kpamma, Theophilus Adjei-Kumi

40

**THE IMPACTS AND EFFECTS OF INTEGRATED PROJECT DELIVERY ON PARTICIPATING ORGANISATIONS WITH A FOCUS ON ORGANISATIONAL CULTURE**

Jennifer B. A. Suttie

50

## ENABLING LEAN WITH IT

**CHALLENGES AND OPPORTUNITIES IN IMPLEMENTING LEAN AND BIM ON AN INFRASTRUCTURE PROJECT**

Bhargav Dave, Stefan Boddy, Lauri Koskela

60

**BIM-LEAN SYNERGIES IN THE MANAGEMENT ON MEP WORKS IN PUBLIC FACILITIES OF INTENSIVE USE – A CASE STUDY**

José Clemente, Nuno Cachadinha

70

**INFORMATION FLOW COMPARISON BETWEEN TRADITIONAL AND BIM-BASED PROJECTS IN THE DESIGN PHASE**

Malak Al Hattab, Farook Hamzeh

80

**IMPROVING BUILDABILITY WITH PLATFORMS AND CONFIGURATORS**

Patrik Jensen, Johan Larsson, Peter Simonsson, Thomas Olofsson

90

**ANALYSIS OF THE IMPLEMENTATION OF VDC FROM A LEAN PERSPECTIVE: LITERATURE REVIEW**

Luis F. Alarco n, Marla G. Mandujano, Claudio Mourgues

100

**INTRODUCTION OF A DIGITAL EARTHWORK CONSTRUCTION SITE**

Kim Kirchbach, Dominik Steuer, Fritz Gehbauer

110

**USING BIM FOR MODELING CLIENT REQUIREMENTS FOR LOW-INCOME HOUSING**

Juliana P. Baldauf, Luciana I. G. Miron, Carlos T. Formoso

120

**4D BUILDING INFORMATION MODELING AND FIELD OPERATIONS: AN EXPLORATORY STUDY**

Britani Harris, Thais Da C. L. Alves

130

**HEIJUNKA SYSTEM TO LEVEL TELESCOPIC FORKLIFT ACTIVITIES USING TABLETS IN CONSTRUCTION SITE**

George Barbosa, Fabiola Andrade, Clarissa Biotto, Bruno Mota

140

## INDUSTRY PAPERS

**BENEFITS OF BATCH SIZE REDUCTION: A CASE STUDY IN A RESIDENTIAL PROJECT**

Caroline P. Valente, Germano A. Montenegro, Felipe L. Brito, Clarissa N. Biotto, Bruno P. Mota, Fabio K. Schramm

150

**PRODUCTIVITY IMPROVEMENT APPLYING PRODUCTION MANAGEMENT IN PROJECTS WITH REPETITIVE ACTIVITIES**

George Flores, Carlos Ollero

160
USE OF A RISK MATRIX AS SELECTOR OF ACTIVITY PRIORITY EXECUTION BASED ON PROJECT HISTORY
Diego Cisterna, Luis Fernando Alarcon, Isabel Alarcon

SUBCONTRACTOR COLLABORATION AND BREAKDOWNS IN PRODUCTION: THE EFFECTS OF VarIED LPS IMPLEMENTATION
Tammy McConaughy, Daniel Shirkey

INTEGRATION OF COLLABORATIVE LPS-INSPIRED AND RATIONALISTIC PLANNING PROCESSES IN MECHANICAL ENGINEERING OF OFFSHORE DRILLING CONSTRUCTIONS
Bo Terje Kalsaas

LAST PLANNER SYSTEM INNOVATION EFFORTS ON REQUIREMENTS FOR DIGITAL MANAGEMENT SYSTEM
Rein Terje Thorsen, Bo Terje Kalsaas, John Skaar, Sigmund Jensen

LAST PLANNER SYSTEM – A STEP TOWARDS IMPROVING THE PRODUCTIVITY OF NEW ZEALAND CONSTRUCTION
Jonson Fuemana, Taija Puolitaival, Kathryn Davies

PRODUCTIVITY EFFECTS OF STARTING AS EARLY AS POSSIBLE IN HOSPITAL CONSTRUCTION
Jake Evinger, Christopher Mousfard, Olli Seppänen

A CASE STUDY OF LAST PLANNER SYSTEM IMPLEMENTATION IN NIGERIA
Ograbe Ahiakwo, David Oloke, Subachini Suresh, Jamal Khatib

LAST PLANNER SYSTEM® AND LEAN APPROACH PROCESS®: EXPERIENCES FROM IMPLEMENTATION IN MEXICO
Fernando Cerveró-Romero, Paulo Napolitano, Edgar Reyes, Luis Terán

PROPOSAL OF ACTIVITIES THAT FACILITATE WORK IN ORDER TO AVOID WORKFLOW INTERRUPTIONS CAUSED BY MAKING-DO
Joana Grosskopf, Andreza Souza Menezes, Débora Gois Santos

PRODUCTION SYSTEM DESIGN

APPLICATION OF STANDARDIZED WORK IN FRANKI PILES CONCRETE WORK
renato Nunes Mariz, Flávio Augusto Picchi, Ariovaldo Denis Granja

VISUAL MANAGEMENT IN INDUSTRIAL CONSTRUCTION: A CASE STUDY
Algan Tezel, Lauri J. Koskel, Patricia Tsartzopoulou

FAILURE MODE AND EFFECT ANALYSIS AS A TOOL FOR RISK MANAGEMENT IN CONSTRUCTION PLANNING
Farah A. Wehbe, Farook R. Hamzeh

OPTIMIZING WORKFLOW FOR SHELTER REHABILITATION PROJECTS IN REFUGEE CAMPS
Mahmoud S. Eljazzar, Abdullah A. Beydoun, Farook R. Hamzeh

RESOURCE OPTIMIZATION FOR MODULAR CONSTRUCTION THROUGH VALUE STREAM MAP IMPROVEMENT
Mana Moghadam, Mohamed Al-Hussein

SAFETY AND QUALITY

SUPPLIER QUALITY SURVEILLANCE PRACTICES IN CONSTRUCTION
Thais Da C. L. Alves, Kenneth D. Walsh, Yoshua Neuman, Kim Lascola Needy, Rufaidah Almasiam

INTEGRATING SAFETY ANALYSES IN PRODUCTION PLANNING AND CONTROL – A PROPOSAL
Sigmund Aslesen, Eunike Sandberg, Steinar Stake, Trond Balviken

THE INTEGRATION OF HEALTH AND SAFETY (H&S), LEAN AND SUSTAINABILITY IN CONSTRUCTION: A LITERATURE REVIEW
Fidelis Emuze, John Smallwood
SUPPLY CHAIN MANAGEMENT

IN SEARCH OF LEAN SUPPLIERS – REPORTING ON FIRST STEPS IN SUPPLIER DEVELOPMENT ................................................................. 746
Jan A. Elfving, Glenn Ballard

ELECTRICAL SYSTEMS PROCUREMENT BY MEANS OF TARGET COSTING ................................................................. 755
Kari Siren and Ari Pennanen

PRACTICES FOR DESIGNING AND IMPROVING CONSTRUCTION SUPPLY CHAIN MANAGEMENT ................................................................. 765
Diego Vinicius Souza De Souza, Lauri Koskela

MULTI-ITEM PICKING METHODOLOGY IN WAREHOUSES ........................................................................................................... 775
Eirik Borgen, Hajnalka Vaagen

LEAGILE SUPPLY CHAIN FOR AUSTRALIAN INDUSTRIALISED HOUSE BUILDING ................................................................. 785
Sherif Mostafa, Jantanee Dumrak

THE ROLE OF OWNERS IN THE SUPPLY CHAINS OF HIGHWAY CONSTRUCTION PROJECTS: AN OVERVIEW OF INDONESIAN CASES ................................................................. 795
Reint D. Wirahadikusumah, Dewi Sulistyawingsih

LEAN SUPPLY CHAIN DECISIONS: IMPLICATIONS FOR CONSTRUCTION IN A DEVELOPING ECONOMY ................................................................. 805
Fidelis Emuze, John Smallwood

ENABLING LEAN SUPPLY WITH A CLOUD COMPUTING PLATFORM – AN EXPLORATORY CASE STUDY ........................................................................................................... 815
Marcelo Azambuja, Thomas Schnitzer, Meral Sahin, Felix Lee

SUSTAINABILITY AND LEAN

LEAN OPERATIONS: AN ENERGY MANAGEMENT PERSPECTIVE ........................................................................................................... 825
Kristen Parrish, Michael Whelton

INTEGRATING LEAN INTO STORMWATER RUNOFF MANAGEMENT: A THEORETICAL EXPLORATION ................................................................. 835
Sheila Belayutham, Vicente González

A GREEN-LEAN SIMULATION MODEL FOR ASSESSING ENVIRONMENTAL AND PRODUCTION WASTE IN CONSTRUCTION ........................................................................................................... 845
Hamed Golzarpoor, Vicente González

THE ROLE OF LEAN PRACTICES FOR ZERO NET ENERGY RETROFITS ........................................................................................................... 855
Akash Ladhad, Kristen Parrish

THE CONTRACTOR’S SELF-PERCEIVED ROLE IN SUSTAINABLE CONSTRUCTION: SURVEY RESULTS ........................................................................................................... 865
Skyler Holloway, Kristen Parrish

ECO-DESIGN OF SOLAR DRIVEN SYSTEMS: A PERFORMANCE COMPARISON BETWEEN THE ITALIAN AND THE BRAZILIAN CONTEXT ........................................................................................................... 875
Marco Beccali, Maurizio Cellura, Francesco Guarino, Marina Mistretta, Sonia Longo

LEAN AND GREEN: HOW BOTH PHILOSOPHIES CAN INTERACT ON STRATEGIC, TACTICAL AND OPERATIONAL LEVELS OF A COMPANY ........................................................................................................... 885
Caroline P. Valente, Carlos Alexandre M. A. Mourão, José De Paula B. Neto

DOES LEAN CONSTRUCTION RENDER COMMISSIONING OBSOLETE? A PRELIMINARY STUDY AND DIALOGUE ........................................................................................................... 895
Lincoln H. Forbes

THEORY

WHICH ARE THE WASTES OF CONSTRUCTION? ........................................................................................................... 905
Lauri Koskela, Trond Belviken, John Rooke

GUIDELINES FOR THE MANAGEMENT OF COMPLEX SOCIO-TECHNICAL SYSTEMS: AN EXPLORATORY STUDY OF A REFURBISHMENT PROJECT ........................................................................................................... 915
Tarcisio A. Saurin, John Rooke, Lauri Koskela, Sergio Kemmer

UNCERTAINTY, ORGANIZATIONAL STRUCTURE & COLLABORATION: QUESTIONS FOR RESEARCH ........................................................................................................... 925
Gregory A. Howell