CHANGE,
STRATEGY AND
PROJECTS AT
WORK

Roger Jones
and
Neil Murray
Contents

List of activities ix
List of figures x
List of tables xii
Preface xiii
How to use this book xvii

1 The nature of change 1
   Introduction 1
   How do you feel about change? 2
   Different types of change 7
      Developmental to transformational 7
      Closed, contained or open? 9
      Continuing waves of change 11
      Readiness to change – culture, power and politics 11
      Drivers of change 13
      The changing organisational context 15

2 So what’s the strategy? 20
   Introduction 20
   Strategic planning 20
      Mission and vision 24
      Cautionary note 26
      The external context 27
      STEEPLE analysis – Zones 3 and 4 27
      The internal and immediate contexts 35
      The internal organisational context – Zone 2 36
      The immediate context – Zone 1 38
      Assessing the overall picture – SWOT Analysis 40
      Change proposals and strategic choice 44
### 3 Implementing change through project working

- **Introduction** 60
  - What is a project? 61
  - The project life cycle 64
  - Project initiation and definition 64
- **Project planning and organisation** 66
  - Project implementation 67
  - Monitoring and review 67
  - Project closure and evaluation 68

### 4 Project initiation and definition

- **Project stakeholders** 72
- Gauging support and opposition 74
- Driving and opposing forces 75
- Forcefield analysis 75
- Project vision statement 78
- Setting objectives 80
- Key milestones 83
- Project scope and framework 84
- Constraints 85
- Project risk analysis
  - Sources of risk 89
  - Identifying and responding to risk 90
  - Calculating the probability of success 91
  - Contingency planning 92
  - Strategies for managing risk 93

### 5 Project planning

- **Building a project team** 121
  - Team roles 121
  - Development of team processes 124
- Work breakdown structure 126
- Resource planning 128
## People
Other resources
Money
The commitment matrix
Project network techniques
Activities and dependencies
AoA network diagrams
Dummies
Activity on Node
Float in network activities
What is a Gantt chart?
Taking stock

### 6 Project implementation
Start-up meeting
Making and monitoring progress
Reviewing and reporting progress
Monitoring progress against plan
Factors that can change projects
Problem identification
Problem-solving techniques

### 7 Project closure and evaluation
Project-related information
Project reports
Project debrief and learning

### 8 Learning and looking forward

## Appendix: Techniques for problem solving and decision making
Brainstorming
Ishikawa/fishbone diagram
Nominal group technique
Six Thinking Hats technique