THE PROJECT WORKOUT
FOURTH EDITION

The ultimate handbook of project and programme management

ROBERT BUTTRICK
Contents

List of Project Workouts xvi
Foreword by Robert Heller xvii
Acknowledgments xviii
Preface to the Fourth Edition by Ian Livingston xx
Introduction xxi

Part One: Challenges To Be Faced

1 Challenges We Need to Face 5
   Problems, more problems 7
   Initiatives fail, are cancelled or never get started – why? 8

2 Advice the Best Organisations Give Us 11
   The study 13
   The lessons and their implications 17
   But we’re different! – organisational context 34
   Conclusion 39

Part Two: A Walk Through a Project

3 The Project Framework: An Overview of its Gates and Stages 47
   Projects as vehicles of change 49
   Internal and customer-facing projects 52
   Stages and gates 53
   The project framework 58
   Some key questions 63
   How can I apply the framework? 68
# Contents

## Part One: The Basics

### 11 The Post-Implementation Review: How Did We Do?
- Overview
- Key deliverable

### 12 Applying the Staged Framework
- Four types of project
- Fitting into the staged framework
- Small stuff, or 'simple' projects
- Agile or rapid projects
- 'Just do it' projects – loose cannons
- Big stuff, or projects and subprojects
- Work packages
- The extended project life cycle

## Part Two: Managing Specific Project Types

### 13 A Few Related Projects: Simple Programmes
- Simple programmes
- Sharing projects – interdependencies

## Part Three: Dealing With Many Projects

### 14 Portfolios of Projects
- The Business Programme
- What's different about Business Programme management?
- Managing the portfolio
- Prerequisites for effective portfolio management

### 15 There are Too Many Projects to Do!
- Principles for selecting projects
- Project authorisation
- Selecting the right projects
- Far too many projects!
- Putting the brakes on
CONTENTS

16 Have I Got the Resources? 217
   Conditions for total resource planning 219
   White space – the freedom to change 226
   How can I meet the three conditions? 227
   How detailed does resource forecasting need to be? 234

17 An Environment for Managing Your Portfolio 239
   New structures for old 241
   Support offices 243
   The tools to help it work – systems 253
   Lists – keeping tabs on your projects 255
   Harnessing web technology 259
   What would such a system look like? 260
   Management accounting systems 265
   Putting your systems together 271

Part Four: Making Projects Work For You

18 Project Teams and Style 279
   Culture – the way we do things around here 281
   Project teams 282
   Leadership and influence 284
   I thought you were doing that! – accountability 286

19 Project Setup 289
   How to go about it 291
   Set up the project team 294
   Prepare a project definition 298
   Prepare the project plan 305
   Define your project organisation 310
   Engage your stakeholders 317
<table>
<thead>
<tr>
<th>Number</th>
<th>Section Title</th>
<th>Page</th>
</tr>
</thead>
<tbody>
<tr>
<td>20</td>
<td>Managing Benefits</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Benefits and drivers</td>
<td>325</td>
</tr>
<tr>
<td></td>
<td>Forecasting benefits</td>
<td>334</td>
</tr>
<tr>
<td></td>
<td>Timing of benefits</td>
<td>335</td>
</tr>
<tr>
<td>21</td>
<td>Managing the Schedule</td>
<td></td>
</tr>
<tr>
<td></td>
<td>The project schedule</td>
<td>341</td>
</tr>
<tr>
<td></td>
<td>Summary and detailed schedule plan</td>
<td>343</td>
</tr>
<tr>
<td></td>
<td>Tracking progress toward your objectives</td>
<td>349</td>
</tr>
<tr>
<td></td>
<td>Schedule reports</td>
<td>351</td>
</tr>
<tr>
<td></td>
<td>Reports used when drafting a plan</td>
<td>355</td>
</tr>
<tr>
<td></td>
<td>Report used to update the forecast</td>
<td>363</td>
</tr>
<tr>
<td></td>
<td>Reports used for progress reporting</td>
<td>365</td>
</tr>
<tr>
<td></td>
<td>So why are we nearly always late?</td>
<td>372</td>
</tr>
<tr>
<td>22</td>
<td>Managing the Finances</td>
<td></td>
</tr>
<tr>
<td></td>
<td>The financial plan</td>
<td>379</td>
</tr>
<tr>
<td></td>
<td>Financial management controls</td>
<td>380</td>
</tr>
<tr>
<td></td>
<td>Estimating the costs</td>
<td>382</td>
</tr>
<tr>
<td></td>
<td>Authorisation to spend funds</td>
<td>384</td>
</tr>
<tr>
<td></td>
<td>Recording actual costs and committed costs</td>
<td>387</td>
</tr>
<tr>
<td></td>
<td>Financial reporting</td>
<td>388</td>
</tr>
<tr>
<td></td>
<td>Earned value</td>
<td>391</td>
</tr>
<tr>
<td>23</td>
<td>Managing What Might Go Wrong (or Right):</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Risks and Opportunities</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Considering possible risks and opportunities</td>
<td>399</td>
</tr>
<tr>
<td></td>
<td>Addressing risk at the start of the project</td>
<td>401</td>
</tr>
<tr>
<td></td>
<td>Addressing opportunities at the start of the project</td>
<td>408</td>
</tr>
<tr>
<td></td>
<td>Monitoring once the project is in progress</td>
<td>411</td>
</tr>
<tr>
<td></td>
<td>Tips on using the risk and opportunity log</td>
<td>413</td>
</tr>
<tr>
<td></td>
<td>More sophisticated risk evaluation techniques</td>
<td>414</td>
</tr>
</tbody>
</table>
24 Managing What Has Gone Wrong (or Right!): Issues 419
   What do we mean by 'issues'? 421
   When an issue is identified 422
   Tips on using the issues log 426

25 Let's Do It Differently!: Change Control 429
   Controlling change 431
   The change control process 434
   Accountabilities for change decisions 437
   The change request form 438

26 Reviews and More Reviews 443
   Keeping sight of the objectives 445
   Review when a proposal is raised 449
   Review at the Detailed Investigation Gate 449
   Reviews during the project 450
   Project closure review 452
   Post-Implementation Review 452
   Recording agreement – quality reviews 453

27 Closing the Project 461
   Project closure 463
   The closure report 464
   The closure meeting 467
   Closure actions 469

Part Five: Implementing the Framework

28 Implementing the Framework 475
   Advice from other organisations 477
   Corporate maturity 479
Finding help in implementing a project's approach 481
Justifiably different – tailoring 483
A strategy for implementation 484

Appendix A: Glossary 495
Appendix B: A project process framework 507
Index 517