Portfolio and Programme Management Demystified

Managing multiple projects successfully

PAUL RAYNER AND GEOFF REISS
With a special contribution from Donnie MacNicol

Routledge
Taylor & Francis Group
LONDON AND NEW YORK
# Contents

List of figures, tables, boxes and case studies viii  
Acknowledgements and dedication xii  
Foreword xiii  
1 Let's get these words straight 1  
  1.1 Introduction 1  
  1.2 What are portfolio management, programme management and project management? 4  
  1.3 Programme management 5  
  1.4 Portfolio management 7  
  1.5 Distinguishing programmes, projects and portfolios 10  
  1.6 Definitions of programme management 25  
  1.7 Types of projects 31  
  1.8 Benefits 36  
  1.9 Summary and reflection 41  
2 Doing the right programmes and projects 42  
  2.1 Top-down or bottom-up? 42  
  2.2 Top-down 43  
  2.3 Bottom-up 49  
  2.4 Both top-down and bottom-up 54  
  2.5 Anarchy 54  
  2.6 Benefits management 54  
  2.7 Portfolio management 65  
  2.8 Summary and reflection 87  
3 Doing programmes and projects right 89  
  3.1 Introduction 89  
  3.2 What kinds of organisations manage a portfolio of projects? 92  
  3.3 A multi-project organisation 94  
  3.4 Multi-project planning and control 99  
  3.5 Financial control 112  
  3.6 Earned value analysis 123  
  3.7 Progress monitoring, feedback and the timesheet angle 126  
  3.8 Dealing with uncertain projects 134
3.9 Managing multiple resources across multiple projects 136
3.10 Managing the matrix 139
3.11 Project management tools in the programme management environment 147
3.12 Consistency 151
3.13 Programme risk management 158
3.14 Management of scope and change 161
3.15 Summary and reflection 167

4 Governance 168
4.1 Introduction 168
4.2 What is governance? 169
4.3 Why is governance important? 170
4.4 Governance roles 174
4.5 How is governance different from management? 175
4.6 A question of balance 176
4.7 Summary and reflection 184

5 Methodologies and methods 185
5.1 Project Management Body of Knowledge (PMBoK) 187
5.2 Projects IN a Controlled Environment (Prince2) 190
5.3 Managing Successful Programmes (MSP) 196
5.4 The Standard for Program Management 201
5.5 Portfolio, Programme and Project Offices (P3O) 205
5.6 Management of portfolios 208
5.7 The Standard for Portfolio Management 212
5.8 The APM Body of Knowledge 212
5.9 Are methods essential? 212
5.10 Portfolio and programme approval documentation 215
5.11 Roles and responsibilities 221
5.12 Responsibility assignment matrix 230
5.13 How to fail as a programme sponsor or SRO 233
5.14 Summary and reflection 239

6 Programme, portfolio and project offices 240
6.1 Introduction 240
6.2 Definition of PMO 242
6.3 Why implement a PMO 243
6.4 The PMO role 246
6.5 PMO size matters 252
6.6 PMO maturity 256
6.7 PMO success 258
6.8 Conclusions 261
6.9 Summary and reflection 264
7 People matter

7.1 Leadership 266
7.2 Leadership development 269
7.3 The challenges faced by programme managers 272
7.4 Leading programmes and portfolios 280
7.5 Other elements of leadership 281
7.6 Stakeholder engagement 286
7.7 Developing programme management capability 296
7.8 Summary and reflection 311

Notes 312
Further reading 316
Index 319