# TABLE OF CONTENTS

Preface xix

**Chapter 1 Introduction to Project Management** 1
- Introduction 2
- **What Is a Project?** 4
  - Examples of IT Projects 4
  - Project Attributes 6
  - Project Constraints 7
- **What Is Project Management?** 9
  - Project Stakeholders 10
  - Project Management Knowledge Areas 11
  - Project Management Tools and Techniques 12
  - Project Success 14
- Program and Project Portfolio Management 16
  - Programs 17
  - Project Portfolio Management 17
- **The Role of the Project Manager** 21
  - Project Manager Job Description 21
  - Suggested Skills for Project Managers 22
  - Importance of People Skills and Leadership Skills 24
  - Careers for IT Project Managers 25
- The Project Management Profession 26
  - History of Project Management 26
  - The Project Management Institute 30
  - Project Management Certification 30
  - Ethics in Project Management 32
  - Project Management Software 33

Chapter Summary 36
Quick Quiz 37
Quick Quiz Answers 38
Discussion Questions 38
Exercises 39
Key Terms 40
End Notes 41

**Chapter 2 The Project Management and Information Technology Context** 43
- A Systems View of Project Management 45
  - What Is a Systems Approach? 45
  - The Three-Sphere Model for Systems Management 46
Table of Contents

Understanding Organizations 47
  The Four Frames of Organizations 47
  Organizational Structures 49
  Organizational Culture 51
Stakeholder Management 52
  The Importance of Top Management Commitment 54
  The Need for Organizational Commitment to Information Technology 55
  The Need for Organizational Standards 56
Project Phases and the Project Life Cycle 56
  Product Life Cycles 59
  The Importance of Project Phases and Management Reviews 62
The Context of Information Technology Projects 64
  The Nature of IT Projects 64
  Characteristics of IT Project Team Members 64
  Diverse Technologies 65
Recent Trends Affecting Information Technology Project Management 65
  Globalization 65
  Outsourcing 66
  Virtual Teams 67
Agile Project Management 69
  The Manifesto for Agile Software Development 70
  Scrum 70
  Agile, the PMBOK® Guide, and a New Certification 71
Chapter Summary 73
Quick Quiz 74
Quick Quiz Answers 75
Discussion Questions 75
Exercises 76
Key Terms 77
End Notes 78

Chapter 3  The Project Management Process Groups: A Case Study 81

Project Management Process Groups 82
Mapping the Process Groups to the Knowledge Areas 87
Developing an IT Project Management Methodology 88
Case Study 1: JWD Consulting's Project Management Intranet Site Project (Predictive Approach) 91
  Project Pre-Initiation and Initiation 91
    Pre-Initiation Tasks 92
    Initiating 96
  Project Planning 100
  Project Execution 109
  Project Monitoring and Controlling 114
  Project Closing 117
Case Study 2: JWD Consulting's Project Management Intranet Site Project (Agile Approach) 120
  Scrum Roles, Artifacts, and Ceremonies 121
  Project Pre-Initiation and Initiation 123
  Planning 124
### Table of Contents

- Executing
- Monitoring and Controlling
- Closing
- Templates by Process Group

**Chapter Summary**

**Quick Quiz**

**Quick Quiz Answers**

**Discussion Questions**

**Exercises**

**Key Terms**

**End Notes**

---

**Chapter 4  Project Integration Management**

- What Is Project Integration Management?
- Strategic Planning and Project Selection
  - Strategic Planning
  - Identifying Potential Projects
  - Aligning IT with Business Strategy
- Methods for Selecting Projects
  - Focusing on Broad Organizational Needs
  - Categorizing IT Projects
- Performing Net Present Value Analysis, Return on Investment, and Payback Analysis
  - Net Present Value Analysis
  - Return on Investment
  - Payback Analysis
- Using a Weighted Scoring Model
- Implementing a Balanced Scorecard
- Developing a Project Charter
- Developing a Project Management Plan
  - Project Management Plan Contents
- Using Guidelines to Create Project Management Plans
- Directing and Managing Project Work
  - Coordinating Planning and Execution
  - Providing Strong Leadership and a Supportive Culture
  - Capitalizing on Product, Business, and Application Area Knowledge
- Project Execution Tools and Techniques
- Monitoring and Controlling Project Work
- Performing Integrated Change Control
  - Change Control on IT Projects
- Change Control System
- Closing Projects or Phases
- Using Software to Assist in Project Integration Management

**Chapter Summary**

**Quick Quiz**

**Quick Quiz Answers**

**Discussion Questions**
<table>
<thead>
<tr>
<th>Controlling Quality</th>
<th>319</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tools and Techniques for Quality Control</td>
<td>320</td>
</tr>
<tr>
<td>Statistical Sampling</td>
<td>327</td>
</tr>
<tr>
<td>Six Sigma</td>
<td>328</td>
</tr>
<tr>
<td>How Is Six Sigma Quality Control Unique?</td>
<td>329</td>
</tr>
<tr>
<td>Six Sigma and Project Selection and Management</td>
<td>330</td>
</tr>
<tr>
<td>Six Sigma and Statistics</td>
<td>331</td>
</tr>
<tr>
<td>Testing</td>
<td>333</td>
</tr>
<tr>
<td>Modern Quality Management</td>
<td>335</td>
</tr>
<tr>
<td>Deming and His 14 Points for Management</td>
<td>336</td>
</tr>
<tr>
<td>Juran and the Importance of Top Management Commitment to Quality</td>
<td>336</td>
</tr>
<tr>
<td>Crosby and Striving for Zero Defects</td>
<td>337</td>
</tr>
<tr>
<td>Ishikawa's Guide to Quality Control</td>
<td>338</td>
</tr>
<tr>
<td>Taguchi and Robust Design Methods</td>
<td>338</td>
</tr>
<tr>
<td>Feigenbaum and Workers' Responsibility for Quality</td>
<td>338</td>
</tr>
<tr>
<td>Malcolm Baldrige National Quality Award</td>
<td>338</td>
</tr>
<tr>
<td>ISO Standards</td>
<td>339</td>
</tr>
<tr>
<td>Improving IT Project Quality</td>
<td>340</td>
</tr>
<tr>
<td>Leadership</td>
<td>340</td>
</tr>
<tr>
<td>The Cost of Quality</td>
<td>341</td>
</tr>
<tr>
<td>Organizational Influences, Workplace Factors, and Quality</td>
<td>343</td>
</tr>
<tr>
<td>Expectations and Cultural Differences in Quality</td>
<td>343</td>
</tr>
<tr>
<td>Maturity Models</td>
<td>344</td>
</tr>
<tr>
<td>Software Quality Function Deployment Model</td>
<td>344</td>
</tr>
<tr>
<td>Capability Maturity Model Integration</td>
<td>344</td>
</tr>
<tr>
<td>Project Management Maturity Models</td>
<td>345</td>
</tr>
<tr>
<td>Using Software to Assist in Project Quality Management</td>
<td>347</td>
</tr>
<tr>
<td>Chapter Summary</td>
<td>348</td>
</tr>
<tr>
<td>Quick Quiz</td>
<td>348</td>
</tr>
<tr>
<td>Quick Quiz Answers</td>
<td>350</td>
</tr>
<tr>
<td>Discussion Questions</td>
<td>350</td>
</tr>
<tr>
<td>Exercises</td>
<td>351</td>
</tr>
<tr>
<td>Running Case</td>
<td>352</td>
</tr>
<tr>
<td>Tasks</td>
<td>352</td>
</tr>
<tr>
<td>Key Terms</td>
<td>352</td>
</tr>
<tr>
<td>End Notes</td>
<td>355</td>
</tr>
</tbody>
</table>

**Chapter 9  Project Human Resource Management**

The Importance of Human Resource Management  

The Global IT Workforce  

Implications for the Future of IT Human Resource Management  

What Is Project Human Resource Management?  

Keys to Managing People  

Motivation Theories  

Maslow's Hierarchy of Needs  

Herzberg's Motivation-Hygiene Theory  

McClelland's Acquired-Needs Theory  

McGregor's Theory X and Theory Y  

Thamhain and Wilemon's Influence and Power  

Chapter Summary  

Quick Quiz  

Quick Quiz Answers  

Discussion Questions  

Exercises  

Running Case  

Tasks  

Key Terms  

End Notes
# Table of Contents

Controlling Quality 319
Tools and Techniques for Quality Control 320
Statistical Sampling 327
Six Sigma 328
How Is Six Sigma Quality Control Unique? 329
Six Sigma and Project Selection and Management 330
Six Sigma and Statistics 331
Testing 333
Modern Quality Management 335
Deming and His 14 Points for Management 336
Juran and the Importance of Top Management Commitment to Quality 336
Crosby and Striving for Zero Defects 337
Ishikawa's Guide to Quality Control 338
Taguchi and Robust Design Methods 338
Feigenbaum and Workers' Responsibility for Quality 338
Malcolm Baldrige National Quality Award 338
ISO Standards 339
Improving IT Project Quality 340
Leadership 340
The Cost of Quality 341
Organizational Influences, Workplace Factors, and Quality 343
Expectations and Cultural Differences in Quality 343
Maturity Models 344
Software Quality Function Deployment Model 344
Capability Maturity Model Integration 344
Project Management Maturity Models 345
Using Software to Assist in Project Quality Management 347
Chapter Summary 348
Quick Quiz 348
Quick Quiz Answers 350
Discussion Questions 350
Exercises 351
Running Case 352
Tasks 352
Key Terms 352
End Notes 355

## Chapter 9  Project Human Resource Management 359
The Importance of Human Resource Management 360
The Global IT Workforce 360
Implications for the Future of IT Human Resource Management 361
Keys to Managing People 365
Motivation Theories 365
Maslow’s Hierarchy of Needs 365
Herzberg's Motivation-Hygiene Theory 366
McClelland's Acquired-Needs Theory 367
McGregor's Theory X and Theory Y 368
Thamhain and Wilemon's Influence and Power 368
<table>
<thead>
<tr>
<th>Chapter</th>
<th>Project Risk Management</th>
<th>439</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>The Importance of Project Risk Management</td>
<td>440</td>
</tr>
<tr>
<td></td>
<td>Planning Risk Management</td>
<td>447</td>
</tr>
<tr>
<td></td>
<td>Common Sources of Risk on IT Projects</td>
<td>448</td>
</tr>
<tr>
<td></td>
<td>Identifying Risks</td>
<td>452</td>
</tr>
<tr>
<td></td>
<td>Suggestions for Identifying Risks</td>
<td>453</td>
</tr>
<tr>
<td></td>
<td>The Risk Register</td>
<td>455</td>
</tr>
<tr>
<td></td>
<td>Performing Qualitative Risk Analysis</td>
<td>457</td>
</tr>
<tr>
<td></td>
<td>Using Probability/Impact Matrixes to Calculate Risk Factors</td>
<td>457</td>
</tr>
<tr>
<td></td>
<td>Top Ten Risk Item Tracking</td>
<td>459</td>
</tr>
<tr>
<td></td>
<td>Performing Quantitative Risk Analysis</td>
<td>461</td>
</tr>
<tr>
<td></td>
<td>Decision Trees and Expected Monetary Value</td>
<td>461</td>
</tr>
<tr>
<td></td>
<td>Simulation</td>
<td>463</td>
</tr>
<tr>
<td></td>
<td>Sensitivity Analysis</td>
<td>465</td>
</tr>
<tr>
<td></td>
<td>Planning Risk Responses</td>
<td>467</td>
</tr>
<tr>
<td></td>
<td>Controlling Risks</td>
<td>469</td>
</tr>
<tr>
<td></td>
<td>Using Software to Assist in Project Risk Management</td>
<td>469</td>
</tr>
<tr>
<td></td>
<td>Chapter Summary</td>
<td>471</td>
</tr>
<tr>
<td></td>
<td>Quick Quiz</td>
<td>472</td>
</tr>
<tr>
<td></td>
<td>Quick Quiz Answers</td>
<td>474</td>
</tr>
<tr>
<td></td>
<td>Discussion Questions</td>
<td>474</td>
</tr>
<tr>
<td></td>
<td>Exercises</td>
<td>474</td>
</tr>
<tr>
<td></td>
<td>Running Case</td>
<td>475</td>
</tr>
<tr>
<td></td>
<td>Key Terms</td>
<td>476</td>
</tr>
<tr>
<td></td>
<td>End Notes</td>
<td>478</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Chapter</th>
<th>Project Procurement Management</th>
<th>479</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>The Importance of Project Procurement Management</td>
<td>480</td>
</tr>
<tr>
<td></td>
<td>Planning Procurement Management</td>
<td>483</td>
</tr>
<tr>
<td></td>
<td>Types of Contracts</td>
<td>485</td>
</tr>
<tr>
<td></td>
<td>Tools and Techniques for Planning Procurement Management</td>
<td>489</td>
</tr>
<tr>
<td></td>
<td>Make-or-Buy Analysis</td>
<td>489</td>
</tr>
<tr>
<td></td>
<td>Expert Judgment</td>
<td>490</td>
</tr>
<tr>
<td></td>
<td>Market Research</td>
<td>490</td>
</tr>
<tr>
<td></td>
<td>Procurement Management Plan</td>
<td>491</td>
</tr>
<tr>
<td></td>
<td>Statement of Work</td>
<td>491</td>
</tr>
<tr>
<td></td>
<td>Procurement Documents</td>
<td>493</td>
</tr>
<tr>
<td></td>
<td>Source Selection Criteria</td>
<td>494</td>
</tr>
<tr>
<td></td>
<td>Conducting Procurements</td>
<td>495</td>
</tr>
<tr>
<td></td>
<td>Controlling Procurements</td>
<td>497</td>
</tr>
<tr>
<td></td>
<td>Closing Procurements</td>
<td>499</td>
</tr>
</tbody>
</table>
# Table of Contents

- Using Software to Assist in Project Procurement Management 499
- Chapter Summary 502
- Quick Quiz 503
- Quick Quiz Answers 504
- Discussion Questions 504
- Exercises 505
- Running Case 505
- Key Terms 506
- End Notes 507

**Chapter 13  Project Stakeholder Management** 509

- The Importance of Project Stakeholder Management 510
- Identifying Stakeholders 512
- Planning Stakeholder Management 516
- Managing Stakeholder Engagement 516
- Controlling Stakeholder Engagement 519
- Using Software to Assist in Project Stakeholder Management 522
- Chapter Summary 524
- Quick Quiz 524
- Quick Quiz Answers 526
- Discussion Questions 526
- Exercises 526
- Running Case 527
- Key Terms 527
- End Notes 527

**Appendix A  Guide to Using Microsoft Project 2010** A.1

- Introduction A.2
  - New Features of Project 2010 A.3
  - Before You Begin A.4
- Overview of Project 2010 A.5
  - Starting Project 2010 and Using the Help Feature A.5
  - Main Screen Elements A.7
  - Project 2010 Views A.11
  - Project 2010 Filters A.15
- Project Scope Management A.17
  - Creating a New Project File A.17
  - Developing a Work Breakdown Structure A.20
    - Creating Summary Tasks A.22
    - Numbering Tasks A.23
  - Saving Project Files with or without a Baseline A.24
- Project Time Management A.24
  - Manual and Automatic Scheduling A.24
  - Entering Task Durations A.25
  - Establishing Task Dependencies A.30
  - Changing Task Dependency Types and Adding Lead or Lag Time A.33
  - Gantt Charts A.36
  - Network Diagrams A.38
  - Critical Path Analysis A.40
Table of Contents

Project Cost Management A.42
   Fixed and Variable Cost Estimates A.43
      Entering Fixed Costs in the Cost Table A.43
      Entering Human Resource Costs A.43
      Adjusting Resource Costs A.44
   Assigning Resources to Tasks A.45
      Assigning Resources Using the Entry Table A.45
      Assigning Resources Using the Resource Tab A.46
      Assigning Resources Using the Split Window A.47
   Viewing Project Cost Information A.49
   Baseline Plan, Actual Costs, and Actual Times A.51
      Establishing a Baseline Plan A.51
      Entering Actual Costs and Times A.52
   Earned Value Management A.57
Project Human Resource Management A.60
   Resource Calendars A.60
   Resource Histograms A.61
   Resource Leveling A.63
   Using the New Team Planner Feature A.65
Project Communications Management A.66
   Common Reports and Views A.66
   Using Templates and Inserting Hyperlinks and Comments A.68
Discussion Questions A.72
Exercises A.72
   Exercise A-1: Homework Assignments A.72
      HW1: Project 2010, Part 1 (100 points, 25 points for each item) A.72
      HW2: Project 2010, Part 2 (100 points, 25 points for each item) A.73
   Exercise A-2: Web Site Development A.73
   Exercise A-3: Software Training Program A.75
   Exercise A-4: Project Tracking Database A.76
   Exercise A-5: Real Project Application A.79

Appendix B
(Available on CengageBrain.com)

Appendix C
(Available on CengageBrain.com)

Glossary G.1
Index I.1