Contents

List of Figures xxvi
Notes on the Contributors xxvii
Preface xxxix

PART 1 MANAGEMENT AND ORGANISATION

Chapter 1 People and Project Management
Donnie MacNicol
Management Challenges Specific to Projects 4
Impact of People in Project Management 5
A Model for Analysing and Improving Relationships between People and Projects 6
Wider Management Perspectives 10
Summary 11
Conclusion: Guidance from this Handbook 11

Chapter 2 Successes and Failures of People in Projects
Todd Williams
Defining Project Success – and Some Statistics 13
Factors that Contribute to Project Failure 15
Processes and Procedures 17
Leading the Project 18
Company Management Actions and Reactions 18
Prioritisation of People, Procedures, and Technology 19
Improving Project Success Rates 20
Leadership and Direction 21
The Effect of a Bad Personality on the Team 22
Listening to Your Stakeholders 22
Difficult Decisions 24
Team Building 26
Conclusion 27
References and Further Reading 27

Chapter 3 Project Life Cycles
Dennis Lock
Some Fundamental Features of Project Life Cycles 29
Life Cycle Implications for People Before Project Authorisation 32
Management of People in Relation to the Life Cycle Phases of a Project after Authorisation 34
Transfer of Responsibilities During the Project Life Cycle 36
Difficulties Caused by Life Cycles that Do not Run to Plan 37
Conclusion 38
References and Further Reading 38

Chapter 4 Project Sponsors 39
Karsten Isenbeck and Joel Friedman
Introduction 39
Motivations and Expectations of Project Sponsors 39
Project Sponsor Competencies 43
Research Findings 48
Conclusions 50
References and Further Reading 50

Chapter 5 Corporate Managers' Support for the Project Manager 53
Dennis Lock
Costs and Benefits of Project Management 53
How Much Project Management Do we Need? 55
Active Support from Senior Management for Project Management 57
References and Further Reading 60

Chapter 6 Project Management in the Private Sector 61
Susan de Sousa
Introduction 61
Organisation Structures of Private Sector Projects 63
Senior Project Stakeholders 63
Project Management Methodology 63
Support from Senior Management 66
Business Change Projects 66
Sharing Best Practice 67
Politics 67
 Contractors and Outsourcing 68
The Project Manager in the Private Sector 69
Conclusion 70

Chapter 7 People in Public Sector Projects 71
Jon Hyde and David Sawyer
Public Sector Organisations 71
Organisation Structures of Public Sector Projects 72
Project Management Methods and Frameworks 73
Politics 75
Budgetary Issues 77
Austerity Measures 78
Use of Contractors 78
**Contents**

Commercial Awareness 79  
Project Managers in the Public Sector 79  
Pay, Conditions of Service and Motivation 81  
Conclusion 82  
References and Further Reading 82  

**Chapter 8**  
**Project Management in the Third Sector**  
*John Cropper*  
An Introductory Cautionary Tale 85  
Nature of Third Sector Projects 86  
Funding Third Sector Projects 89  
Special Challenges for Third Sector Project Managers 90  
Summary of Project Management Standards and Practice in Third Sector Projects 92  

**Chapter 9**  
**Introduction to Project Organisation Structures**  
*Dennis Lock*  
Introduction to Organisation Structures 95  
Coordination Matrix Project Organisations 100  
Project Team Organisations 102  
Further Reading 104  

**Chapter 10**  
**Managing in Matrix and More Complex Organisations**  
*Dennis Lock*  
Characteristics of Matrix Organisations 105  
Resolving Conflicting Commands in Matrix Organisations 109  
Hybrid Organisations 111  
Organisation of Management Change Projects 112  
Contract Matrix Organisations 114  
More Complex Organisation Forms 116  
References and Further Reading 116  

**Chapter 11**  
**International Projects**  
*Jean Binder*  
Introduction 117  
Traditional, Distributed, International and Virtual Projects 117  
To Be or Not to Be ... Global? 121  
Examples of Global Projects 122  
How to Manage Global Projects 124  
Collaborative Tools and Techniques 130  
Summary 132  
References and Further Reading 132  

**Chapter 12**  
**Managing People in Virtual Project Organisations**  
*Penny Pullan*  
Examples of Virtual Project Teams 134
Virtual Project Teams 135
Virtual Project Meetings 138
Summary 139
References and Further Reading 140

Chapter 13 The Creative Organisation 141
Geof Cox
Innovation 141
Ready-Aim-Fire 142
Fire-Fire-Fire 143
Ready-Ready-Ready 145
Ready-Fire-Aim 146
Releasing Creativity 147
Ready-Aim-Fire in Teams 149
Conclusion 149
References and Further Reading 150

PART 2 PEOPLE IN AND AROUND THE PROJECT ENVIRONMENT

Chapter 14 Project Stakeholders 153
Guy Giffin
Introduction 153
Stakeholder Management: an Integral Discipline of Project Management 155
Defining Project Success 156
Inadequate Knowledge and Tools 157
Science and Art 159
Planning and Modelling 160
Concluding Case Example 160
References and Further Reading 161

Chapter 15 People in Senior Project Roles 163
George Jucan
Introduction 163
Project Management Roles at the Governance Level 164
Project Management Roles at the Operational Level 168
Conclusion 174

Chapter 16 People in Supporting Roles 175
George Jucan
Introduction 175
PMO Roles 175
Organisation Roles 184
Conclusion 188
<table>
<thead>
<tr>
<th>Chapter 17</th>
<th>The Project Office Environment</th>
<th>189</th>
</tr>
</thead>
<tbody>
<tr>
<td>Dennis Lock</td>
<td>Management Responsibility for the Office Environment</td>
<td>189</td>
</tr>
<tr>
<td></td>
<td>Legislation</td>
<td>190</td>
</tr>
<tr>
<td></td>
<td>Planning the Office Layout</td>
<td>191</td>
</tr>
<tr>
<td></td>
<td>A Suggested Office Layout for the Project Management Function</td>
<td>194</td>
</tr>
<tr>
<td></td>
<td>The Visual Environment</td>
<td>197</td>
</tr>
<tr>
<td></td>
<td>The Climatic Environment</td>
<td>199</td>
</tr>
<tr>
<td></td>
<td>Catering for the Needs of the Individual</td>
<td>200</td>
</tr>
<tr>
<td></td>
<td>Conclusion</td>
<td>201</td>
</tr>
<tr>
<td></td>
<td>References and Further Reading</td>
<td>201</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Chapter 18</th>
<th>The Construction Working Environment</th>
<th>203</th>
</tr>
</thead>
<tbody>
<tr>
<td>Steve Lewis</td>
<td>Introduction</td>
<td>203</td>
</tr>
<tr>
<td></td>
<td>Geographic Location and Human Resource Availability</td>
<td>204</td>
</tr>
<tr>
<td></td>
<td>Environmental Psychology in Construction</td>
<td>206</td>
</tr>
<tr>
<td></td>
<td>Employee Well-being, Motivation and Working Conditions</td>
<td>207</td>
</tr>
<tr>
<td></td>
<td>Health and Safety Requirements</td>
<td>208</td>
</tr>
<tr>
<td></td>
<td>Responsibilities</td>
<td>212</td>
</tr>
<tr>
<td></td>
<td>Concluding Summary</td>
<td>213</td>
</tr>
<tr>
<td></td>
<td>References and Further Reading</td>
<td>214</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>Chapter 19</th>
<th>The Workplace of the Future</th>
<th>215</th>
</tr>
</thead>
<tbody>
<tr>
<td>Colin Stuart</td>
<td>Introduction</td>
<td>215</td>
</tr>
<tr>
<td></td>
<td>Darwinism and the Evolution of the Office</td>
<td>216</td>
</tr>
<tr>
<td></td>
<td>The Perfect Storm</td>
<td>219</td>
</tr>
<tr>
<td></td>
<td>The Paradigm Shift</td>
<td>222</td>
</tr>
<tr>
<td></td>
<td>The Future?</td>
<td>225</td>
</tr>
<tr>
<td></td>
<td>Acknowledgements</td>
<td>226</td>
</tr>
<tr>
<td></td>
<td>References and Further Reading</td>
<td>227</td>
</tr>
</tbody>
</table>

<table>
<thead>
<tr>
<th>PART 3</th>
<th>IMPROVING PROJECT TEAMS AND THEIR PEOPLE</th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Chapter 20</td>
<td>Identifying and Building Key Relationships</td>
</tr>
<tr>
<td>Neil Walker</td>
<td>Introduction</td>
<td>231</td>
</tr>
<tr>
<td></td>
<td>The Challenge of Relationship Management</td>
<td>231</td>
</tr>
<tr>
<td></td>
<td>Why Relationships Require Active Management</td>
<td>232</td>
</tr>
<tr>
<td></td>
<td>Identifying Project Relationships within the Organisation</td>
<td>233</td>
</tr>
<tr>
<td></td>
<td>Identifying Stakeholders</td>
<td>234</td>
</tr>
<tr>
<td></td>
<td>Stakeholder Analysis</td>
<td>236</td>
</tr>
<tr>
<td></td>
<td>Engaging with Stakeholders</td>
<td>237</td>
</tr>
</tbody>
</table>
Building and Maintaining Relationships 238
Arrival of New Stakeholders 241
Conclusion 242

Chapter 21 Creating and Changing a Project Team 243
Andy Jordan
Introduction 243
Building a Team 243
Developing the Team 245
Changing a Team 247
References and Further Reading 250

Chapter 22 Building Relationships through Influencing 251
Mark Rodgers
The Intellect of Influence 251
True Project Leadership 252
Typical Routes to Power 253
Building the Engine of Influence 255
Rules of the Relationship Road 259
Influencing Upward 261
Conclusion 262
References and Further Reading 262

Chapter 23 Managing Conflict in Projects 263
Peter Simon and Fred Murray Webster
Introduction 263
Conflict or Opportunity? 263
Basic Concepts 265
Choice of Conflict Response 267
Supporting Conflict Management Skills 270
Managing Conflict through Mediation 274
Controlling Yourself 276
Conflict Sites in Projects 276
Maturity in Project Conflict Management 278
Conclusion 280
References and Further Reading 280

Chapter 24 Cross-cultural Relationships 281
Jean Binder
Defining Culture 281
Culture and Project Management 282
The Impact of the Dimensions on Global Project Management 288
Avoiding Generalisations 291
Building on the Richness of a Multicultural Team: Crossvergence and Hybridisation 292
Conclusion 293
References and Further Reading 293
## Chapter 25 Project Communications

*Jo Ann Sweeney*

- Communicating Project Information 295
- Developing Personal Communication Skills 295
- Top Communication Skills for Project Managers 296
- Communications with Stakeholders 300
- Identifying your Target Audiences 300
- The Project Communications Route Map 304
- Creating a Balanced Portfolio of Communication Channels 309
- Allocating Responsibilities among Team Members 311
- Matrix of Monitoring Mechanisms 312
- Summary 313
- References and Further Reading 314

## Chapter 26 Behavioural Traits

*A Research Paper by Dr Paul Giammalvo*

- Introduction 315
- Methodology 316
- Findings 318
- Using the Behavioural Profiles in Practice 321
- *From Theory to Reality* 322
- Conclusions 327
- Acknowledgements 327

## Chapter 27 Ethics in Project Management

*William A. Moylan*

- Ethical Base for Project-driven Organisations 329
- Infusing Ethics into Professional Project Management 331
- Ethics in Team Building 332
- Executive Support for Ethical Project Management 332
- Ethical Analysis of Stakeholders’ Needs 333
- A Model for Ethical Project Leadership 335
- Professional Codes of Ethics for Project Leaders 336
- Ethics in Construction Projects 337
- Conclusions 341
- References and Further Reading 342

## Chapter 28 Leadership

*Alfonso Bucero*

- Historical Background 345
- Leadership Attitude 346
- Leadership Styles 346
- Leading Yourself 347
- Leading Upwards 351
- Project Management Charisma 352
- Effective Leaders – Based on the Results of a Seminar 354
- Personal, Practical Advice 358
Concluding Summary 360
References and Further Reading 360

**Chapter 29**  
**Conducting One's Self in Project Management**  
*Dennis Lock*  
Knowing your Organisational Environment 361  
Learning about your Project 362  
Kick-starting Your Project 364  
Establishing Relationships 367  
Management Style 368  
The Commercial Aspects of your Project 369  
Project Methodology 370  
Temptations 372  
Managing Stress and Your Personal Health 374  
Your Career 375  
References and Further Reading 376  

**Chapter 30**  
**Managing Daily Routines: A Day in the Life of a Project Manager**  
*Sam Barnes*  
Introduction 377  
One Day in the Life of a Project Manager 378  
To-do Lists 378  
One Day in the Life of a Project Manager: Resumed 380  
References and Further Reading 388  

**Chapter 31**  
**Management Theorists of the Twentieth Century**  
*Dennis Lock*  
Introduction 389  
Pareto: An Early Economist with an Interest in Demographics 390  
The First Industrial Observers 390  
An Increasing Interest in People Rather than Tasks 391  
Greater Interest in Personality and Self-motivation 392  
Henri Fayol 396  
Spanners 397  
Peter Drucker, John Humble and Management by Objectives 398  
The Quality Gurus 399  
Conclusion 400  
References and Further Reading 400  

**Chapter 32**  
**Team Development**  
*Elisabeth Goodman*  
Introduction 403  
Stages of Team Development 403  
Accelerating the Transition to High Project Team Performance 404  
Preferences and Behaviours of Individual Team Members 406
PART 5 PROJECT STAFFING AND HRM ISSUES

Chapter 41 Scheduling People for a Single Project 513
Dennis Lock
Making a Start 513
Which Project Resources Need to Be Scheduled? 514
Setting up the Resource Files and Entering the Scheduling Data 515
Establishing Priorities 518
Threshold Resources 520
Using the Resource Schedules 520
Conclusion 522
References and Further Reading 522

Chapter 42 Resource Planning for People in a Projects Company 523
Dennis Lock
Scheduling People for all Current Projects 523
Frequency of Schedule Updating 525
What-if? Testing 526
Contribution of the Multiproject Schedule to Corporate Human Resource Planning 527
Extending Human Resource Planning beyond Existing Projects 529
Conclusion 531
References and Further Reading 531

Chapter 43 Recruitment 533
Lindsay Scott
Introduction 533
Project Recruitment Stage 1: Initiation 534
Project Recruitment Stage 2: Planning the Process 537
Project Recruitment Stage 3: Selection 542
Project Recruitment Stage 4: Delivery 548
Project Recruitment Stage 5: Support 554
References and Further Reading 555

Chapter 44 Legal Issues 557
Peter Harrington
Legal Issues in General and Internationally 557
Discrimination 558
Equal Opportunities 561
Job Descriptions, Sifting and Interviewing 562
Pre-employment Checks, Right to Work and Visas 562
Contractual Status 563
Contracts 564
Equal Pay 565
Chapter 45  Pay and Rewards for Project Management Work

Lindsay Scott

Studies into how Pay is Determined
Remuneration
Factors Affecting Base Pay
The Economy and the Marketplace
References and Further Reading

Chapter 46  Performance Appraisals

Dennis Lock and Lindsay Scott

Performance Appraisals: Formal and Informal
Types of Performance Appraisals
Appraisal Frequency
Preparation and Planning
Special Circumstances for Project Managers in Performance Reviews
References and Further Reading

Chapter 47  Employment Termination: Letting People Go

Lindsay Scott

Introduction
The Individual's Reaction to Being Told
Unacceptable Performance
Gross Misconduct
Redundancy
Constructive Dismissal
Unfair Dismissal
Discrimination and Harassment
Conclusion
References and Further Reading

Chapter 48  Advice for Project Managers on the Employment of Supplementary (Temporary) Workers

Dennis Lock and Lindsay Scott

Fluctuating Staff Levels for Project-based Companies
Case Examples
Agency Charges
Accelerated Induction Processes
Time Sheets and Invoices
Conclusions
PART 6  MORE SPECIALISED TOPICS

Chapter 49  Managing the People Side of Change
            Brian Richardson
Introduction  621
The Value of Change Management  621
Overcoming Resistance to Change  622
A Framework for Change  629
Managing Change through the Project Management Life Cycle  633
Conclusion  643
References and Further Reading  643

Chapter 50  Neuro Linguistic Programming
            Ranjit Sidhu
Introduction and Definition  645
Well-formed Outcomes  645
Systems Thinking  647
Filters and Interpretation  648
Communication  649
Questions of Language and Precision  650
Thinking Styles  652
Reframing  653
Multiple Perspectives  654
Rapport  655
Putting it all Together  656
References and Further Reading  658

Chapter 51  Positive Psychology
            Jocelyn C. Davis
Introduction  661
The Challenge  662
Our Response to the Challenge: Using Positive Psychology as the Foundation  662
The ‘People Portfolio’  665
Overview of the Managing Teams Course  667
Teaching Protocol  672
Impact  674
References and Further Reading  674

Chapter 52  Industrial Psychology
            Bernardo Tirado
Personality Types  677
Applying the Five Dimensions of Personality to Project Management  679
Attitude Towards Work  680
Power and Authority  682
Chapter 57 The Hero Project Managers
Andy Jordan
Introducing the Hero PMs 745
Factors Leading to the Need for a Hero PM 746
A More Detailed Description of a Typical Hero PM and the Job Requirements 747
Eliminating Hero PMs 752
Conclusion 753

Chapter 58 Human Traits and Behaviours in Project Management
Kevin Dolling, Paul Girling and Joanna Reynolds
Economic Environment 755
Allowing Individual Freedom 756
Constraint from Imposed Methodologies and Targets 757
Fulfilment 758
Project Success or Failure 760
Ethics and Decision Making in Project Management 762
Lessons from Carers 765
Conclusion: Humanability® 766
References and Further Reading 767

Chapter 59 Career Paths in Project Management
Jason Price
Professionalism and Project Management 769
Skills Underpinning a Project Management Career Path 770
Navigating the Career Path 775
The Hierarchy of Career Progression 781
Preparing your Personal Career Plan 782
Acknowledgements 783
References and Further Reading 783

Chapter 60 Project Management Certification: Taking Charge Locally
Michael Greer
Introduction 785
Competence v. Certification 785
How Certifications are Created and Sold 788
Should You Certify Yourself? 790
How to Create your own PM Certification 791
Conclusion 795
References and Further Reading 796

Chapter 61 Stress and Project Management: Maintaining High Performance
Stephen Flannes
Introduction 799
Definition of Stress 800
Negative Performance Consequences of Acute or Chronic Stress 800
Chapter 62  Teams and Spirituality in Project Management

Judi Neal and Alan Harpham

Introduction 817
Alignment 818
Spiritual Leadership 820
 Esprit de Corps 821
Communication 824
Creativity 826
Conclusion 827
References and Further Reading 828

Chapter 63  Education and Qualifications in Project Management

Lindsay Scott and Peter Simon

Different Types of Training and Development 831
Examinations, Qualifications and Certifications 832
Assessment of Capability (Assessment Centres and Assessment-based Qualifications) 834
Certificates, Diplomas and Degrees (Foundation, Undergraduate and Master’s) 834
Choosing a Training Provider 835
Evaluation of Training and Development 836
Membership of Associations and Institutes 836
References and Further Reading 838

Bibliography 841
Index 851