PREFACE

1 THE CHANGING LANDSCAPE OF PROJECT MANAGEMENT

CHAPTER OVERVIEW: 1
CHAPTER OBJECTIVES: 1
KEYWORDS: 1
1.0 INTRODUCTION 1
1.1 EXECUTIVE VIEW OF PROJECT MANAGEMENT 2
1.2 COMPLEX PROJECTS 4
Comparing Traditional and Nontraditional Projects 6
Defining Complexity 9
Tradeoffs 9
Skill Set 10
Governance 11
Decision Making 11
Fluid Methodologies 11
1.3 GLOBAL PROJECT MANAGEMENT 12
1.4 PROJECT MANAGEMENT METHODOLOGIES AND FRAMEWORKS 13
Light Methodologies 16
Heavy Methodologies 17
Frameworks 17
1.5 THE NEED FOR EFFECTIVE GOVERNANCE 19
1.6 ENGAGEMENT PROJECT MANAGEMENT 20
1.7 CUSTOMER RELATIONS MANAGEMENT 22
1.8 OTHER DEVELOPMENTS IN PROJECT MANAGEMENT 23
1.9 A NEW LOOK AT DEFINING PROJECT SUCCESS 24
Success Is Measured by the Triple Constraints 25
Customer Satisfaction Must Be Considered As Well 25
Other (or Secondary) Factors Must Be Considered As Well 25
Success Must Include a Business Component 26
Prioritization of Success Constraints May Be Necessary 27
The Definition of Success Must Include a “Value” Component 28
Multiple Components for Success 29
The Future 29
1.10 THE GROWTH OF PAPERLESS PROJECT MANAGEMENT 30
1.11 PROJECT MANAGEMENT MATURITY AND METRICS 32
1.12 PROJECT MANAGEMENT BENCHMARKING AND METRICS 36
Best Practice versus Proven Practice 36
Benchmarking Methodologies 37
1.13 CONCLUSIONS 42

2 THE DRIVING FORCES FOR BETTER METRICS

CHAPTER OVERVIEW: 43
CHAPTER OBJECTIVES: 43
KEYWORDS: 43
2.0 INTRODUCTION 43
2.1 STAKEHOLDER RELATIONS MANAGEMENT 44
2.2 PROJECT AUDITS AND THE PMO 55
2.3 INTRODUCTION TO SCOPE CREEP 56
Defining Scope Creep 57
Scope Creep Dependencies 59
Causes of Scope Creep 60
The Need for Business Knowledge 61
The Business Side of Scope Creep 62
2.4 PROJECT HEALTH CHECKS 63
Understanding Project Health Checks 64
Who Performs the Health Check? 66
Life Cycle Phases 67
2.5 MANAGING DISTRESSED PROJECTS 68
“Root” Causes of Failure 69
# CONTENTS

| The Definition of Failure | 71 |
| Early Warning Signs of Trouble | 71 |
| Selecting the Recovery Project Manager (RPM) | 72 |
| Recovery Life Cycle Phases | 74 |
| The Understanding Phase | 74 |
| The Audit Phase | 75 |
| The Tradeoff Phase | 77 |
| The Negotiation Phase | 79 |
| The Restart Phase | 79 |
| The Execution Phase | 80 |

## 3 METRICS

| CHAPTER OVERVIEW: | 81 |
| CHAPTER OBJECTIVES: | 81 |
| KEYWORDS: | 81 |

### 3.0 INTRODUCTION 81

### 3.1 PROJECT MANAGEMENT METRICS: THE EARLY YEARS 82

### 3.2 PROJECT MANAGEMENT METRICS: CURRENT VIEW 85

| Metrics and Small Companies | 86 |

### 3.3 METRICS MANAGEMENT MYTHS 86

### 3.4 SELLING EXECUTIVES ON A METRICS MANAGEMENT PROGRAM 87

### 3.5 UNDERSTANDING METRICS 88

### 3.6 CAUSES FOR LACK OF SUPPORT FOR METRICS MANAGEMENT 92

### 3.7 USING METRICS IN EMPLOYEE PERFORMANCE REVIEWS 93

### 3.8 CHARACTERISTICS OF A METRIC 93

### 3.9 METRIC CATEGORIES AND TYPES 95

### 3.10 SELECTING THE METRICS 98

### 3.11 SELECTING A METRIC/KPI OWNER 101

### 3.12 METRICS AND INFORMATION SYSTEMS 102

### 3.13 CRITICAL SUCCESS FACTORS 102

### 3.14 METRICS AND THE PMO 105

### 3.15 METRICS AND PROJECT OVERSIGHT/GOVERNANCE 108

### 3.16 METRIC TRAPS 109

### 3.17 PROMOTING THE METRICS 109

### 3.18 CHURCHILL DOWNS INCORPORATED'S PROJECT PERFORMANCE MEASUREMENT APPROACHES 110

| Toll Gates (Project Management–Related Progress and Performance Reporting) | 111 |

## 4 KEY PERFORMANCE INDICATORS 117

| CHAPTER OVERVIEW: | 117 |
| CHAPTER OBJECTIVES: | 117 |
| KEYWORDS: | 117 |

### 4.0 INTRODUCTION 117

### 4.1 THE NEED FOR KPIs 118

### 4.2 USING THE KPIs 122

### 4.3 THE ANATOMY OF A KPI 123

### 4.4 KPI CHARACTERISTICS 124

| Accountability | 125 |
| Empowered | 126 |
| Timely | 126 |
| Trigger Points | 126 |
| Easy to Understand | 127 |
| Accurate | 127 |
| Relevant | 128 |

| Seven Strategies for Selecting Relevant Key Performance Indicators | 128 |
| Putting the R in KPI | 129 |
| Take First Prize | 132 |

### 4.5 CATEGORIES OF KPIs 132

### 4.6 KPI SELECTION 133

### 4.7 KPI MEASUREMENT 138

### 4.8 KPI INTERDEPENDENCIES 141

### 4.9 KPIs AND TRAINING 142

### 4.10 KPI TARGETS 143

### 4.11 KPI FAILURES 146

### 4.12 KPIs AND INTELLECTUAL CAPITAL 147

### 4.13 KPI BAD HABITS 150

| The KPI Bad Habits Causing Your Performance Measurement Struggles | 151 |

### 4.14 BRIGHTPOINT CONSULTING, INC.—DASHBOARD DESIGN: KEY PERFORMANCE INDICATORS AND METRICS 156

| Introduction | 156 |
| Metrics and Key Performance Indicators | 156 |
| Scorecards, Dashboards, and Reports | 157 |
| Gathering KPI and Metric Requirements for a Dashboard | 158 |
| Interviewing Business Users | 159 |
| Putting It All Together—The KPI Wheel | 159 |
| Start Anywhere, but Go Everywhere | 161 |
| Wheels Generate Other Wheels | 162 |
| A Word about Gathering Requirements and Business Users | 163 |
| Wrapping It All Up | 163 |

## 5 VALUE-BASED PROJECT MANAGEMENT METRICS 165

| CHAPTER OVERVIEW: | 165 |
| CHAPTER OBJECTIVES: | 165 |
| KEYWORDS: | 165 |

### 5.0 INTRODUCTION 165

### 5.1 VALUE OVER THE YEARS 167
CONTENTS

5.2 VALUES AND LEADERSHIP 168
5.3 COMBINING SUCCESS AND VALUE 171
5.4 RECOGNIZING THE NEED FOR VALUE METRICS 175
5.5 THE NEED FOR EFFECTIVE MEASUREMENT TECHNIQUES 178
5.6 CUSTOMER/STAKEHOLDER IMPACT ON VALUE METRICS 183
5.7 CUSTOMER VALUE MANAGEMENT (CVM) 184
5.8 THE RELATIONSHIP BETWEEN PROJECT MANAGEMENT AND VALUE 189
5.9 BACKGROUND TO METRICS 194
   Redefining Success 195
   The Growth in the Use of Metrics 196
5.10 SELECTING THE RIGHT METRICS 200
5.11 THE FAILURE OF TRADITIONAL METRICS AND KPIs 204
5.12 THE NEED FOR VALUE METRICS 204
5.13 CREATING A VALUE METRIC 205
5.14 PRESENTING THE VALUE METRIC IN A DASHBOARD 213
5.15 INDUSTRY EXAMPLES OF VALUE METRICS 213
5.16 USE OF CRISIS DASHBOARDS FOR OUT-OF-RANGE VALUE ATTRIBUTES 219
5.17 ESTABLISHING A METRICS MANAGEMENT PROGRAM 220
5.18 USING VALUE METRICS FOR FORECASTING 222
5.19 METRICS AND JOB DESCRIPTIONS 224
5.20 GRAPHICAL REPRESENTATION OF METRICS 224
5.21 CREATING A PROJECT VALUE BASELINE 237
   The Performance Measurement Baseline 238
   Project Value Management 238
   The Value Management Baseline 239
   Selecting the Value Baseline Attributes 242

DASHBOARDS 245

CHAPTER OVERVIEW: 245
CHAPTER OBJECTIVES: 245
KEYWORDS: 245
6.0 INTRODUCTION 245
6.1 TRAFFIC LIGHT DASHBOARD REPORTING 249
6.2 DASHBOARDS AND SCORECARDS 251
   Dashboards 251
   Scorecards 252
   Summary 252
6.3 BENEFITS OF DASHBOARDS 254
6.4 RULES FOR DASHBOARDS 255
6.5 BITWORK, INC.: TEN QUESTIONS TO ASK BEFORE IMPLEMENTING A DASHBOARD OR REPORTING SYSTEM 255
   1. What Are Your Needs? 256
   2. What Do You Have in Place Already? 256
   3. What Is Involved in Integration? 256
5. How Easy Is the System to Use? 257
6. Who Will Use the System? 257
7. Can You Get Customizations? 257
8. What’s Involved in Operations and Maintenance? 258
9. What Does the System Cost? 258
10. How Long Will It Last? 258
6.6 BRIGHTPOINT CONSULTING, INC.: DESIGNING EXECUTIVE DASHBOARDS 259
   Introduction 259
   Dashboard Design Goals 259
   Defining Key Performance Indicators 260
   Defining Supporting Analytics 260
   Choosing the Correct KPI Visualization Components 261
   Supporting Analytics 262
   Validating Your Design 267
6.7 ALL THAT GLITTERS IS NOT GOLD 268
6.8 USING EMOTICONS 290
6.9 AGILE AND SCRUM METRICS 291
   X-Axis 291
   Y-Axis 292
   Project Start Point 292
   Project End Point 292
   Ideal Work Remaining Line 292
   Actual Work Remaining Line 292
6.10 MASHUP DASHBOARDS 292
6.11 DASHBOARD DESIGN TIPS 294
6.12 PURESHARE, INC. 296
   White Paper #1: Metric Dashboard Design 296
   White Paper #2: Pro-Active Metrics Management 307
6.13 LOGIXML, INC.: DASHBOARD BEST PRACTICES 317
   Executive Summary 317
   Introduction—What’s New about Dashboards? 318
   How Modern Is the Modern Dashboard? 319
   The Dashboard versus the Spreadsheet 319
   Designing the Dashboard 321
   The Business-Driven Dashboard 322
   The Implications for the IT Provider 323
   Implementing the Dashboard 323
   Organizational Challenges 324
   Common Pitfalls 325
   Justifying the Dashboard 326
   Return on Investment 326
   Ensuring Service Level Agreements 327
   Conclusion 327
6.14 A SIMPLE TEMPLATE 328
6.15 SUMMARY OF DASHBOARD DESIGN REQUIREMENTS 328