RELATIONSHIP MANAGEMENT AND THE MANAGEMENT OF PROJECTS

Hedley Smyth
CONTENTS

List of figures xi
List of tables xiii
List of fact boxes xv
Preface xvii
Acknowledgements xix
List of abbreviations xxi

1 In the beginning there are relationships 1
   Introduction 1
   Aims and objectives 1
   Defining the scope 16
   Structure of the book 29
   Audiences and benefits 33
   Conclusion 33

2 Relational contracting 35
   Introduction 35
   Relational contracting in theory and practice 37
   Relational contracting, relationship management and the
   management of projects 44
   Conclusion 50

3 The market, marketing and relationship management 55
   Introduction 55
   Relationship management in theory and practice 57
   Conclusion 78
4 Emotional intelligence and relationship management 83
   Introduction 83
   Emotional intelligence in theory and practice 85
   Group emotional intelligence and project teams 94
   Conclusion 104

5 Trust and relationship management 108
   Introduction 108
   Trust in theory and practice 111
   Conclusion 129

6 Organizational culture 133
   Introduction 133
   Organizational culture in theory and practice 135
   Conclusion 150

7 Organizational behaviour and systems integration 153
   Introduction 153
   Organizational behaviour and systems 155
   Conclusion 167

8 Project business and project decision-making 171
   Introduction 171
   Decision-making in theory and practice 172
   Relationship management in decision-making 179
   Decision-making and negotiation 181
   Conclusion 182

9 Technical and technological task management
   and service provision 186
   Introduction 186
   Technical provision and task management 189
   Service provision in theory and practice 192
   Conclusion 203

10 Moral matters and project business 207
   Introduction 207
   Social constructions 208
   Project constructions 212
   Conclusion 222
11 Project pervasiveness in society and the management of projects 226

Introduction 226
The pervasiveness of projects 227
Social capital and relationship management 231
Conclusion 234

12 The social space of project conduct 236

Introduction 236
Contributions to knowledge 239
Future directions 248
Recommendations for research and practice 249
Conclusion 253

References 255
Index 287