## Contents

<table>
<thead>
<tr>
<th>Section</th>
</tr>
</thead>
<tbody>
<tr>
<td>Acronyms</td>
</tr>
<tr>
<td>Preface</td>
</tr>
<tr>
<td>Acknowledgments</td>
</tr>
<tr>
<td>About the Author</td>
</tr>
<tr>
<td><strong>1</strong> Introduction to Project Health Assessment</td>
</tr>
<tr>
<td>Project Health Assessment History</td>
</tr>
<tr>
<td>Project Life Cycle and Process Overview</td>
</tr>
<tr>
<td>Initiating Process Group</td>
</tr>
<tr>
<td>Planning Process Group</td>
</tr>
<tr>
<td>Executing Process Group</td>
</tr>
<tr>
<td>Monitoring and Controlling Process Group</td>
</tr>
<tr>
<td>Closing Process Group</td>
</tr>
<tr>
<td>How to Use This Book</td>
</tr>
<tr>
<td><strong>2</strong> Project Health Assessment Process</td>
</tr>
<tr>
<td>What Is It?</td>
</tr>
<tr>
<td>Why Do It?</td>
</tr>
<tr>
<td>Required by Organizational Policy</td>
</tr>
<tr>
<td>Required by Government Regulation</td>
</tr>
<tr>
<td>Proactive Assessment</td>
</tr>
<tr>
<td>Who Does It?</td>
</tr>
<tr>
<td>External Assessors</td>
</tr>
<tr>
<td>Internal Assessors</td>
</tr>
<tr>
<td>Self-Assessment</td>
</tr>
<tr>
<td>When to Do It?</td>
</tr>
<tr>
<td>Where Is It Done?</td>
</tr>
<tr>
<td>How Is It Done?</td>
</tr>
<tr>
<td><strong>3</strong> Project Health Assessment Critical Success Factors (CSFs)</td>
</tr>
<tr>
<td><strong>4</strong> Stakeholder Management Assessment</td>
</tr>
<tr>
<td>Stakeholder Management Assessment Definition</td>
</tr>
</tbody>
</table>
Stakeholder Management Assessment Process Steps .............................................. 28
  Assess Stakeholder Identification ................................................................. 29
  Assess Stakeholder Management Plan .......................................................... 31
  Assess Stakeholder Engagement Management .................................................. 31
  Assess Stakeholder Engagement Control ......................................................... 32
Stakeholder Management Assessment CSF Questions ........................................... 33
Stakeholder Management Assessment Template ................................................... 34

5 Risk Management Assessment ........................................................................ 37
Risk Management Assessment Definition ........................................................... 37
Risk Management Assessment Process Steps ...................................................... 39
  Assess Risk Management Plan ........................................................................ 39
  Assess Risk Identification ................................................................................. 40
  Assess Qualitative Risk Analysis .................................................................. 42
    Risk Impact Classification .............................................................................. 42
    Risk Probability Classification ...................................................................... 42
  Assess Quantitative Risk Analysis .................................................................. 43
  Assess Risk Response Plan .............................................................................. 45
    Threat Response Strategies .......................................................................... 45
    Opportunity Response Strategies ................................................................ 48
  Assess Risk Control ......................................................................................... 50
Risk Management Assessment CSF Questions ....................................................... 53
Risk Management Assessment Template ............................................................. 54

6 Scope Management Assessment ........................................................................ 57
Scope Management Assessment Definition .......................................................... 57
Scope Management Assessment Process Steps ...................................................... 58
  Assess Scope Management Plan ...................................................................... 58
  Assess Requirements Collection ...................................................................... 59
  Assess Scope Definition .................................................................................. 61
  Assess WBS Creation ....................................................................................... 62
    WBS Bounds ................................................................................................. 62
    Level of Detail ............................................................................................... 62
    Tools and Techniques .................................................................................... 64
  Assess Scope Validation ................................................................................... 65
  Assess Scope Control ....................................................................................... 66
Scope Management Assessment CSF Questions ....................................................... 67
Scope Management Assessment Template ............................................................. 68

7 Time Management Assessment ......................................................................... 71
Time Management Assessment Definition ........................................................... 73
Time Management Assessment Process Steps ...................................................... 73
  Assess Schedule Management Plan .................................................................. 74
  Assess Activity Definition ................................................................................. 75
  Assess Activity Sequence ................................................................................. 75
    Defining Dependencies ................................................................................... 76
  Assess Activity Resource Estimates .................................................................. 76
Contents

12 Procurement Management Assessment ....................................................... 139

13 Integration Management Assessment ....................................................... 157

14 Executing a Project Health Assessment .................................................... 175
Contents

187 Initial Project Manager and Sponsor Meeting
188 Expectation Setting
189 Finalize Assessment Plan
189 Finalize Assessment Schedule
190 Approve Assessment Plan and Schedule
191 Schedule Interviews
191 Schedule Standard Project Meetings
191 Customize Interviewee Questionnaire
195 Assessment Instrument Review, Customization, and Approval
197 Generic CSF Instrument Customization
200 Project Domain—Specific CSF Instrument Customization
203 Assessment Artifacts for Review Identification
203 Assessment Startup Effort and Duration
206 Initial Assessment
208 Initial Assessment Activities
210 Stakeholder Interviews
210 Summarize Interview Results
213 Artifact Review
215 Review Artifacts
215 Document Artifact Findings
218 Project Meetings
221 Finding Analysis
234 Review Findings and Risk Ratings
236 Revise for Factual Correction
236 Assessment Presentation
237 Initial Assessment Effort and Duration
240 Periodic Follow-Up Assessment
240 Periodic Follow-Up Assessment Activities
240 Open Risk and Action Items Update
242 Scheduled Project Meetings
242 Findings Analysis Revisited
249 Follow-Up Assessment Submission
249 Follow-Up Assessment Presentation
249 Periodic Follow-Up Assessment Duration and Effort
253 Appendix A: Historical Health Assessment CSFs and Questions
259 Appendix B: Miscellaneous Supporting Documents
260 Appendix C: Deliverable Expectation Document (DED) Examples
287 Appendix D: Project Health Assessment Artifacts
347 Appendix E: Sample Document, Spreadsheet, and Schedule Templates
349 References
351 Index