Managing Project Uncertainty

DAVID CLÉDEN

GOWER
# CONTENTS

List of Figures vii  
List of Tables ix  
Preface xi  

1 Living With Uncertainty 1  
Living in an Uncertain World 1  
Novelty Breeds Uncertainty 2  
Risk Versus Uncertainty 4  
Variability and Indeterminacy 7  
Uncertain Outcomes 8  
The Knowledge-Centric View of Uncertainty 9  
The ‘Four Quadrants’ Model 12  
Adopting a Structured Approach to Managing Uncertainty 16  

2 Uncertainty in Project and Programme Plans 21  
Tradeoffs and Affordability 21  
Project Complexity 23  
Capacity for Uncertainty 27  
Accommodating Uncertainty in the Project Plan 28  
Quantifying, Discussing and Communicating Uncertainty 32  

3 Problem-Solving Strategies For Managing Uncertainty 37  
Confrontation Modes 37  
Exposing the Underlying Problems Caused by Uncertainty 41  
Getting to the Root of Uncertainty 42  
Framing the Underlying Problem 48  
Finding the Solution 52  
Idealized Outcomes and Negative Objectives 55  

4 Knowledge-Centric Strategies 57  
Using Knowledge to Visualize the Future 57  
Mapping What We Know – and What We Don’t 59  
What is Project Knowledge? 63  
Optimizing Decision-Making 65
5 Anticipation Strategies 71
Limits to Forecasting Approaches 71
Thinking Forwards, Thinking Backwards 72
Building the Forecasting Model 74
Working with Scenarios 79
Multiple Explorations 83
Questions of Scale 85

6 Resilience Strategies 89
Agility 89
Fast Learning Loops 92
The Shewhart Cycle 95
The Need for Speed 99
Safety Nets 100
Trigger Points – Preventing Uncertainty from Escalating 100
Maintaining Project Stability 102

7 Learning Strategies 105
Learning to Improve 105
The Constructive Mindset for Managing Uncertainty 108
Developing a Constructive Mindset 108
Mindfulness and Vigilance 111
Harnessing Creativity 114
Final Thoughts 117

Glossary 119
Bibliography 123
Index 125